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1.0 INTRODUCTION

This Construction Completion Report (CCR) summarizes the installation of the final
engineered cover in the Off-Site Area of the American Chemical Service, Inc. (ACS)
National Priorities List (NPL) Site in Gnffith, Indiana. The cover was installed during the
summer and fall of 2002. The United States Environmental Protection Agency (U.S. EPA)
Consent Decree identification number for the final engineered cover is 5.b (Appendix G,
Consent Decree).

1.1 OBJECTIVES OF THE OFF-SITE AREA FINAL ENGINEERED COVER

As outlined in the Final Remedial Design Report (Montgomery Watson, August 1999) the
main objectives for the Off-Site Area engineered cover are to:

¢ Eliminate potential direct contact with volatile organic compound (VOC) and
polychlorinated biphenyl (PCB)-contaminated soils (and lead-contaminated soils in
the Kapica-Pazmey Area [K-P Area));

¢ Eliminate potential worker contact with VOC-contaminated groundwater;

e Reduce the potential for contaminant migration to groundwater by reducing
infiltration into these areas; and

¢ Provide a surface seal for the In-Situ Soil Vapor Extraction (ISVE) system to
minimize potential short-circuiting and maximize the capture of VOC vapeors.

In addition, covering the Off-Site Area reduces the stormwater infiltration into the area inside
the barrier wall. This reduces the amount of groundwater that needs to be extracted and
treated by the Groundwater Treatment Plant (GWTP) during ISVE implementation and long-
term operation of the Barrier Wall Extraction System (BWES).

1.2 OFF-SITE AREA ENGINEERED COVER AREAS

The Off-Site Area was divided into two distinct areas that would each receive a different
engineered cover system. The area that contains buried waste to be treated by ISVE is
designated as the “Flexible Membrane Liner (FML)” Cover Area. This area includes the
Off-Site Containment Area (OFCA) and K-P Area. The cover in this area consists of a [2-
inch compacted clay layer and a very flexible polyethylene (VFPE) liner. Twelve inches of
root zone, six inches of topsoil, and a vegetative layer were then placed on top of the FML
material. The eastern boundary of this area extends slightly farther than shown in the Final
Remedial Design Report. The cover was extended approximately 10 to 20 feet to fully cover
the regraded wetland pond excavated root zone material pile as required.
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The remaining portion of the Off-Site Area that does not contain buried waste is designated
as the “Soil Cover Area.” This area will not be directly treated by ISVE. The cover for this
area consists of 18 inches of compacted clay covered with 6 inches of topsoil and vegetation.
The area is not covered with the FML. The boundaries of each of these areas are shown on
Figure 1.

1.3 OFF-SITE AREA ENGINEERED COVER INSTALLATION

Two tasks in the Consent Decree deal with the construction of the Off-Site Area Cover: the
interim engineered cover (Consent Decree ID 5.a.) and the final cover (Consent
Decree ID 5.b.). The installation was divided into these two phases to allow for installation -
and optimization of the ISVE system before installation of the FML to minimize potential
damage to the cover if repairs or modifications to the ISVE were found to be necessary.

The interim engineered cover consists of the initial 12 inches of compacted clay across the
Off-Site Area. In the FML Cover area, the final cover consists of a 60-mil VFPE liner on top
of the 12 inches of compacted clay, covered by 12 inches of earthen material and six inches
of topsoil. The earthen maternal serves as a root zone to support a healthy root matrix for the
overlying vegetative layer planted in the topsoil. In the Soil Cover area (non-ISVE area), the
final cover consists of an additional six inches of compacted clay for a total of 18 inches of
compacted clay. The clay is covered with vegetative material (grass) to minimize erosion.

This CCR covers primarily the installation of the final engineered cover in the FML Cover
Area. The majority of the final cover in the Soil Cover Area (non-ISVE area) was completed
during the installation of the interim engineered cover in 2001. While information regarding
the final cover installation in the Soil Cover Area is briefly summarized in this report,
additional information can be found in the Final Off-Site Area Interim Engineered Cover
Construction Completion Report (CCR) (MWH, February 2003).

1.4 REPORT ORGANIZATION

This CCR is organized in the eight sections summarized below:

Section 1: Introduction. This section lists the objectives of the work activities and
summarizes the Site history.

Section 2: Relocation of PCB-Impacted Material. This section summarizes the activities
involved in moving PCB-impacted material from the Still-Bottom Pond Area (SBPA) and
placing it under the clay cover in the FML Cover Area.

Section 3: Final Cover Installation Activities in the FML Cover Area. This section
summarizes construction activities involved in installing the final engineered cover in the
FML Cover Area.
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Section 4: Summary of Final Cover Installation Activities in the Soil Cover Area. This
section summarizes the construction activities involved in installing the final cover in the
Soil Cover Area.

Section 5: Material Testing and Quality Confirmation. This section outlines the material
testing and quality confirmation methods employed, including destructive and non-
destructive testing of the FML and the compaction testing of installed root zone and topsoil
material in the FML Cover Area.

Section 6: Health and Safety. This section summarizes the health and safety measures
maintained during the project.

Section 7: Summary. This section provides an overall summary of the work on the Off-Site
Area Final Engineered Cover.

Section 8: References. This section lists documents referred to in this report.
Appendix A contains a chronological summary of construction activities and Appendix B

includes photographs of key tasks included in this CCR. Appendices C through J contain
testing results and manufacturer specifications associated with the project activities.
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2.0 RELOCATION OF PCB-IMPACTED MATERIAL

2.1 STOCKPILE OF PCB-IMPACTED MATERIAL IN FORMER FIRE POND
AREA

During the PCB-Impacted Soil Excavation activities in 2001, impacted material was
excavated from the wetland west of the ACS facility and used to fill and close the empty Fire
Pond in the SBPA of the On-Site Area. The impacted material was analyzed for PCBs and
was determined to contain levels below 50 parts per million (ppm), the established threshold
requiring off-site disposal.

Since sampling showed that PCB concentrations were less than 50 ppm, no matenal required
off-site disposal, and a larger volume of PCB-impacted soil was placed in the Fire Pond than
originally estimated. This resulted in higher ground surface elevations than originally
anticipated. Therefore, in order to meet the design grades in the On-Site Area, approximately
3,800 cubic yards of PCB-impacted material was relocated to drainage Swale 5 in the Off-
Site Area (see Figure 1).

Additional information on the PCB-impacted material can be found in the PCB-Impacted
Soil Excavation CCR (MWH, November 2002). Construction completion details regarding
the Fire Pond Closure are included in the Still Bottoms Pond Area Interim Engineered Cover
CCR (MWH, March 2004).

2.2 REMOVAL OF CLAY LAYER

Midwest Environmental, Inc. (MEI) was selected to perform the PCB-impacted material
relocation during July 2002. MEI prepared the Swale 5 area of the Off-Site Area by
removing the 12-inch thick clay cover using a bulldozer. The clay was stockpiled at the
perimeter of Swale 5 for later reuse.

2.3 TRANSPORTATION AND PLACEMENT OF PCB-IMPACTED MATERIAL

PCB-impacted material was transported from the Former Fire Pond Area to the Off-Site Area
using dump trucks loaded by an excavator. The dump trucks drove through the gate
connecting the On-Site and Off-Site Areas where the material was unloaded into Swale 5 and
graded smooth with a bulldozer in one 12-inch lift. Photographs 1 and 2 in Appendix B
show the transportation of the PCB-impacted materials. The material was then compacted
using a smooth drum vibrating roller in preparation for the replacement of the clay layer.
Photographs 3 and 4 in Appendix B show the placement and compaction of the PCB-
impacted materials.

Heavy equipment used to haul and compact the PCB-impacted material was visually
examined for excess dirt between loads, and any identified soil was scraped off and placed in
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Swale 5. Decontamination at the completion of the task was done using a pressure washer at
the drum pad in the ACS facility. The decontamination water was pumped to the GWTP for
treatment.

2.4 PLACEMENT AND COMPACTION OF CLAY LAYER

After the PCB-impacted material had been placed in Swale 5 to the determined grade. the
12-inch clay layer was then replaced and compacted on top of the PCB-impacted material in
two six-inch lifts. Additional clay was imported from the same Merrillville. Indiana clay
source as was used during the 2001 Interim Engineered Cover activities to supplement the
clay that had been removed.

The clay was wetted as needed and compacted with a sheep’s foot compactor and a smooth-
drum roller until the compaction and moisture requirements for the interim clay cover were
met. The compaction requirement for the clay was 95 percent of the maximum dry density
of 115 pounds per cubic foot (pcf). The moisture requirement for the clay was 17 percent
plus or minus 2 percent. Photographs 5 and 6 in Appendix B show the compaction efforts of
the clay placement. The compaction and moisture testing was performed by Great Lakes
Soil & Environmental, Inc. (Great Lakes). Compaction test results are included in Table 1.
MWH measured final clay thicknesses in this area to confirm that sufficient thicknesses were
achieved. The average measured clay thickness was 12 to 12.25 inches as shown on Table 2.
However two measured thicknesses were less than 12 inches, one at 10 inches and the other
at 11 inches. MWH determined that these two locations of deficient clay would not result in
a significant increase in the infiltration rate. In addition, the flexible membrane layer (FML)
was installed to provide the main barrier to infiltration with the clay only providing a
secondary barrier. Based on the relatively small size of these potentially deficient areas,
MWH determined that performing permeability testing at these locations was not necessary
and that the overall clay thickness of the area was calculated to meet the project’s hydraulic
conductivity requirements for clay placement, based on average thickness.

Compaction and moisture testing results for this task are included in Appendix C. Figure 2
shows final ground surface contours after the replacement of the clay cover.
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3.0 FINAL COVER INSTALLATION ACTIVITIES
IN FML COVER AREA

3.1  MAINTENANCE ACTIVITIES

In preparation for the construction of the final cover, MWH developed a list of maintenance
items to be completed in the Off-Site Area. MEI completed this preparatory work during
June and July 2002. Tasks completed included: installation of protective concrete structures
around piezometers and Barrier Wall Extraction System (BWES) extraction trench cleanouts,
raising the manholes at extraction wells EW-12 and EW-13 to extend above the final grade
elevation, implementation of erosion controls, and repair of erosiocn damage to the intenm
clay layer.

3.2 SITE PREPARATION AND GRADING

Environmental Contractors of Iilinois, Inc. (ECI), the subcontractor selected to install the
Off-Site Area final engineered cover, mobilized to the Site beginning August 21, 2002.
A kickoff construction meeting was held on August 22.

ECI prepared the existing clay surface for FML installation by removing erosion matting, as
well as weeds, rocks, and any material or debris greater than two inches in diameter that
might puncture the FML. The clay subbase was further smoothed and proof-rolled as needed
to facilitate FML installation. The subbase was aiso slightly regraded in areas to improve
surface water runoff. Approximately ten cubic yards of additional clay were imported from
the Merrillville clay source and placed near in-situ soil vapor extraction (ISVE) well SVE-10
to improve drainage.

In addition, small (four inch) mounds of sand were placed around each ISVE well and
groundwater monitoring well prior to FML installation to ensure water would not collect
around the wells. Photograph 7 in Appendix B shows the placement of sand around the
ISVE wells.

3.3  CONSTRUCTION OF ANCHOR TRENCH

An anchor trench was constructed along the southern and western perimeter of the FML
Cover Area to secure the FML. ECI constructed the anchor trench section by section prior to
FML installation, beginning with the southern edge of the FML Cover Area and continuing
north.

In the Final Remedial Design Report, two anchor details are shown on Figure C-16. Detail C
depicts anchoring the FML on the sides of FML Cover Area that lay inside the barrier wall at
the north and east edges. Detail D depicts anchoring the FML over the barrier wall located at
the south and west edges of the FML Cover Area. Because the southern and western edges
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of the FML Cover Area were within 18 inches of the drainage swale (Swale 1) that runs
along the south and west edge of the Site, the anchor method shown on Detail D was not
feasible. Therefore, the anchor method shown in Detail C was selected and used around the
entire perimeter of the FML Cover Area. A detail of this anchor trench is shown on Figure 3.
Photograph 8 in Appendix B shows typical anchor trench excavation activities.

As the anchor trench was being excavated, soil that was observed to contain debnis or other
visual indications of potential contamination was separated from the rest of the excavated
material and stockpiled on plastic sheeting. Photograph 9 in Appendix B shows the
procedure for handling debris excavated from the anchor trench. Once the FML had been
placed in the trench, the stockpiled material was placed back in the trench with the matenal
containing debris below the clay. Any debris that could potentially damage the FML was not
placed back into the trench. Instead, this debris was transported to the On-Site Area and
placed under the SBPA interim engineered cover. Photograph 10 in Appendix B shows the
replacement of clay into the anchor trench.

The replacement of trench material was done so that the material containing debnis was
covered by at least 12 inches of clay. Because of the potential damage to the FML, a heavy
compactor could not be used to compact the clay placed in the anchor trench. Therefore, the
compaction standard of 95% of maximum dry density may not have been consistently
achieved. Instead, low ground-pressure equipment was used to compact the clay placed in
the anchor trench. This provided the compaction necessary to prevent erosion in the trench
areas.

Trench comers were rounded to avoid sharp bends in the FML. Loose soil, sharp edged
rocks larger than six inches in diameter, and any other debris that could damage the FML
was removed from the surfaces of the trench.

At the locations where the barrier wall extended to the ground surface or relatively close to it,
visual confirmation was used to ensure that the anchor trench was outside of the barmer wall.
In areas where the barrier wall could not be seen, the survey of the anchor trench was
compared to the as-built documentation from the barrier wall installation. In most locations,
this comparison was sufficient to confirm that the anchor trench was outside of the barrier
wall. Due to limitations in the precision of the barrier wall as-built documentation, this could
not be confirmed at a few locations. However, in these cases, the clay component of the
cover extends to the site perimeter fence. The barrier wall was installed within the perimeter
fence, therefore while the FML may not extend over the barrier wall at all locations, the clay
component of the cover system does. Because the perimeter of the barrier wall is not subject
to ISVE treatment, the clay cover was considered to be sufficient to meet the intent of the
cover at non-ISVE locations.
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3.4 TEST PAD CONSTRUCTION

Prior to full-scale installation of FML material, ECI constructed a test pad to verify that the
proposed construction equipment and methods used to place the root zone and topsoil
material would not damage the FML. The test fill area was the width of one roll of FML,
23 feet wide and 65 feet long. This size allowed the construction equipment to reach the
maximum operating speed of eight miles per hour (mph) operating speed over a minimum
length of 25 feet.

The test fill was divided into two sections lengthwise. One half consisted of, from bottom to
top, 12 inches of compacted clay (already in place), FML, 12 inches of root zone, and six
inches of topsoil. This simulated the actual construction of the final engineered FML.
The other half of the test fill consisted of, from bottom to top, 12 inches of compacted clay
(already in place), FML, and 36 inches of root zone. This simulated the 36-inch thick
temporary vehicle roads that were used by the dump trucks to place imported material across
the Site.

A fully-loaded off-road dump truck was run back and forth across the 36-inch thick section
of the test pad several times. A low-ground-pressure bulldozer was operated back and forth
across the 18-inch thick section several times. These were the heaviest pieces of equipment
to be used on each section of the Site. After the equipment ran over the test fill sections, a
20-foot by 20-foot section of the FML was exposed on the 18-inch thick section and a
20-foot by 10-foot section was exposed on the 36-inch thick section. ECI and MWH
personnel visually inspected each section for damage to the FML. No evidence of damage
was noted, indicating that the proposed construction activities could be performed without
causing adverse effects to the FML.

After the low-ground-pressure bulldozer had run back and forth across the 18-inch thick
section of soil multiple times, compaction and moisture testing was performed by K&S
Engineers, Inc. (K&S). These results of the seven samples collected indicated the
compaction levels could be expected during installation of the final cover. Results are
included in Table 3 and Appendix D. Details regarding geotechnical testing of the soil
materials used in the test pad and the final cover are contained in Section 5 of this report.

Photographs 11 and 12 in Appendix B show the preparation of the test pad.

3.5 FLEXIBLE MEMBRANE LINER INSTALLATION

Mid-America Lining (MAL), the subcontractor selected by ECI to install the FML in the
Off-Site Area, mobilized on September 4. MAL and ECI confirmed that the subbase was
satisfactory for placement of the FML. MAL began FML installation on September 5 and
completed installation on September 7. Final extrusion welding and quality contro] testing
was completed on September 10. MAL demobilized on September 11.

Off-Site Area Final Engineered Cover June 2004 American Chemical Service
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The FML was deployed using a specially fabricated roll-holder attached to a front-end
loader. Adjacent pieces of FML were overlapped six inches for optimal weld during
installation. The seam area was cleaned of dust, dirt, and foreign matenal prior to and during
seaming. The seams were then welded using double hot wedge thermal fusion methods.
After completion of seaming, each weld was non-destructively tested either by pressurizing
the seam (for fusion welds) or by vacuum box method (for extrusion welds).

In addition to the non-destructive seam testing, destructive seam samples were collected
every 500 feet of seam and sent to a third party laboratory for seam peel and shear testing.
Areas where destructive testing samples were collected were patched and seamed using
extrusion welds. Patches consisted of pieces of FML with rounded comers that extended a
minimum of six inches beyond the edge of defects or destructive sample areas. Tears, holes,
and blisters were repaired with patches as needed. Minor localized flaws were repaired by
spot welding or seaming.

In areas where penetrations to the FML were required, such as ISVE wells, piezometers, and
extraction wells, an “x” was cut in the FML so that the FML could be placed over the well or
piezometer. A neoprene gasket was placed on the riser pipe and a boot made of FML
material was extrusion welded to the gasket. An FML skirt was then welded to the boot and
to the FML. A stainless steel clamp was then fastened over the neoprene gasket to ensure the
seal at the top of the boot. A detail of those penetrations is shown on Figure 3. The
penetrations are also shown in Photograph 18 in Appendix B.

Figure 4 shows the liner extents, including seam and testing locations. Factory test records
for FML material are included in Appendix E. Field Test Records for FML installation are
included in Appendix F, including non-destructive and destructive test logs and repair logs.
Appendix F also contains the panel placement log and panel seaming form.

Photographs 13 through 25 in Appendix B show the various FML installation activities.

3.6 ROOT ZONE MATERIAL PLACEMENT

Root zone material placement over the completed FML began on September 9. The root
zone was placed in one 12-inch lift. Original plans specified that the root zone would be
placed and compacted in six-inch lifts. However, the placement of the root zone was
conducted in one 12-inch lift because of concemns that moving heavy equipment across only
six inches of material may damage the FML. The thickness of the root zone material (and
subsequently the topsoil material) was typically less than 12-inches along the edge of the
cover because the cover had to be tapered down to meet the elevation of the drainage swale
to the west and south.

ECI began root zone placement by using the wetland sand material (Material Number 1)
from the construction of the wetland pond during 2001 that was stockpiled in the Off-Site
Area from the construction of the wetland pond during 2001. The stockpile area is shown on
Figure 1. When all the material from this stockpile was placed, approximately 4,355 cubic
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yards, root zone material was imported from a borrow source in Merrillville, Indiana
(Matenal Number 2) until that source was also exhausted. The Merrillville source accounted
for approximately 5,115 cubic yards of material. Finally, ECI imported approximately
4,162 cubic yards of material from a borrow source in Griffith, Indiana (Material Number 3).
ECI completed placement of root zone material over the FML on September 26. Compaction
and moisture testing was completed on October 1. Photographs 26.through 30 show the
activities involved with the root zone placement.

Low-ground-pressure equipment was used to compact the soil in order to minimize potential
damage to the FML. The initial minimum compaction target was 90 percent of maximum
dry density. However, after reviewing the compaction data from the test pad and initial field
compaction, it was determined that the low zround pressure equipment could not achieve
90 percent compaction consistently at the site. Therefore, the compaction target was lowered
to 80 percent of maximum dry density. The 80 percent compaction target was selected
because it could be achieved with the low ground pressure equipment without an increased
potential for damaging the FML but would not significantly impact the ability of the root
zone material to support root growth or minimize erosion. The root zone material was placed
with an allowable moisture range from optimum moisture minus 2% to optimum moisture
plus 2%. When the root zone material was in this range, it could be easily placed and
compacted without clumping or pumping.

Chemical analytical testing of borrow source materials is discussed in Section 5.1.1 and
results are included in Appendix G and summarized in Table 4. The geotechnical data for
the three soil sources and the in-place density tests are included in Appendices H and I,
respectively, and summarized in Table 5. In Appendices H and I, Material Number 1 1is
referred to as K&S Reference Number 1, Material Number 2 is referred to as K&S Reference
Number 2, and Material Number 3 is referred to as K&S Reference Number 4. Figure 5
shows the root zone compaction and moisture testing locations and the results are
summarized in Table 6. Contours of the top of placed root zone material are shown on
Figure 6.

3.7 TOPSOIL PLACEMENT AND SEEDING

ECI began topsoil placement on September 26 in areas where the completed root zone had
been installed and tested successfully. ECI imported approximately 7,931 cubic yards of
Matenial Number 3 for use as topsoil. This material was the same borrow source material
imported and installed as root zone (see Section 3.6).

Six inches of topsoil material were spread across the FML Cover Area in one lift. Contours
of the top of placed topsoil material (the completed as-built of the site), including the new
access road (discussed in Section 3.8), are shown on Figure 7. Topsoil placement was
completed on October 2. The compaction requirement for the topsoil was the same as that of
the root zone material and is discussed in Section 3.6. Photograph 31 in Appendix B shows
the placement and spreading of the top soil material.
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Cooling Landscape Contractors was selected to seed the topsoil of the FML Cover Area and
former excavated wetland material stockpile area. Grass seed was placed on October 3 using
a small tractor. Straw was then placed over the seed areas to protect the seed and minimize
erosion. The Class R seed used met Indiana Department of Transportation Standard
Specifications. Photograph 32 in Appendix B shows the site after it has been seeded.
A copy of the specifications for the seed that was used in the cover area is included in
Appendix K.

After construction was completed, the data from the surveys was reviewed and indicated that
18 areas in the cover area did meet the thickness requirements for the topsoil. Therefore, on
August 18 and 19, 2003, ECI was on-site placing additional topsoil in these areas. The
ground in each area was scarified, additional topsoil provided by Austgen Equipment from
the Material Number 3 borrow source was placed and compacted with a seeding tractor, seed
was applied, and straw was placed. Surveys were completed before and after the work to
confirm that a sufficient amount of topsoil had been placed. The survey elevations and
contours on Figure 7 document the final elevations. Photographs 35 through 38 show the
placement of additional topsoil in the indicated areas.

Additional topsoil was not placed at six locations where the thicknesses ranged from 1.35 to
1.38 feet. These locations would have required less than 2 inches of additional soil to meet
the required cover thickness. Since vegetation had already taken hold at these locations,
MWH determined that the process of adding the additional soil would have caused an
increased potential for erosion. Therefore, MWH determined that the thicknesses in these
areas were sufficient and no additional soil was added.

Topsoil and grass currently cover the entire Off-Site Area with the exception of the ISVE
Blower Shed, access road, detention pond, rip-rap lined perimeter drainage swales, and
stockpiled wood chips and logs located in the northeast and northwest portions of the Site.

3.8 ACCESS ROAD INSTALLATION

A temporary access road was constructed in September 2001 to provide access to the Off-
Site Area ISVE blower building and well field. This temporary access road consisted of a
geotextile fabric with nine inches of gravel. The temporary road was removed prior to the
PCB-impacted material relocation activities in July 2002 and the gravel was stockpiled for
use in the permanent access road.

The permanent access road was installed on October 2, 2002 after the completion of the final
engineered cover, as shown in Figure 7. A cross-section of road is shown on Figure 3. The
road connects the southeast gate of the Off-Site Area to the ISVE blower shed. The
permanent access road was constructed in the same way as the temporary access road,
consisting of a geotextile fabric with nine inches of gravel.
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3.9 REPAIR TO SOIL VAPOR EXTRACTION WELL SVE-38

During grading activities, soil vapor extraction well SVE-38 was struck by a piece of heavy
equipment. Upon inspection, it was noted that only the well casing was damaged and the
saddle and appurtenances were still intact. Because the casing was damaged above the
connection point of the riser to the saddle, it was replaced. Once the casing was replaced, it
was vacuum tested to ensure that neither the casing nor saddle were leaking. After this was
confirmed, the saddle was covered with bentonite and a new FML boot and skirt were
installed on the well on October 10, 2002. Seams were successfully vacuum box tested in
accordance with the procedures detailed in Section 5.3.3.2 of this report. Photographs 33 and
34 in Appendix B show the seam repairs performed at SVE-38.
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40 SUMMARY OF FINAL COVER INSTALLATION ACTIVITIES
IN SOIL COVER AREA

4.1 CLAY PLACEMENT

The Soil Cover Area is the portion of the Off-Site Area that is not directly treated by the
ISVE system and is not covered by the FML. The cover for this area consists of 18 inches of
compacted clay covered with 6 inches of topsoil and vegetation.

Koester Environmental Services (KES) installed the interim engineered cover in the Off-Site
‘Area in 2001. KES installed 12 inches of clay in the FML Cover Area and 18 inches of clay
in the Soil Cover Area. The clay was installed in six-inch lifts and compacted to at least
95 percent of maximum density with a moisture content between optimum moisture and
optimum moisture plus 2 percent.

The 18 inches of clay placed in the Soil Cover Area met the clay thickness requirement of the
Final Remedial Design Report for the final engineered cover in the non-ISVE area.
Additional information regarding clay placement in the Soil Cover Area, including
geotechnical and chemical analytical data from imported clay, clay compaction test results,
and clay thickness information derived from survey data can be found in the Off-Site Area
Interim Engineered Cover CCR (MWH, February 2003).

4.2 TOPSOIL AND GRASS SEED PLACEMENT

After installing 18 inches of clay in the Soil Cover Area of the Off-Site Area, KES covered
the compacted clay with topsoil imported from the Material Number 3 borrow source. The
topsoil was installed to a depth of six inches during the end of August and the beginning of
September 2001. Topsoil was not placed in the FML Cover Area at this time.

Slusser Company planted grass seed across the topsoil using a hydroseeding method. Grass
seed was spread across approximately 55 percent of the Soil Cover Area. The remaining
portion of the Soil Cover Area, the eastern edge of the Site, was used to stockpile soil from
the construction of the pond during the wetland restoration in September 2001. This soil was
used as the initial root zone material for the final FML cover system.

Additional information regarding topsoil and grass seed placement in the Soil Cover Area,
including chemical analytical data from imported topsoil, can be found in the Off-Site Area
Interim Engineered Cover CCR (MWH, February 2003).
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50 MATERIAL TESTING AND QUALITY CONFIRMATION

5.1 IMPORTED SOIL MATERIAL TESTING

5.1.1 Chemical Analytical Testing _

Four different soil sources were used during the completion of the final engineered cover
during 2002. One source provided clay material and the other three sources provided root
zone and topsoil material.

Clay was imported for the PCB-impacted material relocation activities (former Swale 5 area)
from the same borrow source in Merrillville, Indiana used during the installation of the
interim cover in 2001. The soil used for the root zone material came from three sources: the
Material Number 1 stockpile, imported from the Material Number 2 source, and imported
from the Material Number 3 source. Material Number 3 was also used as topsoil in the FML
Cover Area.

5.1.1.1 Clay Imported from Merrillville Source

Chemical analysis of the clay imported from the Memillville clay borrow source during the
interim cover activities of 2001 indicated that it did not contain any compounds above the
United States Environmental Protection Agency (Region IX) Preliminary Remediation Goals
(PRG) or the Indiana Department of Environmental Management’s (IDEM’s)
Risk-Integrated System of Closure (RISC) default values. Therefore, the clay was not
analyzed again during the 2002 construction activities. The Off-Site Area Interim Engineered
Cover CCR (MWH, February 2003) further discusses this chemical analysis.

5.1.1.2 Root Zone Used From Wetland Restoration

In August 2001, PCB-impacted soils were excavated from a wetlands area located northwest
of the Off-Site Area. A portion of this work included the restoration of the wetland area after
the PCB-impacted material was removed. The area was restored by constructing an
open-pond. Samples of the soils excavated during the pond construction, confirmed that the
soil was below the PCB cleanup objective of one ppm, so they were hauled to the Off-Site
Area and stockpiled for future use. Because this soil met the PCB cleanup objective and was
not imported material, no further analysis was performed.

5.1.1.3 Root Zone Imported from Merrillville Source

The root zone material imported from the Merriliville (Material Number 2) source was
sampled on July 18, 2002 for chemical analysis and analyzed for Pesticides/PCBs, VOCs,
semivolatile organic compounds (SVOCs), and inorganics. The laboratory data sheets for
this sample are contained in Appendix G and the results and screening comparisons are
summarized in Table 4. The contractor’s certification letter is also included in Appendix G.

The Final Remedial Design Report, including Construction Quality Assurance Plan (CQAP)
and Performance Standard Verification Plan (PSVP), does not outline standards to be used to
determine acceptable import material. Therefore, MWH used the U.S. EPA Region IX PRGs
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and IDEM RISC Nonresidential Default Closure Levels as guidelines. Material Number 2
was found to meet these requirements with the following exceptions:

¢ The typical laboratory reporting limits for seven semi-volatile organic compounds
(2,4-dinitrophenol,  2-nitroaniline,  3,3’-dichlorobenzidine. benzidine, bis-
(2-chloroethyl) ether, bis(2-chloroisopropyl)ether, and N-nitrosodi-n-propylamine)
are higher than the lower of the two guideline values used. However, because the
reporting limits for each of these seven compounds is lower than one of the guideline
values, the clay was found to be acceptable for on-site use.

e An arsenic concentration of 6.8 milligrams per kilogram [mg/kg] was detected in
Material Number 2. This concentration met the IDEM RISC level of 20 mg/kg but
exceeded the Region IX PRG of 2.7 mg/kg. However, comparison of this arsenic
detection with the regional (Greater Chicago Metropolitan Area) background range
(1.1 to 24 mg/kg) determined in a study published by the Illinois Environmental
Protection Agency (IEPA) in 1994 indicates that this data is well below the upper
limit of the published regional background concentration range. The findings of the
IEPA study, titled A Summary of Selected Background Conditions for Inorganics in
Soil, are based upon analysis of the Greater Chicago Metropolitan Area. The IEPA
study was considered because no similar study or background arsenic values have
been published specifically for Indiana.

5.1.1.4 Root Zone/Topsoil Imported from Griffith Source

During the installation of the final engineered cover in 2002, material was imported from the
Material Number 3 source for use as root zone and soil. Samples of Material Number 3 were
collected and analyzed in 2001 for use as topsoil during the installation of the Off-Site Area
interim engineered cover (see Off-Site Area Interim Engineered Cover CCR for more
details). Results of the chemical analysis performed in 2001 indicated that compounds were
below the Region IX PRG and/or RISC values. Therefore, Material Number 3 was not re-
analyzed during the 2002 construction activities.

5.1.2 Geotechnical Testing

The imported clay was analyzed for geotechnical characteristics in 2001, and data has been
included in the Off-Site Area Interim Engineered Cover CCR (MWH, February 2003).
The 1mported soils from both the Mermrillville and Griffith sources were analyzed for
geotechnical characteristics including particle size, maximum density, and optimum
moisture. The geotechnical classification samples were collected at a frequency of 1 per
5,000 cubic yards of material delivered to the site. The wetland sand material was only
analyzed for maximum density and optimum moisture. K&S performed these geotechnical
analyses and the materials were found to be acceptable. The geotechnical testing reports are
included in Appendix H and the results are summarized in Table 5.

K&S also conducted in-place soil density testing of the installed root zone and topsoil
materials. Compacted soil was tested to ensure that it was compacted to at least 80 percent of
maximum dry density at optimum moisture +/- 2 percent. An exception to this was for
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moisture in Material Number 1 for which a wider range of moisture contents in sand was
acceptable for compaction.

In-place soil testing was conducted with a nuclear density testing unit at a frequency of
8 tests per acre per lift. The field quality assurance test results were compared to the
maximum dry density and optimum moisture as determined in the laboratory. If either the
density or moisture requirements were not met, the non-passing areas were reworked as
necessary and retested until the criteria were met. As Table 6 shows, at the project’s
completion all locations met the compaction and moisture requirements. In addition, sand
cone method tests were performed to verify the accuracy of the nuclear density testing unit.
The results of the sand cone tests are summarized in Table 7. Test results are also included
in Appendix L.

5.1.3 Visual Inspection

The imported material, including clay, root zone, and topsoil, and non-imported Material
Number 1 was visually inspected for grass, roots, brush, other organic material, debris, and
refuse. The material was found to be suitable for cover material. Discovered debris, such as
small pieces of wood or concrete, were removed prior to placement.

5.2  FACTORY TESTING OF FML MATERIAL

After being manufactured, each roll of FML material was tested in the factory for thickness,
percentage carbon black content, tear resistance, puncture resistance, tensile strength at
break, elongation at break, carbon black dispersion, and density. Copies of test results were
included with each roll delivered to the Site. These test results are included in Appendix E.
MWH reviewed and approved the test results prior to FML installation. Several of the rolls
delivered to the Site had a tear resistance that was slightly less than the requirements of the
specifications. Because the tear resistance was only slightly less, MWH deemed these rolls
acceptable. Also several rolls exceeded the specification for the density of resin but were
also considered acceptable.

5.3  FIELD TESTING OF FML

5.3.1 Visual Observation

MWH personnel visually examined the FML rolls upon delivery for evidence of damage.
No damage was observed upon delivery or during installation. In addition, prior to covering
the FML with root zone material, the FML material and all seams were visually inspected by
MWH, ECI, and MAL for defects, holes, or damage due to weather conditions or
construction activities. No deficiencies were noted.

5.3.2 Trial Weld Testing

Tral welds were made on test strips of excess FML under field conditions to verify that
seaming methods were adequate. Prior to beginning production work each day and after
every four hours of production work, trial welds were constructed and tested by each person
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performing seaming work and each piece of seaming equipment used that day. One sample
was obtained from each trial seam. The sample was at least 36 inches long by 20 inches
wide with the seam centered lengthwise. Ten random specimens were cut one inch wide
from the sample. Five seam specimens were tested for shear strength and five for peel
adhesion using an approved quantitative tensiometer.

The minimum permitted shear strength was 72 pounds per inch of width (Ibs./in. width).
The minimum permitted peel adhesion strength was 60 lbs./in. width. To be acceptable, four
out of five replicate test specimens were required to meet the specified seam strength
requirements. No trial seam tests failed during the completion of this project. A copy of the
trial weld log is included in Appendix F.

5.3.3 Fusion and Extrusion Weld Nondestructive Testing

5.3.3.1 Pressure Testing of Fusion Welds

Field fusion seams were nondestructively tested over their full length to insure seam
continuity, in accordance with ASTM D5820 and MAL’s approved quality control manual.
The fusion seams were sealed at both ends and pressurized to-at least 25 pounds per square
inch (psi) (typically 30 psi). The seam pressure was not permitted to vary more than four psi
over a five-minute period to be considered in compliance. Seam testing was performed as
the seaming work progressed, rather than at the completion of field seaming. The
non destructive test log in Appendix F documents that all fusion seams were successfully
tested.

5.3.3.2 Vacuum Testing of Extrusion Welds

Field extrusion welds were nondestructively tested using the vacuum box method to insure
seam continuity. The vacuum box method consisted of wiping soapy water over the seam to
be tested and placing a clear plastic box, approximately eight-inches by 16-inches, over the
seam. This box was then subjected to a low vacuum and observed for the presence of large
air bubbles. The presence of large air bubbles would indicate a seam deficiency that would
leak air under a vacuum. No deficiencies were observed during the testing of extrusion
welds. The non-destructive test log in Appendix F documents that all extrusion welds were
successfully tested.

5.3.4 Fusion and Extrusion Weld Destructive Testing

Seam samples for destructive testing were cut from the installed FML every 500 linear feet
of welding at locations specified by MWH. One sample per 500 linear feet was utilized
because it is MAL'’s typical quality control frequency.

Destructive seam samples were a minimum of 12 inches wide by 42 inches long with the
seam centered lengthwise. Each sample was cut into three equal pieces with one piece
retained by MAL, one piece sent to TRI Environmental, Inc. (TRI), the third party
independent laboratory, and the remaining piece given to MWH for quality assurance testing
and a permanent record. Each destructive sample was numbered and cross-referenced to the
following information included in the field log: seam number, panel/sheet number (same as
seam number), date cut, seaming machine used, and name of person performing the seaming.
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Ten one-inch wide replicate specimens were cut from MAL’s portion of each destructive
sample. Five specimens were tested for shear strength and five for peel adhesion using an
approved field quantitative tensiometer, and in accordance with ASTM D4437. To be
acceptable, four out of five replicate test specimens were required to meet the specified seam
strength requirements. If the field tests passed, five specimens were tested by TRI in the
laboratory for shear strength and five for peel adhesion in accordance with ASTM D6392.
To be acceptable, four out of five replicate test specimens were required to meet the specified
seam strength requirements. If the field or laboratory tests failed, the seam was to be
repaired. Destructive seam sample holes were patched the same day they were cut.

A total of 30 destructive samples were collected: 27 destructive samples were collected and
tested from fusion welds and three destructive samples were collected and tested from
extrusion welds. The destructive tests were tested in the same manner as the trial welds for
shear strength and peel adhesion. The minimum permitted shear strength was 72 lbs./in.
width. The minimum permitted peel adhesion strength was 60 Ibs./in. width. Both field and
laboratory destructive test results are included in Appendix F.

All field destructive tests met the shear and peel requirements. All laboratory destructive
tests met the shear and peel requirements, with the exception of destructive sample DS-29.
This extrusion weld failed destructive testing and was successfully repaired and retested
following the method discussed below.

5.3.5 Repairs and Additional Testing

Every location where a destructive sample was removed, the FML was repaired and patched
using extrusion welding. Similar repairs were performed at butt seam locations and any
other location where a repair was deemed necessary. Each repair location was
nondestructively tested using a vacuum box (see Section 5.3.3.2). Appendix F contains the
repair log for this project.

If a seam failed destructive seam testing, additional testing was performed. The seaming
path was retraced to an intermediate location ten feet on each side of the failed seam location.
At each location, a 12 by 18-inch minimum size seam sample was taken for two additional
shear strength and two additional peel adhesion tests. If these tests passed, then the
remaining seam sample portion was sent to the laboratory TRI for five shear strength and
five peel adhesion tests. To be acceptable, four out of five replicate test specimens were
required to meet specified seam strength requirements. If these laboratory tests passed, then
the seam was repaired between the passing test location and the original failed location.
If field or laboratory tests failed, then the process was to be repeated. After cap stripping, the
entire cap stripped seam was nondestructively tested using the vacuum box method.

5.4 EVALUATION OF CONSTRUCTION MATERIALS

MWH reviewed and approved the product specifications for the geotextile fabric used in the
construction of the access road prior to installation. MWH found the mass, thickness,
apparent opening size, grab tensile strength, and puncture strength of the geotextile fabric to
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be satisfactory. During installation MWH visually inspected the geotextile fabric and did not
discover any deficiencies. A copy of the manufacturer’s cut-sheet for the geotextile fabric is
included in Appendix K. '

5.5 SURVEYING

The site was surveyed before, during, and after the placement of the final FML cover system
to confirm that the minimum cover thicknesses were obtained. These surveys were used to
develop final “as-built” drawings. Surveying was performed by Duneland Surveyors and
certified by an Indiana-licensed surveyor. Table 8 summarizes the depth of root zone and
topsoil material placed. It should be noted that the survey data indicates that multiple areas
along the drainage swale on the west and south ends of the site have “negative” thicknesses.
The Duneland survey of the subbase was performed prior to clearing and grubbing of the site
and regrading of eroded soil that had collected at the edge of the drainage ditch.
No additional survey was performed once these activities were completed. Due to the state
of the cover along the drainage ditch prior to these activities, it is possible that clearing and
grubbing of vegetation and regrading soil would account for significant changes in elevation
as indicated on Table 8. The “negative” thicknesses should not provide a problem to the
cover because visual inspection indicates that there is sufficient soil cover in these areas to
provide adequate protection of the FML. In addition, the areas of “negative” thicknesses are
all on the edge of the cover where vehicle traffic is restricted.

The survey also indicates that the thickness of the root zone and top soil materials at the
south and west edges of the cover area was less than 18 inches. Because the cover needed to
be graded into the swale running along these edges (Swale 1), the edges of the cover are
tapered and the thickness of the root zone material and the topsoil material is subsequently
less than 12-inches along the edge.

After completion of the final engineered cover, the total in-place root zone for the FML
Cover Area was 12 inches or greater and the total in-place topsoil was six-inches or greater
with the exception of the six locations discussed in Section 3.7. Maternial thicknesses for the
Soil Cover Area, as reported in the Off-Site Area Interim Engineered Cover CCR, also meet
the requirements of the Final Remedial Design Report.

Arc Design was used to perform the survey of the 18 areas that were determined to have
deficient cover thicknesses. Arc Design surveyed the deficient areas before and after
additional soil was placed to ensure that sufficient soil was placed. In addition to the
18 deficient areas, Arc Design surveyed the entire cover area. The survey data collected by
Arc Design was used to create the final contours for the site.

Dunng the PCB-impacted material relocation activities MWH used a survey rod and transit
to verify that the clay layer replaced over the area of Swale 5 was 12 inches thick or greater.
In addition, MWH physically measured final clay thicknesses in this area to confirm that
sufficient thicknesses were achieved. This confirmation was done by augering a small hole
in the clay and using a tape measure to determine the actual thickness. This confirmation
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was performed at eight locations and the average measured clay thickness was 12 to
12.25 inches as shown on Table 2. However, two measured thicknesses were less than

12 inches, one at 10 inches and the other at 11 inches. After the thickness at each location
was measured, the clay was replaced and recompacted.

Off-Site Area Final Engineered Cover

June 2004
Construction Completion Report

American Chemical Service
Page 20 NPL Site




6.0 HEALTH AND SAFETY

6.1 RELOCATION OF PCB-IMPACTED MATERIAL

A kickoff health and safety meeting was held on July 23, 2002 prior to beginning the work of
transporting the PCB-impacted material. Daily tailgate health and safety meetings were
conducted throughout the relocation activities. During these meetings, the importance of safe
work practices, especially when working with heavy equipment, was regularly emphasized.

Work was conducted in Level D personal protection equipment (PPE), which included safety
shoes, hard hats, and safety glasses. Latex overboots were worn wnen workers needed to
access the areas with exposed impacted material. Because the contaminants of concem,
PCBs, did not pose an inhalation hazard, air monitoring was not performed during the
project.

The temporary access road was created in the former Fire Pond Area using geotextile fabric.
This road allowed dump trucks to back up to the stockpile without potentially tracking excess
material away from the work area. Trucks transporting excavated material were also visually
inspected and cleaned off as necessary to prevent the tracking of excavated matenal.
Equipment was decontaminated by pressure washing as needed and at the completion of the
job.

6.2 FINAL COVER INSTALLATION ACTIVITIES

A kickoff health and safety meeting for the final cover installation was conducted on
August 22, 2002 for all active construction workers from ECI. A second kickoff health and
safety meeting was conducted on September 4, 2002 for MAL personnel. Daily tailgate
health and safety meetings were conducted throughout the project. During these meetings,
the importance of safe work practices, especially when working with heavy equipment,
knives, and welding equipment, was regularly emphasized. Emphasis was also placed upon
communication between ECI and MAL crew members. Due to the fact that many members
of the MAL crew were not fluent English speakers, steps were taken to ensure that the topics
discussed during all health and safety meetings were translated. Also, members of the
English-speaking MAL crew were designated to coordinate the non-English crew in the case
of an emergency.

Work was conducted in Level D PPE, which included safety shoes, hard hats, and safety
glasses with the exception of the MAL liner installer crew. The MAL crew was allowed to
wear tennis shoes instead of safety shoes when working on the FML to reduce the potential
for damage to the FML. During the excavation of the anchor trench around the perimeter of
the FML Cover Area, air monitoring was conducted regularly due to the potential VOCs
present. These air monitoring results, included in Appendix J, dictated the proper PPE for
this work in accordance with the site health and safety plan. Air monitoring results were all
less than one ppm. Therefore, trenching work was also performed in Level D PPE.
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During the repair of soil vapor extraction well SVE-38, air monitoring was conducted in the
breathing space and vicinity around the well when the well was open. Level C air respirators
were worn as a precaution during the well repair when the well was open to the atmosphere.

A health and safety meeting was also conducted on October 3 with the Cooling Company,
the grass seed installation crew scheduled to perform work in the Off-Site Area.
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70 SUMMARY

Interim and final engineered covers were placed over the Off-Site Area during 2001
and 2002. As described in the Final Remedial Design Report, these covers were constructed
to eliminate potential direct contact with VOC- and PCB-contaminated soils (and
lead-contaminated soils in the K-P Area) and eliminate potential worker contact with
VOC-contaminated groundwater. The covers were also installed to reduce the potential for
contaminant migration to groundwater by reducing infiltration into these areas, and to
provide a surface seal for the ISVE system to minimize potential short-circuiting and
maximize the capture of VOC vapors. Finally, the covers reduce the stormwater infiltration
into the area inside the barrier wall. This reduces the amount of groundwater that needs to be
extracted and treated by the GWTP during ISVE implementation and long-term operation of
the BWES.

During 2001, a clay interim cover was placed over the entire Off-Site Area and a final cover
was placed over portions of the Off-Site Area, as documented in the Off-Site Area Interim
Engineered Cover CCR (MWH, February 2003). During 2002, the final cover was
completed across the remainder of the Off-Site Area, including the installation of an FML
cover.
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TABLES



Table 1
Clay Cover Moisture and Compaction Test Results
Preparation for Off-Site Final Engineered Cover

ACS, NPL Site
Griffith, Indiana
Probe Dry
Sampling| Date Lift Depth | Density | Moisture | Proctor % Specification, | Specification,
Location | Tested |Number' (inches)| (pch (%) (pcf) |Compaction| % Moisture | % Proctor | Pass/ Fail
1 7/26/2002 | 6 109.3 17.9 115.0 95.0 17.0 95.0 Pass
2 7/26/2002 1 6 109.4 18.3 115.0 95.1 17.0 95.0 Pass
3 7/29/2002 1 6 109.4 18.0 115.0 95.1 17.0 95.0 Pass
4 7/29/2002 1 6 109.3 18.6 115.0 95.1 17.0 95.0 Pass
5 7/29/2002 1 6 1104 17.3 1150 96.0 17.0 95.0 Pass
6 712912002 1 6 109.6 18.3 115.0 95.3 17.0 95.0 Pass
7 712972002 l 6 110.1 17.0 115.0 95.7 17.0 95.0 Pass
8 7/29/2002 1 6 109.4 18.0 115.0 95.2 17.0 95.0 Pass
9 7/29/2002 1 6 110.6 17.6 115.0 96.2 17.0 95.0 Pass
10 7/29/2002 1 6 109.7 18.0 115.0 95.4 17.0 95.0 Pass
11 71292002 1 6 109.3 18.2 115.0 95.0 17.0 95.0 Pass
12 7/31/2002 l 6 109.3 17.6 1150 95.0 17.0 95.0 Pass
13 7/3172002 1 6 109.4 18.0 115.0 95.1 17.0 95.0 Pass
14 7/31/2002 1 6 110.1 17.5 115.0 95.7 17.0 95.0 Pass
15 7/31/2002 1 6 109.5 17.2 115.0 95.2 17.0 95.0 Pass
16 7/31/2002 1 6 110.0 18.5 115.0 95.6 17.0 95.0 Pass
17 7/31/2002 | 6 109.9 18.0 115.0 95.5 17.0 95.0 Pass
18 7/31/2002 2 6 109.6 17.0 115.0 95.3 17.0 95.0 Pass
19 7/31/2002 2 6 109.9 18.7 115.0 95.5 17.0 95.0 Pass
20 7/31/2002 2 6 109.3 18.0 115.0 95.0 17.0 95.0 Pass
21 7/31/2002 2 6 109.2 17.6 115.0 95.0 17.0 95.0 Pass
22 7/31/2002 2 6 109.3 18.0 115.0 95.0 17.0 95.0 Pass
23 7/31/2002 2 6 110.6 174 115.0 96.1 17.0 95.0 Pass
24 7/31/2002 2 6 109.6 18.9 115.0 95.3 17.0 95.0 Pass
25 7/31/2002 2 6 109.2 17.0 115.0 95.0 17.0 95.0 Pass
26 7/31/2002 2 6 113.0 17.1 115.0 98.2 17.0 95.0 Pass
27 7/31/2002 2 6 109.3 18.1 115.0 95.0 17.0 95.0 Pass
28 7/31/2002 2 6 111.4 17.6 115.0 96.8 17.0 95.0 Pass
30° 7/31/2002 2 6 112.1 17.4 115.0 97.4 17.0 95.0 Pass
31 7/3172002 2 6 110.7 18.0 115.0 96.2 17.0 95.0 Pass
32 7/31/2002 2 6 109.4 19.23 115.0 95.1 17.0 95.0 Pass
33 7/31/2002 2 6 109.5 17.0 1150 95.2 17.0 95.0 Pass
Notes:

1. Lift 1 was placed first. Lift 2 was placed second. on top of Lift 1.
2. No test was taken at sampling location 29.
3. Although this moisture result exceeded the specification range, it was determined that sufficient compaction was obtained to meet the

hydraulic conductivity requirements of the project and further working of the soil would not be beneficial to reduce the moisture

content by 0.2%.
Tests were conducted by Great Lakes Soil & Environmental Consultants using a nuclear density testing unit.

Tests which did not yield passing results were not reported in this table. Instead. the clay was reworked and retested until a
passing result was obtained.

TMK/MTM/RAA/)mf
J:/200/0601/0119/60101 192001 .x1s
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Table 2

Measured Clay Thickness
Preparation for Off-Site Final Engineered Cover
ACS, NPL Site
Griffith, Indiana

Measurement of
Sampling Clay Thickness
Location Date Tested (inches)
18 7/31/2002 10
18 retest' 7/31/2002 12
22 7/31/2002 12.5
24 7/31/2002 13.5
25 7/31/2002 12
Average Thickness 12
26 7/31/2002 12.5
27 7/31/2002 11
30 7/31/2002 12.5
33 7/31/2002 13
Average Thickness 12.25
Note:

1. An additional test was taken 5 feet east of the initial test.
2. The sample locations are shown on Figure 1.
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Table 3

Test Pad Moisture and Compaction Test Results
ACS NPL Site
Griffith, Indiana

Maximum Optimum
Laboratory Moisture In-Place Dry In-Place Percent
Date Location Soil Material Density (pef) Content (%) Density (pch) Moisture (%) | Compaction
09/04/02 110N & 5' E of South West Cormer Material Number 3 - Topsoil 97.0 21.5 914 17.1 DRIRAH
09/04/02 |20'N & 10' E of South West Comer Material Number 3 - Topsoil 97.0 215 943 136 RERRH
09/04/02 |30'N & 18' E of South West Corner Material Number 3 - Topsoil 97.0 21.5 86.6 11.6 89 2%
09/04/02 |[15'N & 4'E of South West Comer Matcrial Number 1 - Root Zonc 109.0 11.0 105.8 72 97
09/04/02 |25'N & 18' E of South West Corner Material Number | - Root Zone 109.0 11.0 106.3 7.4 REE
09/04/02 |30'N & 16' E of South West Comer ~ [Material Number 1 - Root Zone 109.0 11.0 105 8 9.1 T O
09/04/02 15'N & 15'E of South West Corner Material Number 1 - Root Zonc 109.0 11.0 109.6 9.4 100 (%,
Notes

pcf - pounds per cubic foot

See Appendix D of this repont for geotechnical testing results presented in this table.

JDP/RAA

J:209\0601 ACS\01 19 Final Off-Site Cover\6010119a010.xls
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Table 4
Chemical Analytical Data for
Merrillville Borrow Source Material

ACS NPL Site
Griffith, Indiana
U.S.EPA Region| IDEM RISC Sample Merrillville Source
IX Preliminary | Nonresidential | Collected 7/18/2002
Remediation | Default Closure

Analyte Goals' Levels’ Units Result Q
Volatile Organic Compounds - .= . 0 - o7 s o e :
I.1.1-Trichloroethane [ ~ 1.400,000 | 35000 | pg/Kg |< 50 U
1.1.2.2-Tetrachloroethane ~ %00 110 _ ug/Kg < 5.0 v
1.1.2-Trichloroethane 1.900 300 pg/Kg [< 5.0 U
1.1-Dichloroethane 2.100.000 58.000 pg/lkKg < 5.0 u
1,1-Dichloroethene 120 58 ng/Kg |< 5.0 v
1.2-Dichlorocthane 760 J150 ) mekg < 50 u
1.2-Dichloropropane i 770 250 | pgKg < 50 U
2-Butanone 128.000,000 260.000 rg/Kg < 100 U
2-Hexanone Sl ONE T UNE | gRe f< 100 u
4-Methyl-2-Pentanone | 2,900.000 | 39,000 | pg/Kg |< 100 U
Acetone 6.200,000 41,000 pg/Kg |< 10.0 U
Benzene = 1,500 670 ug/Kg < 5.0 U
Bromodichloromethane 2400 630 peKeg [< 50 U
Bromoform 310,000 2,700 pg/Kg | < 5.0 U
Bromomethane 13,000 NE pgKg < 100 U
Carbon Disulfide 720,000 82000 | pg/Kg < 506 U
Carbon tetrachloride | 530 .29 | peKg < 50 U_
Chlorobenzene o 540,000 27000 | pe/Kg < 50 U
Chloroethane | 6,500 5200 | pg/Kg < 100 L
Chloroform | 750 |77 1200 | peKe [< T s0 T U
Chloromethane | 2300 | NE | ugKg |< 100 U
cis-1.2-Dichloroethene 150,000 5800 | pg/Keg |< 50 U
cis~1.3-Dichloropropene NE NE | pg/Kg < 5.0 _u
Ethylbenzene | 230000 | 200000 | pgRg |< 50 U
m.p-Xylene _ NE | NE_ | pgKe |<_ 50 u
Methylene chloride ~ 21,000 - 1800 pgKg < 50 u
0-Xylene - NE “NE | pg/Kg [< 5.0 U
Styrene 1.700.000 720.000 - BpKg i< 5.0 U
Tetrachloroethene 19.000 640 pg/Kg |< 50 U
Toluene 520,000 240,000 pe/Kg 1< 5.0 U
trans-1.2-Dichloroethene ~ 210,000 | 14,000 _ mg/Kg < 50 U
trans-1.3-Dichloropropene | ~ NE NE | ppKe |< 50 U
Trichloroethene 6,100 3.000 1 wg/Kg [< 50 U
Vinyl Acetate 1400000 [ 430000 | ugKe [< 100 " U
Vinyl chloride | om0 3 | peKe [< 1000 U
Xylenes (total) NE NE ug/Kg |< 5.0 U

J 2090601 0119:6010119a009 xls
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Table 4

Chemical Analytical Data for
Merrillville Borrow Source Material
ACS NPL Site

Griffith, Indiana
U.S.EPA Region| IDEM RISC Sample Merrillville Source
IX Preliminary | Nonresidential | Collected 7/18/2002
Remediation | Default Closure

Analyte Goals' Levels’ Units Result Q
Semi-Volatile Organic Compounds 2%+ 70 &= T
1,2.4-Trichlorobenzene 3,000,000 o U
LZ -Dichlorobenzene 370,000 - 9%
1,3-Dichlorobenzene 52,000 U
l 4- chhlorobenzene 8,100 : bg/Kg U
gtS-er:hgchhenol L 88,000,000 690.000 up/Kg |« 660 U
2,4.6-Trichlorophenol 220,000 5.000 pe/Kg |< 3% U
2.4- Dtchlor(ylllenol ) 2,600,000 3,000 pe/Kg |< 330 U
2.4-Dimethylphenol 18,000,000 25000 | peKe [< 330 T U
24-Dinitrophenol” | 1800000 | 820 | pe/Keg [< 1600 U
2,4-Dinitrotoluene 1,800,000 NE | up/Kg |< 250 u
2,6-Dinitrotoluene 880,000 NE _pgKg |< 260 U
2-Chioronaphthalene 27000000 |~ NE | wgKe |< 330 T U
2-Chlorophenol 240,000 10,000 weKg |< 3% U
2-Methylnaphthalene ___NE____ _NE_ _peKg |< 330 U
2- Melh)lphenol | 44,000,000 39.000 ne/Kg |< 330 U

2- Nllroamllne B /50.000 29 ~pKg |< 1.600 u

2- Nllrophenol NE NE ng/Kg [< 1.600 U
3.3"-Dichlorobenzidine’ 5.500 210 ug/Kg |[< 660 u
3-Nitroaniline NE NE rg/Kg | < 1,600 U
3/4-Methylphenol _NE__ | 33.000 pgKg |< 330 U
4.6-Dinitro-2-methylphenol _ NE NE | me/Kg |< 1.600 8]
4-Bromophenyl phenyl ether | NE NE ug/Kg |[< 330 u_
4-Chloro-3-methylphenol NE ) ~ NE _ ug/Keg |< 330 u_
4-Chloroaniline 3,500,000 2,700 _ wg/Kg < 330 U
4-Chlorophenyl phenylether |~ NE |  NE | pg/Kg (< = 330 u
[4-Nitroaniline ~~~  f  NE [~~~ NE | pg/Kg (< 1,600 u

[4-Nivophenol ~|" "" 7000 | NE | “wg/Kg |< " 1600 T U
Acenaphthene . 38,000 I 200, 000 pgKg | 50 U
Acenaphthylene | NE __NE _pe/Kg < 50 U
Anthracene - ~100.000,000 | NE | pg/Kg |< 330 U
Benzidine’ l NE pe/Keg 1< 0 ___ UM,
Benzo[a]amhracene | 2,900 15,000 _mg/Kg | 59
Benzofalpyrene ) = 290 1,500 ~ } pegKg | 77
Benzo[b)fluoranthene | 2900 | 15000  } pe/Kg | 83 .
Benzo[gh.iJperylene  f  NE |  NE | pgKg |< 50 U
Benzo{k]fluoranthene 29000 | 39000 | pg/Keg | 39 -
Benzoic acid o 77]00 000000 | 1,600,000 | pg/Kg |< = 330 v
Benzyl alcohol 100.000.000 140,000 ng/Kg |[< 330 U
Bis(2-chloroethoxy)methane NE NE pe/Kg [< 330 u
Bis(2-chloroethyljether’ 620 12 ng/Kg |< 330 U
Bls(7-chlor0|soprop)I)elher B 8,100 260 ug/Kg |< 330 u
Bis(2-ethylhexyl)phthalate | 180,000 980,000 _pgKeg < 330 U
Butyl benzy! phthalate 100.000.000 930.000 ug/Kg (< 330 U

J 2090601 0119 60101192009 xls
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Table 4

Chemical Analytical Data for
Merrillville Borrow Source Material
ACS NPL Site

Griffith, Indiana
U.S.EPA Region| IDEM RISC Sample Merrillville Source
IX Preliminary | Nonresidential | Collected 7/18/2002
Remediation Default Closure

Analyte Goals' Levels? Units Result Q
Semi-Volatile Organic Compounds - 5% i 2. b ioooale ] P :
Carbazole 120,000 20,000 ng/Kg [< 330 U
Chrysene 290000 ) 25000 | ugKe | 39
Di-n-butylphthalate |~ NE | 2000000 _} pgkKg }< 330 U
Di-n-octyl phthalate [ = 10.000.000 |  2.000.000 | pg/Kg |< = 330 u._
Dibenz[a.h]anthracene 290 1500 _pg/Keg < 20 U
Dibenzofuran - 5,100.000 ~NE ug/kg | < 330 U
Diethyl phthalate 100,000,000 1.300.000 pg/Kg < 330 U
Dimethy! phthalate 100.000,000 | 1,400,000 ne/kg < 330 U
Fluoranthene ) ~30.000000 |  880.000 _ ug/Kg ) 97
Fluorene , ~..33.000.000 | 1,100,000 ne/kg 1< 50 U
Hexachlorobenzene | 1,500 | 3900 | pgKg [< = 330 u
Hexachlorobutadiene | 32000 | 44000 | ug/Kg [< 330 U
Hexachloro-cyclopentadiene | ~ 5,900000 |  2,000000 | pgKg (< 330 U _
Hexachloroethane __180.000 7,700 _peKg < 330 U |
Indeno(1.2.3cd]pyrene [ 2,900 3,100 | peKg | 0 48 .
Isophorone | _ 2600000 | 18000 | pgKg [< 330 U
N-Nitrosodi-n-propylamine’ | 350 2 pgKe [< 35 UM
N-Nirosodimethylamine | 48 | = NE kg |< 45 UM
N-Nitrosodiphenylamine | 500,000 | 32000 " | pgKg [< 330 U
[Naphthalene _ 190,000 170,000 | peKeg <25 U
Nitobenzene T H0000 | 340 | weKe |<- 260 U
Pentachlorophenol oo f 660 | pgKg < 330 U
Phenanthrene | NE _|° " NE | pgKg [< 50 U
Phenol 1 100.000,000 320000 | pp/Kg )< 330 U
Pyrene 54.000,000 570.000 pe/Ke 96
Pesticides/PCBs N I R - R R e
4.4"-DDD 17 120 " mgKg [< 0016 U
4.4°-DDE o R 86 mgKg [< 0016 U
4.4°-DDT . 12 _ 86 ~ mg/Kg |< 0.016 U
Aldrin 0.15 0.80 ‘mgKg |<  0.008 U
Alpha-BHC 0.59 0.024 mg/Kg |[<0.002 u
Aroclor 1016 29 NE mg/Kg < 0080 U
Aroclor 1221 1 NE _ mg/Kg < 0.080 u_
Aroclor 1232 o NE _mgKg |< 0080 U |
Aroclor 1242 1 t _ NE | mg/Kg |< 0080 U
Aroclor 1248 1 NE _mg/Kg |< 0.080 U
Aroclor 1254 oo Ne | Tmgke [ ore0 T U
Aroclor 1260 R S T NE | mgKg |< 060 U
Bew-BHC 21 | o086 | mgKe [< 0008 U
Chlordane (alpha) _ B I b R 39 mg/Kg |<  0.080 u
Chiordane (gamma) I I b 39 | _mgKg |< 0080 U
detaBHC = | NE_ NE mgKg [< 0008 U
Dieldrin_ o Teas T s mgKeg [< 0016 U
Endosulfan] NE . NE _mg/Kg _[< 0008 U
Endosulfan Il ___ N} NE | mg/Kg |< 0016 U
Endosulfan Sulfate NE NE mg/Kg |< 0.016 U

12090601 0119 60101193009 «ls
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Table 4
Chemical Analytical Data for
Merrillville Borrow Source Material
ACS NPL Site
Griffith, Indiana

U.S.EPA Region| IDEM RISC Sample Merrillville Source

IX Preliminary | Nonresidential | Collected 7/18/2002

Remediation | Default Closure
Analvte Goals' Levels’ Inits Result Q
Pesticides/PCBs LA R Vi e CERRME L. T
Endrin 20 15 mg/Keg [< 0016 U
Endrin Aldehyde NE NE | mgKeg f< = 0016 u
Endrin Ketone . }....NE | NE_ | mg/Kg |< 0016 U
Heptachlor 0.55 1.2 | mgKg [< 0008 U
Heptachlor Epoxide _02zr | 1| mgKeg [< 0008 U
(Methoxychlor 4,400 180 mg/Kg [< 0080 U
Toxaphene 12 mg/Kg < 0.160 U
Iﬁo -u - e R :" N ”-,:;..;: R g e ..
Aluminum 100,000 NE -~ mg/Kg | 14.500
Antimony ___ 820 37 mg/Kg J< 10 UL
Arsenic’ 27 20 mg/Kg 6.8
Barium R 100,000 5,900 mg/Kg 104 o
Benilum | 2200 3200 | meKe 06
Cadmium 810 . mgKeg |< 01 U
Caleium .\ N} NE | mg/Kg [ 5220 .
Chromium 450 S 10,120 | mg/Kg o201
Cobalt A IR (X B\ mgKe | 9l
Copper 76,000 1,700 - mg/Kg ) 13.4 )
Cyanide. Total 35 NE mg/Kg |< 0.10 u
iron 100.000 NE mg/Kg 21.000
Lead 750 230 mg/Kg | 211
Magnesium NE NE mg/Kg 1.540
Manganese _ 232000 | NE mg/Kg [ 464
Mercury _ 610 o 32 mg/Kg f< 005 U
Nickel S| w0 ] 2700 | mgKe |00
Potassium ~ NE NE mg/Kg | 1.910
Selenium o 10000 {53 | meKe | Vo
Sitver 10000 [ s7 | mgKe < 01 T U
Sodium S [ UNE T TTUNE L | mgKe | res0
Thalliom | 130 B | TmeKe < r U
Vanadium | 14,000 NE _ mg/Kg o258 __
Zinc 100,000 10.000 mg/Kg 63.2
Notes:

'Industrial Soil Remediation Goals were taken from the U.S_EPA Region IX
Preliminary Remediation Goals (PRGs) for Industrial Soils Screening (11/01/00)

INonresidential Default Closure Levels were taken from the IDEM Risk Integrated System of Closure (RISC)(2/15/01)

*The typical laboratory reporting limits for six SYOC compounds exceed the IDEM RISC guidline values.

However, becauses the reporting limits for each of these compounds 1s lower than the Region IX PRGs, the

material was found acceptable for on site use. In the case of benzidine, the reporting limit exceeds the Region 1X

PRGs and IDEM has not established a threshold value for this compound

*Arsenic value for sample exceeds Region IX PRGs, however comparison with the regional background range
(1.1 to 24 mg/kg) determined in a study published by the IEPA (1994) indicates that data from this site is
below the upper limit of the published regional background concentration range See further discussion in text

NE -- Not Established

NA -- Not Analyzed

U -- Non-detect

J -- Analyte was detected between the Method Detection Limit (MDL) and the Reporting Limit (RL)

M -- the reporting limit tor this compound s based upon the laboratory's Method Detection Limut
and represents the lowest reporting imit possible by the laboratory

ug/Kg -- micrograms per kilogram (or ppb}

mg/Kg -- milligrams per kilogram (or ppm)

TMKIDP RAAgmf
1720906010119 60101192009 xIs

Page 4 of 4



Table §
Geotechnical Testing Results of Borrow Source Material

172000601 0119°6010119a005 xls Borrow Source Geotech

ACS NPL Site
Griffith, Indiana
Sample
Reference No. 2 | Reference No. 4
Geotechnical Test Testing Reference No. 1 Merrillville Griffith
Description Specified Method Frequency Units Wetland Sand Source Source
Soil Classification USCS System 1 test every 5.000 na Grayish brown | Dark gray. trace | Dark gray. black
cubic yards fine sand. trace | black sandy lean sandy clay
gravel and silt clay
Grain Size Analysis ASTM D422 1 test every 5,000| % + 3 inches __NR 0.0 . 0.0
cubic vards % Gravel NR 0.6 1.4
_ %Sand | NR 324 308
" %S | NR | 523 sS40
% Clay NR 14.7 13.7
Grain Size Analysis ASTM D1140 I test every 5,000 % Fines NR 64.3 67.3
cubic vards
Optimum Moisture ASTM D2216 1 test every 5.000 % 11.0 17.5 215
Content cubic yards
Atterberg Limits ASTM D4138 1 test every 5,000 | Liquid Limit, NR 31 31
cubic yards Ly I
Plastic Limit, NR 19 20
— PL [ [ —_— e — —_———
Plasticity NR 12 11
Index. Py
Moisture-Density ASTM D698 | test every 5,000 Ibs./ft} 109.0 107.5 97.0
Curve/Proctor cubic yards & all
Density changes in
material
Specific Gravity ASTM D854 I test every 5,000 n/a NR 2.58 243
cubic vards & all
changes in
material
Coefficient of ASTM D5084 I test every 5.000 cny/sec NR 1.5x10° 78x10°
Permeability cubic yards & all
changes in
material
Notes
NR = not required because material was not tmported to Site
TMK JDP RAA jmf
Page 1 of |



Table 6
Root Zone and Topsoil Moisture and Compaction Test Results
Off-Site Final Engineered Cover
ACS, NPL Site
Griffith, Indiana

Probe Dry
Sampling| Date Depth [ Density| Moisture| Proctor % Specification, | Specification,} Pass/
Location | Tested Material (inches) | (pcf) (%) (pef) [Compaction| % Moisture | % Proctor Fail
1 9/10/2002| Material Niuimber_lilwvg_ 1020 | 108 1090 { 936 NA 80.0 Pass
2 9/11/2002] Material Number [1_7776;7 1103 | 125 | 1090 { 1012 | NA 80.0 Pass
3 |9/10/2002| Material Number '} 6| 1076 | 119 | 1090 | 987 | NA | 800 | Pass
4 [9/10/2002 MzgerjalﬁNumbgriliiriﬁv__ 1023 | 12.1 | 1090 | 939 _NA 800 | Pass
5 9/11/2002| Material Number 1' | 6 | 1091 | 134 [ 1090 | 1001 | NA 800 | Pass
6 9/11/2002] Material Number ll_ 6 1162 | 140 109.0 | 106.6 NA 800 Pass
7 _|9/11/2002| Material Number 1' | 6 [ 1113 | 136 [ 1090 | 1021 | NA | 800 | Pass
8 |9/11/2002 Ma\lerj@yM 6 110.0 10.0 109.0 100.9 ~NA 800 | Pass
9 |9/12/2002} Material Number 1 6 114.5 8.4 1090 | 1050 NA 80.0 Pass
10 9/12/2002| Material Number 1k 6 110.4 9.1 109.0 03 | NA | 800 Pass
11 9/12/2002| Material Number ! 6 | 1159 62 | 1090 | 1063 | NA 80.0 _Pass
12 9/12/2002] Material Numbe[l_l | 6 116.7 7.7 | 109.0 | 107.1 NA 800 _Pass
13 9/12/2002| Material Number ! 6 [ 113.0] 64 109.0 103.7 NA 80.0 Pass
14 9/12/2002| Material Number I' | 6 | 1159 | 5. 109.0 106.3 NA 80.0 Pass
15 9/12/2002] Material Number 1' 6 117.] 4.9 109.0 107.4 NA 80.0 Pass
16 9/12/2002| Materiat Number 1' 6 116.4 4.0 109.0 106.8 NA 80.0 Pass
17 9/16/2002| Material Number 2 6 92.6 18.8 107.5 86.1 155-19.5 800 | Pass
18 9/16/2002] Material Number2 | 6 96.9 17.7 107.5 90.1 15.5-195 80.0 Pass
19 9/16/2002] Material Number 2 6 1 894 | 179 107.5 83.2 155-19.5 800 Pass
20 9/16/2002] Material Number2 | 6 | 947 | 183 [ 1075 88.1 155-19.5 800 | Pass
21 9/16/2002| Material Number 2 6 90.0 [ 193 | 1075 83.7 155-19.5 80.0 Pass
22 9/26/2002{ Material Number2 | 6 979 { 190 | 1075 | 9L1 155-19.5 80.0 Pass
23 9/27/2002| Material Number2 | 6 869 | 17.7 107.5 80.8 155-19.5 80.0 | Pass
24 (9/26/2002] Material Number2 | 6 | 990 | 180 | 1075 | 921 [ 155-195 | 800 | Pass
25 9/24/2002) Material Number2 | 6 | 96.1 | 182 107.5 894 | 155-19.5 80.0 Pass
26 [9/2412002| Material Number2 |~ 6 | 920 | 182 | 1075 | 856 | 155-195 | 800 | Pass_
27 9/24/2002] Material Number2 | 6 | 873 | 175 | 1075 | 81.2 | 155-195 ~ 80.0 Pass
28 [9/24/200| Material Number2 | 6 ~ | 994 | 181 | 1075 | 925 [ 155-195 | 800 | Pass
29 |924/2002| Material Number2 | 6 | 923 | 182 | 1075} 859 } 155-19.5 ) 800 | Pass
30 9/26/2002] Material Number2 | 6 | 957 [ 17.6 107.5 890 | 155-195 80.0 Pass
3t |9/24/2002| Material Number2 | 6 [ 945 | 157 | 1075 | 879 | 155-195 | 800 | Pass
32 [912412002| Material Number2 |~ 6 | 929 | 175 | 1075 | 864 | 155-195 | 800 | Pass
33 [924/2002) Material Number2 | 6 | 933 17.5 | 1075 868 | 155-195 = 800 Pass _
_ 34 [9126/2002] Material Number 1'| 6 | 102.0 | 119 | 1090 | 936 | NA 80.0 _ | Pass_
35 9/24/2002) Material Number2 | 6 | 873 | 156 107.5 812 155-195 |  80.0 Pass
36 9/30/2002 MﬁaﬁlgiﬂNqnﬂr}i 6 853 | 198 97.0 879 195-235 | 800 Pass
37 9/26/2002| Material Number 3 6 91.8 234 97.0 94.6 19.5-235 80.0 Pass
38 9/30/2002| Material Number 3! 6 928 204 97.0 95.7 19.5-23.5 80.0 Pass
39 9/30/2002| Material Number 3° 6 89.1 19.9 97.0 91.9 19.5-235 80.0 Pass
40 9/30/2002{ Material Number 3’ 6 89.3 19.7 97.0 92.1 19.5-23.5 80.0 Pass
41 /30/2002| Material Number 3° 6 89.0 .I9.9 $7.0 91.8 19.5-23.5 80.0 Pass
42 9/26/2002| Material Number 3° 6 88.4 20.2 97.0 91.1 19.5-235 80.0 Pass
43 9/30/2002| Material Number 31” 6 92.6 22.0 97.0 95.5 19.5-235 800 Pass
44 10/1/2002| Material Number 3 6 843 22.0 97.0 86.9 19.5-235 80.0 Pass
s [10/1/2002] Material Number 3°| 6 92.1 | 234 | 970 94.9 19.5 - 23.5 800 | Pass
TMK.JDP/RAA WS
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Table 6
Root Zone and Topsoil Moisture and Compaction Test Results
Off-Site Final Engineered Cover
ACS, NPL. Site

Griffith, Indiana
Probe Dry

Sampling| Date Depth | Density| Moisture| Proctor % Specification,{ Specification,| Pass/

Location| Tested Material (inches) | (pcf) (%) (pcf) |Compaction| % Moisture [ % Proctor | Fail
46 |913012002| Material Number 3*| 6 | 788 | 211 | 970 | 812 | 195.235 |  80.0 | Pass
47 11011/2002] Material Number 3*| 6 | 788 | 217 | 970 | 812 [ 195-235 | 800 | Pass
48  [9/30/2002| Material Number 3? 6 780 | 210 ] 970 80.4 195-235 |  80.0 Pass
49 19/27/2002f Material Number 3 6 90.7 | 198 | 970 93.5 19.5-235 80.0 | Pass
S50 9/30/2002| Material Number "» 6 | 871 20.6 97.0 89.8 19.5-235 80.0 Pass
Si 10/1/2002| Material Number 3° 6 86.1 232 97.0 88 8 19.5-23.5 80.0 Pass
52 10/122002| Material Number 3° 6 94.2 21.6 97.0 97.1 19.5-23.5 80.0 Pass
53 9/30/2002| Material Number 3° 6 83.0 20,1 | 970 85.6 19.5-23.5 ~ 800 _ Pass
54 9/30/2002| Material Number 37 6 88.8 20.2 97.0 915 19.5-23.5 80.0 Pass
56" 107172002 Material Number 3* [ 6 922 | 235 97.0 95.1 19.5-23.5 80.0 Pass

Notes

Tests were conducted by K&S Soil & Environmental Consultants using a nuclear density testing unit (ASTM D2922).

1 It was determined that the Wetland Sand material had a wider moisture range because of the nature of the matenal.

Test location #34 was initially tested as Merrillville Source material, however was later determined through field investigation
to be Wetland Sand material.
2 The soil obtained from the Griffith, IN source met the requirements for root zone matenial and topsoil material. therefore.
1t was used for both

3 Test location #535 was not used

The in-place test locations are shown on Figure 5.

NA = Not Applicable
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Root Zone Sand Cone Test Results
Off-Site Final Engineered Cover

Table 7

ACS, NPL Site
Griffith, Indiana
Drv
Sampling| Date Density| Moisture| Proctor % Specification,| Specification,| Pass/
Location| Tested Material (pef) (%) {pcf) |Compaction| % Moisture | % Proctor Fail
- |9/10/2002) Material Number 1 89.3 | 74 | 109.0 819 | Na | 800 Pass
22 |9/11/2002 | Material Number 2 923 | 186 1075 | 89 | 155-195 _80.0 Pass
9/10/2002 { Material Number 3| 83.8 20.9 97.0 86.4 19.5-23.5 80.0 Pass
Notes

NA - Not applicable MWH Engineers determined that moisture has little aflect on sand compacuon, theretore

this matertal was given a wide range for the moisture content.

Tests were conducted by K&S Soil & Environmental Consultants using a the sand cone method (ASTM D698)

The mn-place test locations are shown on Figure 5
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Depth of Root Zone and Topsoil Material

Table 8

ACS NPL Site
Griffith, Indiana
Total Soil
Top of Top of | Root Zone | Top of Topsoil Cover
Survey Point Clay Root Zone| Thickness | Topsoil | Thickness | Thickness
Point No. | Location | Northing | Easting | Elevation | Elevation (ft.) Elevation - (ft.) (ft.)
100 Edge 6443.79 5163.42 636.89 636.83 -0.06 637.60 0.77 0.72
103 Edge 6373.94 5338.41 645.64 646.33 0.69 646.83 0.50 1.19
104 Edge 6350.06 | 5396.18 645.63 646.14 0.51 646.84 0.70 1.21
105 Edge 6322.83 5456.66 642.80 64343 0.63 644.11 0.68 1.31
106 Edge 6308.95 5453.97 642.42 644.19 1.77 644.48 0.29 2.06
107 Edge 6298.22 5464.73 641.86 643.58 1.72 643.92 0.34 2.07
108 Edge 6228.63 5455.01 642.31 643.23 0.97 643.65 0.37 1.34
109 Edge 6166.23 5433.97 642.46 643.84 1.37 644.18 0.34 1.71
110 Edge 6100.16 5419.02 643.12 644.10 0.98 644.60 049 1.48
111 Edge 6033.51 5406.54 644.78 645.90 1.12 646.00 0.10 1.22
112 Edge 5971.25 5385.45 647.15 648.17 1.02 648.74 0.57 1.59
113 Edge 5946.61 5379.77 648.27 NS NS NS NS NS
187 Edge 6443.39 5163.73 636.93 NS NS NS NS NS
188 Edge 6404.55 5165.33 637.17 637.54 0.38 637.66 0.11 0.49
189 Edge 6375.05 5156.65 637.34 NS NS NS NS NS
190 Edge 6342.87 5138.67 637.68 637.32 -0.35 637.81 0.49 0.14
192 Edge 6307.76 5110.67 637.52 637.59 0.08 637.55 -0.04 0.03
193 Edge 6248.35 5087.93 638.50 638.97 047 639.58 0.62 1.09
194 Edge 6203.27 5069.72 639.36 639.77 0.40 640.29 0.53 093
196 Edge 6151.19 5048.40 639.95 640.00 0.05 640.98 0.98 1.03
197 Edge 6092.30 | 5025.37 640.40 640.44 0.04 641.07 0.62 0.67
200 Interior 6075.62 5045.71 642.58 643.50 0.93 644.10 0.60 1.52
201 Interior 6059.24 | 5105.05 645.03 646.10 1.07 646.50 0.40 1.46
202 Interior 6044.26 5150.27 647.37 648.18 0.81 648.90 0.72 1.53
203 Interior 6027.88 5198.13 648.55 649.85 1.29 650.38 0.53 1.83
204 Interior 6015.76 5255.17 649.89 651.57 1.68 651.57 0.00 1.68
205 Interior 5995.19 5312.19 647.62 649.21 1.59 649.29 0.08 1.67
206 Interior 5976.23 5364.45 646.88 648.25 1.37 648.79 0.54 1.91
207 Interior 6029.32 5380.72 644.97 646.03 1.06 646.50 0.47 1.53
208 Interior 6047.82 5330.90 646.52 647.67 1.15 648.31 0.64 1.78
209 Interior 6064.70 | 5286.80 648.06 649.39 1.33 649.67 0.29 1.61
210 Interior 6081.13 5229.06 648.98 650.12 1.14 650.61 0.49 1.63
211 Interior 6094.96 5167.36 646.71 648.02 1.32 648.17 0.15 1.46
212 Interior 6112.06 5112.50 644.74 645.55 0.81 646.24 0.69 1.50
213 Interior 6133.54 5057.14 641.70 642.50 0.80 643.08 0.58 1.38
214 Interior 6191.39 5080.68 640.86 642.07 1.22 642.67 0.60 1.82
215 Interior 6175.79 5124.11 643.84 645.27 1.43 645.74 0.47 1.90
216 Interior 6153.78 5182.30 647.00 648.39 1.38 648.62 0.24 1.62
217 Interior 6133.28 5238.11 648.76 649.78 1.01 650.12 0.34 1.35
218 Interior 6107.89 5294.29 647.70 648.99 1.29 649.55 0.56 1.84
219 Interior 6084.20 5345.26 645.93 646.60 0.67 647.40 0.80 1.47
220 Interior 6067.74 5389.82 643.90 644.98 1.08 645.59 0.61 1.68
221 Interior 6122.89 5401.20 643.38 644 .40 1.03 644.82 0.42 1.44
222 Interior 6144.59 5355.93 645.98 646.84 0.86 647.64 0.80 1.66
223 Interior 6163.06 5301.80 647.79 648.89 1.10 649.35 0.46 1.56
224 Interior 6186.47 5245.35 648.25 649.59 1.34 649.68 0.08 1.43
225 Interior 6209.78 5183.86 646.67 647.84 1.18 648.11 0.27 1.44
226 Interior 6231.18 5123.19 642.52 643.64 1.12 644.03 0.39 1.51
227 Interior 6243.69 5097.62 639.69 640.65 0.96 641.28 0.63 1.59
317 Edge 6086.60 | 5022.94 640.30 639.28 -1.02 641.22 1.93 0.91
318 Edge 6044.05 5015.93 641.16 640.49 -0.67 641.66 1.17 050 |
319 Edge 5984.54 5020.80 642.12 640.87 -1.25 642.50 1.63 0.38
320 Edge 5920.22 5025.01 643.39 643.44 0.05 644.02 0.58 0.62
321 Edge 5855.62 5020.43 644.47 644.62 0.14 645.39 0.78 092
322 Edge 5793.43 S5004.88 644.97 645.43 0.46 645.73 0.30 0.76
323 Edge §760.57 | 4993.64 646.04 646.06 0.02 646.11 0.05 0.07
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Depth of Root Zone and Topsoil Material

Table 8

ACS NPL Site
Griffith, Indiana

Total Soil
Top of Top of | Root Zone | Top of Topsoil Cover
Survey Point Clay Root Zone| Thickness | Topsoil { Thickness | Thickness
Point No. | Location | Northing | Easting | Elevation | Elevation (ft.) Elevation (ft.) (ft.)
324 Edge 5720.88 4996.79 646.98 645.41 -1.57 647.76 2.35 0.78
328 Edge 5697.48 | 5017.77 647.20 646.09 -1.11 647.85 1.76 0.65
327 Edge 5685.15 5040.11 647.88 646.00 -1.88 648.47 2.46 0.58
328 Edge 5681.54 | 5064.56 648.56 648.66 0.09 648.86 0.20 0.30
329 Edge 5679.89 | 5112.29 649.59 649.61 0.02 649.99 0.38 0.40
330 Edge 5679.06 | S5171.55 650.73 650.82 0.10 651.38 0.56 0.66
331 Edge 5676.98 5233.62 651.58 651.80 0.21 652.22 0.43 0.64
332 Edge 5678.61 5295.68 652.03 652.06 0.03 652.48 0.42 0.46
333 Edge 5680.81 5308.07 652.12 652.14 0.02 653.03 0.90 091
334 Edge 5713.60 | 5338.16 652.93 654.04 1.11 654.51 0.47 1.58
335 Edge 5771.07 5363.86 652.89 654.40 1.51 654.89 0.49 2.00
336 Edge 5831.67 5382.90 652.31 653.91 1.59 654.31 0.41 2.00
337 Edge 5853.09 | 5394.30 651.69 652.92 1.22 653.18 0.26 1.49
338 Edge 5896.24 5395.45 650.35 650.96 0.62 651.32 0.36 0.97
339 Edge 5936.71 53717.73 648.69 649.52 0.83 650.04 0.52 1.35
340 Edge 5973.45 5385.62 646.99 648.06 1.08 648.69 0.63 1.70
228 Interior 6296.80 | 512574 638.79 639.87 1.08 640.36 0.48 1.57
229 Interior 6281.98 | 5167.74 644.04 644.55 0.50 645.47 0.92 1.43
230 Interior 6259.92 5224.10 646.79 647.73 0.94 648.43 0.70 1.64
231 Interior 6237.15 5275.03 647.78 64891 1.13 649.18 0.27 1.40
232 Interior 6212.02 5332.61 647.33 648.64 1.31 648.96 0.32 1.63
23 Interior 6193.52 5372.05 646.56 647.38 0.82 648.09 0.71 1.53
234 Interior 6175.717 5414.64 643.94 644.84 0.90 645.51 0.67 1.57
235 Interior 6232.38 5428.91 643.72 644.85 1.13 645.48 0.63 1.76
236 Interior 6250.15 5389.94 646.55 647.52 0.97 647.97 0.44 1.42
237 Interior 627228 | 5334.18 646.72 647.77 1.06 648.34 0.57 1.62
238 Interior 6290.73 5274.23 645.55 646.74 1.19 647.36 0.62 1.80
239 Interior 6310.22 5213.63 642.70 643.66 0.96 644.47 0.81 1.77
240 Interior 6329.42 5171.92 638.75 64047 1.72 641.10 0.63 2.35
241 Interior 6341.60 | 5149.65 638.03 638.97 0.94 639.79 0.82 1.76
242 Interior 6393.16 | 5179.93 638.11 639.52 1.42 639.80 0.28 1.69
243 Interior 6376.70 | 5225.14 640.07 641.71 1.64 642.36 0.65 229
244 Interior 6349.14 5284.10 644.27 645.40 1.13 645.71 0.31 1.44
245 Interior 6324.12 5336.09 645.83 646.79 0.96 647.18 0.39 1.35
246 Interior 6296.16 | 5386.71 646.03 64691 0.89 647.48 0.57 1.45
247 Interior 628342 | 5416.88 645.19 645.74 0.55 646.77 1.03 1.58
248 Interior 6271.41 5444.58 642.78 644.26 1.48 644.73 0.47 1.96
317 Edge 6086.60 | 5022.94 640.30 639.28 -1.02 641.22 1.93 091
318 Edge 6044.05 5015.93 641.16 640.49 -0.67 641.66 1.17 0.50
319 Edge 5984.54 5020.80 642.12 640.87 -1.25 642.50 1.63 0.38
320 Edge 5920.22 5025.01 643.39 643.44 0.05 644.02 0.58 0.62
321 Edge 5855.62 502043 644.47 644.62 0.14 645.39 0.78 0.92
322 Edge 5793.43 5004.88 644.97 645.43 0.46 645.73 0.30 0.76
323 Edge 5760.57 | 4993.64 646.04 646.06 0.02 646.20 0.14 0.16
324 Edge 5720.88 | 4996.79 646.98 645.41 -1.57 647.57 2.16 0.59
325 Edge 5697.48 5017.77 647.20 646.09 -1.11 647.71 1.63 0.51
327 Edge 5685.15 5040.11 647.88 646.00 -1.88 648.48 2.48 0.60
328 Edge 5681.54 | 5064.56 648.56 648.66 0.09 648.85 10.19 0.29
392 Interior 5780.57 5006.83 646.41 NS NS NS NS NS
329 Edge 5679.89 | 5112.29 649.59 649.61 0.02 649.92 032 0.33
330 Edge 5679.06 | 5171.55 650.73 650.82 0.10 65126 | 043 0.53
331 Edge 5676.98 | 5233.62 651.58 651.80 0.21 652.11 0.32 0.53
332 Edge 5678.61 5295.68 652.03 652.06 0.03 652.43 0.37 0.40
333 Edge 5680.81 5308.07 652.12 652.14 0.02 652.92 0.78 0.80
398 Interior 5684.96 5301.20 652.26 653.60 1.34 653.69 0.09 1.43
334 Edge 5713.60 5338.16 652.93 654.04 111 654.49 0.45 1.56
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Depth of Root Zone and Topsoil Material

Table 8

ACS NPL Site
Griffith, Indiana
Total Soil
Top of Top of | Root Zone | Top of Topsoil Cover
Survey Point Clay Root Zone| Thickness | Topsoil | Thickness | Thickness
Point No. | Location | Northing | Easting | Elevation | Elevation (ft.) Elevation- (ft.) (ft.)
101 Edge 6429.22 5229.81 639.85 640.89 1.04 640.89 -0.01 1.03
102 Edge 6402.24 5284 .91 643.44 644.32 0.88 644 43 0.11 0.99
335 Edge §771.07 5363.86 652.89 654.40 1.51 654.89 0.49 2.00
336 Edge 5831.67 5382.90 652.31 653.91 1.59 654.36 0.45 2.08
337 Edge 5853.09 5394.30 651.69 652.92 1.22 654.35 1.43 2.66
338 Edge 5896.24 5395.45 650.35 650.96 0.62 653.19 2.23 2.84
339 Edge 5§93¢€.71 5377.73 648.69 649.52 0.83 651.33 1.82 2.64
340 Edge 5973.45 §5385.62 646.99 648.06 1.08 650.04 1.98 3.05
357 Interior §5954.10 5331.43 648.26 649.41 1.IS 649.66 0.25 1.40
358 Interior 5976.28 5269.16 649.81 651.36 1.54 651.61 0.25 1.79
359 Interior 5996.46 5207.30 649.04 650.28 1.24 651.10 0.82 2.06
360 Interior 6014.52 5148.54 647.93 649.03 1.10 649.28 0.25 1.35
361 Interior 6037.74 5087.61 644.87 646.16 1.29 646.56 0.40 1.69
362 Interior 6055.37 5035.32 642.56 643.27 0.72 644.14 0.87 1.59
363 Interior 5996.33 5029.81 643.58 644.43 0.85 645.13 0.70 1.55
364 Interior 5980.65 5077.23 646.29 647.25 0.96 647.73 0.47 1.44
365 Interior 5963.06 5133.62 648.25 649.40 1.15 650.20 0.80 1.96
366 [nterior 5941.77 5190.62 649.59 650.84 1.25 651.27 .43 1.68
367 Intenor 5923.00 5246.34 649.66 651.04 1.38 651.53 0.49 1.87
368 Interior 5901.38 5304.38 650.73 651.27 0.54 652.27 1.00 1.54
369 Interior 5880.16 5358.90 651.30 652.22 091 652.77 0.55 147
370 Interior 5871.80 5384.95 651.23 652.34 1.11 652.81 0.47 1.58
372 Interior 5829.98 5332.04 652.35 653.54 1.19 654.11 0.57 1.76
373 Interior 5851.22 527491 651.34 652.22 0.88 653.02 0.80 1.68
374 Interior 5872.04 5215.08 650.61 651.50 0.89 651.96 0.46 [.35
375 Interior 5893.82 5155.48 650.06 650.95 0.90 651.75 0.80 1.69
376 Interior 5916.26 5098.21 648.31 649.03 0.72 649.72 0.69 1.41
577 Interior 5937.08 5043.88 644.54 646.05 1.51 646.24 0.18 1.69
378 Interior 5869.73 5031.90 644.47 645.92 1.45 646.37 0.45 1.90
379 Interior 5857.05 5068.97 645.94 648.46 2.52 648.60 0.14 2.65
380 Interior 5836.78 5119.05 649.96 650.88 0.92 651.41 0.53 1.45
381 Interior 5817.46 5175.26 650.24 651.56 1.32 652.07 0.51 1.83
382 Interior §795.33 5232.83 650.58 652.33 1.75 652.80 0.47 2.22
B 383 Interior 5774.06 5287.95 652.29 653.80 1.51 654.71 0.91 2.42
384 Interior 5753.42 5342.05 653.00 654.44 1.44 655.16 0.72 2.16
387 Interior S5711.15 5287.71 653.37 654.26 0.89 654.83 0.57 1.46
388 Interior 5729.79 5227.74 652.18 653.44 1.26 653.89 0.44 1.71
389 Interior 5747.10 5168.77 651.51 652.60 1.10 653.09 0.49 1.58
390 Interior 5755.90 5112.83 650.81 651.88 1.07 652.32 0.44 1.51
391 Interior 5767.43 5052.81 648.00 64933 | 1.33 650.31 0.98 2.31
393 Interior 5725.98 5002.92 647.13 648.28 1.15 648.59 031 1.46
394 Interior 5708.45 5062.86 649.17 650.22 1.05 650.80 0.58 1.63
395 Interior 5700.07 5124.15 650.69 651.55 0.86 652.09 0.54 1.40
396 Interior 5694.59 5176.91 651.36 652.43 1.07 652.82 0.39 1.46
| 397 Interior | 5688.65 | 523748 | 65202 | 652.99 | 097 653.49 0.5! 1.47
Notes:

NS - Not Surveyed
Because the Top of Clay survey was performed prior to removing the erosion control blanket and regrading eroded
soils, several locations have "negative” thicknesses. This was caused by a change 1n the 1nitial elevations at these

locations after regrading was performed. Further discussion is presented in Section 5.5 of this report.
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APPENDIX A

CHRONOLOGICAL SUMMARY OF CONSTRUCTION ACTIVITIES



A CHRONOLOGICAL SUMMARY OF CONSTRUCTION ACTIVITIES

This section summarizes the major construction activities performed and equipment used
during the completion of the tasks outlined in this CCR. Weekly construction progress
meetings were held throughout the project. :

Week of June 21, 2002

MEI began the maintenance work planned prior to the installation of the final cover,
including the installation of protective concrete structures around piezometers and extraction
trench cleanouts.

Week of July 7, 2002 through Week of July 28, 2002
MEI completed the maintenance work began in June.

Week of July 22, 2002

MEI mobilized to the Site on July 22 to relocate PCB material from the On-Site Area, near
the former Fire Pond, to drainage Swale 5 in the Off-Site Area. An initial project kickoff and
health and safety meeting was held on July 22 for the partial crew mobilized first.
A larger project kickoff and health and safety meeting was held on July 23 for the entire
crew. The PCB-impacted soil, excavated from the wetlands located west of the GWTP
during the summer and fall of 2001, had been used to fill in the Fire Pond. MEI removed 12-
inches of clay in the area of Swale 5 and placed this excess wetland material in Swale 5.

MEI raises manholes at extraction wells EW-12 and EW-13 to meet future final grade.

Week of July 29, 2002
MEI completed replacement and recompaction of 12-inch clay layer over wetland material in
Swale 5 on July 31.

Week of August 19, 2002
ECI mobilizes to the Site on August 21. MWH and ECI conduct a health and safety and
construction kickoff meeting on August 22.

Week of August 26, 2002

ECI prepares clay surface area and site for liner installation. Liner material begins to arrive
on the Site. Duneland Surveyors document existing contours of the liner area and delineate
the liner extents.

Week of September 2, 2002

ECI begins the construction of the perimeter anchor trench to secure the liner on
September 3. ECI begins to constructs a test pad on September 4. ECI then operates heavy
equipment on it and examines the liner for any evidence of damage.

MAL mobilizes and attends a health and safety and construction kickoff meeting on
September 4. MAL substantially completes installation of FML liner on September 7.



Week of September 9, 2002

MAL completes remaining detail work for liner installation, including installation of “boots™
around ISVE wells and blower shed building. MAL completes quality control testing and
demobilizes from the site on September 11. Duneland Surveyors survey panel and seam
locations for liner installation. :

ECI begins to cover the completed liner with root zone material on September 9. ECI first
uses on-site material from wetland excavation. ECI then begins to import root zone material
from the Merrillville source. The material is then compacted and tested for compaction and
moisture content.

Week of September 16, 2002

ECI continues to cover the completed liner with root zone material. ECI has exhausted the
Merrillville source and begins to import root zone material from the Griffith source. The
material is then compacted and tested for compaction and moisture content.

Week of September 23, 2002

ECI finishes covering the completed liner with root zone material on September 26. The
material is then compacted and tested for compaction and moisture content. ECI completes
backfilling the anchor trench on September 25. ECI begins placement of topsoil material on
September 26 over areas where root zone material has been installed and successfully tested.

Vapor extraction well SVE-38 is grazed by a bulldozer and damaged on September 24.
MWH and ECI investigate the extent of damage.

Week of September 30, 2002

ECI completes compaction and moisture testing of the placed root zone material on October
1. ECI completes placement of topsoil material over root zone material on October 2. The
Cooling Landscape Contractors place Grass seed over the site on October 3 using
hydroseeding methods.

ECI completes the re-installation of the gravel access road between Colfax Avenue and the
Off-Site Area Blower Shed on October 2. ECI demobilizes from the site on October 3 and 4.

Week of October 7, 2002
Duneland Surveyors complete a final topographic survey of the Site on October 8. Repair of
damage to extraction well SVE-38 is completed on October 10.

Week of October 21, 2002
Area Survey resurveys the top of casing of SVE-38 on October 23.

2



Week of August 18, 2003
ECI on-site placing additional topsoil in the 18 areas that surveys indicated did not meet the

thickness requirement.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

e LTI }
r loads PCB-impacted material from the Former On-Site

Area Fire Pond into a dump truck. The dump truck has backed up to the stockpile on a geotextile mat to
prevent potential tracking of material out of the work area.

~ AF -~ 4 Al
s ‘ i

2. July 2002 (Looking South): PCB-impacted material is transported from the Former Fire Pond
(foreground) to the Off-Site Area (background) for placement under the final engineered cover.

"

-
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

3. July 2002 (Looking Northwest): PCB-impacted material is placed in drainage Swale 5. Prior to
material placement, the top 12 inches of clay was removed and stockpiled for later use.

- g

4. July 2002 (Looking West): A smooth drum roller compacts the newly-placed PCB-impacted material.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

5. July 2002 (Looking Southwest A sheeps-foot/dozer combination machine spreads and compacts 12
inches of clay over the PCB-impacted material in two six-inch lifts.

PP oAl eV AR

6. July 2002 (Looking Southeast): A water truck wets the clay to aid in compaction.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

7. August 2002 (Looking West): Small mounds of sand are placed around each SVE and groundwater
monitoring well prior to liner installation to ensure water will not collect around the wells.

) SRR SRS Tl L8N, -

8. September 2002 (Looking North); A backhoe with a ﬁarrow-bucket is used to dig a two-foot deep
anchor trench around the perimeter of the FML liner area. Air monitoring is conducted during the

trenching process.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

9. September 2002 (Looking East): Construction and household debris excavated during the anchor
trench construction is stockpiled on a poly liner and covered. This material is later transported to the On
Site Area for placement under the On-Site Area Interim Engineered Cover.

TNRal . e 5 A . """“-", e = ,';-":‘.‘“ - ?
10. September 2002 (Looking East): A low-pressure bobcat is used to place clay back into the anchor

trenches around the FML perimeter. The bobcat is then used to compact the clay in the trench.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

11. September 2002 (Looking West): A test pad is constructed by covering a 23-foot by 65-foot piece of]
FML liner with 12-inches of root zone and six-inches of topsoil to simulate the actual construction.
Heavy equipment is then run back and forth across the test pad to simulate installation methods.

12. September 2002 (Looking North): After the test pad was constructed and subjected to vehicle traffic
loading, a section was uncovered and examined for evidence of damage to the FML. No damage was
observed.

JDP/jmf
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

13. September 2002 (Looking Southwest): Trial welds are performed daily by each welding machine
and operator prior to beginning and after every four hours of production work.

14. September 2002: A tensiometer is used to test the shear and peel adhesion étrengths of each test
piece cut from the trial welds. This machine is also used to perform destructive testing of both extrusion
and fusion field welds.

JDP/jmf
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

15. September 2002 (Looking West): FML liner is deployed using a special attachment placed on a
loader. The liner is unrolled in an east-west orientation by installation crew members. Sandbags are
placed along the liner edge to prevent the liner from being picked up by the wind.

16. September 2002 (Looking North): A hole is cut in the liner as it is placed over each penetration such
as an ISVE well. A “skirt" is then placed over this hole and welded to the surrounding liner and to the
boot fabricated around each well.

JDP/jmf
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

17. September 2002 (Looking Northwest): Adjoining FML panels are overlapped four to six-inches and
fusion seamed together.

18. September 2002 (Looking North): A crew member grinds the liner surface in preparation for
extrusion welding a liner "skirt" around an ISVE well. The grinder roughs the surface to give the
extrusion weld a better hold.

IDP/jmf
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Photograph Log _

Off-Site Final Engineered Cover

Construction Completion Report
American Chemical Service - NPL Site

19. September 2002 (Looking South): Surveyors document the liner extents as well as liner panel, seam,
testing, and repair locations.

20. September 2002: A sample is cut from a field weld for destructive testing. The sample is tested both
in the field and in the laboratory for shear and peel adhesion strength. The area where the sample is cut
from is then patched and tested nondestructively.

JDP/jmf
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

21. September 2002: A vacuum box is used to nondestructively test extrusion welds. Soapy water is
first applied to the weld. The vacuum box is then placed over the weld and is subjected to a low
vacuum. If soap bubbles form along the weld, the weld contains deficiencies and needs to be repaired.

22. September : sion weld connecting two adjommg panels 1s nondestructively testing using a
pressure test method The seam is sealed off at both ends and pressurized to at least 25 pounds per
square inch (psi). To pass, the seam pressure must not vary by more than four psi over the five minute
testing period.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

23. September 2002 (Looking East): A liner crew member applies extrusion welding around the
foundation of the blower shed. The liner is welded to a continuous FML embedment strip along the
blower shed foundation.

24. September 2002 (Looking South): The liner is placed in the perimeter anchor trench and later
covered with clay, root zone, and topsoil.

JDP/jmf
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

25. September 2002 (Looking Southeast): An view of the completed FML liner.

s /‘ B . - ¥ e e AN
R B T B S

26. September 2002 (Looking North): An excavator loads previously stockpiled wetland sand material
into an off-road dump truck from the Off-Site Area stockpile for use as root zone.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

27. September 2002 (ooking North): etland sand material is placed as root zone in the southern
portion of the Off-Site Area.

28. September 2002 (Looking Southeast): Material is also imported from two off-site locations (one in
Merrillville, one in Griffith) for use as root zone. A dozer spreads the root zone over the installed liner
in one 12-inch lift.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

29. September 2002 (Looking Northwest): A temporary access road is first constructed of root zone
material to allow dump trucks to enter the FML liner area to place imported root zone material.

30. September 2002 A nuclear den51ty testmg un1t is used to test the mmsture content and compaction

at various locations across the root zone area.
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

31. October 2002 (Looking Northeast): Six-inches of imported topsoil is placed on top of the root zone
over the entire FML Cover Area.

32. October 2002 (Looking South): A view of the completed Off-Site Area Final Engineered Cover.
Topsoil and grass seed have been placed over the entire FML Cover Area. Yellow straw is visible,
placed over the grass seed as erosion control.

JDP/jmf
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Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

o

33. October 2002 (Looking Southwest): Seaming the new boot and skirt on ISVE well, SVE-38, after
the well casing has been repaired.

* A “(ﬂ ﬁ}

34. October 2002 (Looking Southwest): A vacuum box test is performed on boot and skirt on the
repaired ISVE well, SVE-38.

EANE Pl
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r Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

35. August 2003 (Looking East): Area with deficient topsoil thickness after it has been scarified.

been placed.
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IDP/jmf

Photograph Log
Off-Site Final Engineered Cover
Construction Completion Report
American Chemical Service - NPL Site

& TN A Bt B i ]

37. August 2003 (Looking Southeast): Area with previously deficient topsoil thickness after being raked

and seeded.

LA L i

38. August 2003 (Looking Southeast): Area with previously deficient topsoil thickness after straw is
placed over the seeded topsoil.

J:/209/0601/0119/6010119a006.x1s
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APPENDIX C

COMPACTION AND MOISTURE TESTING RESULTS OF CLAY MATERIAL
(GREAT LAKES)



333 Shore Drive, Burr Ridge, IL 60521

Great Lakes Soll & Environmental Consultants, Inc.
Ph.: (630) 321-0944 Fax: (630) 321-0945

Fleld Density Test Report
(Nuclear Denslty Test)

Page 7! Oﬂ
Projdct: Ry { CATY  CAw T ch |
client: NSV AL
Fild No. - 220%
Date N-2¢-0%,
Typh 4¢ Equipment Used for Compaction; ] gws 7,\./‘ ] Specification: I qs 2‘3 T 11 Z
+ t Retest Elevation/ Probe Wot Ory Moisture | Proctor % Pass
N ;{bor Ref, No. Locatlon of Test Lift No. Soll Decsription (l?::::) D:::,')ty D;::f')'y (‘/-)" (pcf) | Compaction Fall
/ B Gwbedadf. 6.y Giv | — 1093 7129 [Jis.o 195.0 [Pass
(22 #7 b v a | - Vol l & (950 [ b
wallra
(To¥ted By: LAY 1
S 1 g
= I ]




Great Lakes Soll & Environmental Consultants, Inc. Fle!d Denslity Test Report
333 Shore Drive, Burr Ridge, IL 60521  Ph.: (630) 321-0944 Fax: (630) 321-0945 : (Nuclear Denslty Test)
_ Page 1 o |
Projact: MY[C@?U (‘/“I\I,Ml.d'/_
clignt: T MW A
Fild No. ZZOg
Date 7-29 -0 .
Typp qf Equipment Used for Compactl I MS "PJ [ F Specification: r 75% d"‘?‘Q)
Tost | Retest Elevation/ Probe | Wat Oy | pmol Proct % Pass
Nur:"ber R:f..N'o. Locatlon of Test J}?N: Soll Docsrli)tlon ('t!::atoh') D:;;fl{y D:‘;\:gy o(.'/:;' re ::gnw Compaction Fall
_ 23 b beowlfe. I 6w | — Jiosu o JAS0 |95-¢ | [Jess
{ 2 of [ ~ ljo1.3|ls.e §81
. A5 ‘ ~ |noy 17,3 Qe O
|G H#7 ~ oo 4| 1%° §57
ﬁ ' #4 [ - Jog.a 8. % .1
/ #9 = Moot | sl | 19c-T
N4 #/0 = ot1] 180 54
(H. 7 (/ i e |l = 1Y 35-0
pes
[Z
Tested By: L Z\1y/ 1
Y
Reads: |




Great Lakes Soll 8 Environmental Consultants, inc.
333 Shora Drive, Burr Ridge, IL 60521 Ph.: (630) 321-0944 Fax: (630) 321-0945

Fleld Denslity Test Report
(Nuclear Denslity Test)

Page r/OL/

Pididet: [ovevicane  Cloanwi Al

cliént: S AW

;'I:. . Tgé% o2

[7ybb 4t Equipment Used for Compacu ] ﬁh@b‘ﬂi 1258 | specification: | 9¢&. O + Lt/ %
L o Probe Wet Dry o or Y%

N‘Eﬁ:" ::f.t:;' Location of Test E:_l‘f':sg."l Soll Dacsription (l;:m:;) D?;:'l)ty D(a::fl)ty M (I;.t)u e Pu(-:z:) Comp/acuon P;a:"a
D) i a FOo. Sl ein, | = llowali7e [)iS0145.0 | Paes
2 # /3 ] R ' - j09.44 /8 0 | g8 - ' {

; 1] T -~ lte-( | 175 95.7 |

Hf */5 1 10%.) | [7.2 9< 1

I # [0 ~ oo lys.§ 95.w

% 77 - 0%.9 ] 19 0 255
’ 7% F G ~ 07wl (7o ﬂb’ 45 .y \

T =19 ] — 105.9]16.7 94.5

#I0 = Ue9Ah| 4.0 925 O

419 # LI — vt 1T 5.0

Ao - |1049.3] 18.0 “95.9

' # 25 — oW (74 I

i 4 24 — owqliyg 5.

i g 25 — [1on2[1T.© 95 .0

) “ Lo —~ |113.0]17.1 9g.2 ]
) £ N — 1099 18.1 aL.0

| # 4 N R TN Ut |\
| ¢ 10 — W2y G1.4

i qal - 1o 1l 1s.0 Yo &

e i = llogA | \4.2 BTN
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MOISTURE - DENSITY
Great Lakes Soil & Environmental Consultants Inc. RELATIONSHIP CURVE
‘ 333 Shere Drive, Burr Ridge, IL 60521 Ph: (630) 321-0944 Fax: (630) 321-0945

ASTM D698-91

Project| ACS Superfund Site-Field and Laboratory Testing Services

Client| Koester Environmental Services 14649 Highway 41 North, Evansville, IN 47725 Attn.: Mr. Jeff Wickham

File No. 2205 Sample # B8S-1 Date Tested 71242001 Tested By SR
Qc By SB
Sample Location
Sample Description|Brown silty clay
. Mold Hammer] K
Type of Proctor{Standard| Method: A Size. in. 4 Welght, Ib. 5.5 Drop, in.] 12
No. of Layers 3 No. of Blows per Layer| 25
140 av
AN
'
130 Sy
5
k1]
a
z; —h,
@ 120 =
@
o
[
Q
N
110 - .
V4
]
100
0 2 4 [] 8 10 12 14 16 18 20 22 24 26 28 30
Moisture, %
|
Zero Air Void Curve Specific Gravity:  2.75
Results
Maximum Optimum Natural
Dry Density, pcf 1135 Moisture Content, %, 16.5 Moisture Content, % 9.5
Remarks




APPENDIX D

COMPACTION AND MOISTURE TESTING RESULTS FOR TEST PAD (K&S)



K & S Engineers, Inc. FIELD coMpacTiON Hebr ! 8 2007

9715 Kennedy Avenue, Highland. IN 46322, Phione (219) 924 S231

--—

c |Environmental Contractors| p|ACS FILE NO. 6783
L |of Illinois, Inc, (ECI) rR| 410 S. Colfax
]l 5290 Nimtz Road ojGriffith, Indiana DATE: 9-4-02
E IP.0O. Box 2071 J
? Loves Park, IL 61111 E REPORT NO. 2
] Attn: Mr. Randy Price T SHEET 1 OF 1
TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
STONE MOIST FROZEN VIBRATING PLATE
_ SAND X DAMP X | SOFT VIBRATING ROLLER X
CLAY WET LOOSE SHEEPS FOOT ROLLER
| SLAG DRY FIRM X RUBBER TIRE ROLLER I
I LABORATORY DATA AND PROCEDURES FIELD TEST METHOD
ASTM D 1557 -91 METHOD ASTM D 1556 - 90
I ASTM D 698 - 91 X METHOD A ASTM D 3017 - 93 X
PROJECT SPECIFICATIONS OTHER
REFERENCE TEST No.: 1 SPECIFICATON REQUIREMENTS
MAXIMUM DENSITY pcF 109.0 % MAXIMUM DENSITY I
OPTIMUM MOISTURE% 11.0 *% RELATIVE DENSITY
BRI 1
9-4 | 1| 1 |105.8| 7.2 |o97.2 15' N & 4' E OF SOUTH WEST CORNER ]l
19—4 1 2 109.6 9.4 100+ 5' N & 15' E OF SOUTH WEST CORNER
, 9-4 1 3 105.8 9.1 97.0 30" N & 16' E OF SOUTH WEST CORNER
T9—4 1 4 1106.3 | 7.4 97.5 25' N & 18' E OF SOUTH WEST CORNER

—

c: Client

-



K & S Engineers, Inc.

9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

FIELD COMPACTION TEST

—

; -~ |Environmental Contractors| p|ACS FILE NO. 67813
- |of Illinois, Inc, (ECI) r| 410 S. Colfax
I |5290 Nimtz Road o|Griffith, Indiana DATE: 9-4-02
Z |p.0. Box 2071 J

L: Loves Park, IL 61111 g REPORT NO. 1

Attn: Mr. Randy Price T SHEET 1 OF 1

! TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION -
STONE MOIST FROZEN VIBRATING PLATE

kAND DAMP X SOFT VIBRATING ROLLER X
LAY (TOPSOIL) X WET LOOSE SHEEPS FOOT ROLLER

LiAG DRY FIRM X RUBBER TIRE ROLLER

: LABORATORY DATA AND PROCEDURES FIELD TEST METHOD

STM D 1557 - 91 METHOD ASTM D 1556 - 90

ASTM D 698 - 91 X METHOD A ASTM D 3017 -93 X

>ROJECT SPECIFICATIONS OTHER

REFERENCE TEST No.: 4 SPECIFICATON REQUIREMENTS
kv]AXIMUMDENSITY pcr 97.0 % MAXIMUM DENSITY
APTIMUM MOISTURE% _21.5 *% RELATIVE DENSITY
o || e | | e | Locnonor esr
! \ s % FAL_|TEST PAD

)—4 Ommane 1 191.4 17.1 | 94.2 10' N & 5' E OF SOUTH WEST CORNER

9-4 wv;i:)une 2 |94.3 | 13.6 |97.2 20' N & 10' E OF SOUTH WEST CORNER
I -4 i. 3 |86.6 | 11.6 |89.2 30' N & 18' E OF SOUTH WEST CORNER

2004)
l
Client

r
;




o



APPENDIX E

FACTORY TEST RECORDS FOR FML MATERIAL (POLY-FLEX)
¢ Poly-Flex Warranty Letter
o Poly-Flex Certification Documents



o Poly-Flex Warranty Letter



SEP 10 2002

mmx, 'NcO 2000 W. Marshall Drive Grand Prairie, Texas 75051 USA

888-765-9359 972-337-7113 FAX 972-337-7233

10 September, 2002

Steve Palmer

Environmental Contractors of IL
5290 Nimtz Rd

Loves Park, IL 61111

Dear Steve,
Re: American Chemical Service Inc. Site

Poly-Flex, Inc. LLDPE textured and smooth liners are suitable for exposed applications
and are warranted for up to 20 years in exposed applications.

Please let me know if you need any additional information.

_,--Be}st regards,

&%eacy
Regional Sales Mana

Poly-Flex, Inc.

Cc: Jennifer Battle/Mid America Lining



¢ Poly-Flex Certification Documents



W’ .Ncc 2000 W. Marshall Drive Grand Prairle, Texas 75051 USA

888-765-9359 972-337-7113 FAX.972-337-7233

CERTIFICATION DOCUMENTS

To: Environmental Contractors of lilinois Date: 8/28/02
P.O. Box 2071 Poly-Flex Proj # : 2208677
Loves Park, IL61130 Customer PO: 15506
'- Project Name: ECI

Attn: Daryl Streed
Fax No: 815-636-4304

Number of pages including cover: 4

Departure Date: 8/27/02 Trip No: 149508
Destination: Griffith, IN

Carrier:

Additional Notes:

Distribution of Documents:

Shipment inspection Sheet: 1
Roli Certification: , 1
Resin Certification: 1
Other:

Attached please find documents for the above referenced shipment. Please let us know
if you have any questions.

Sincerely,

Russell Searcey
1-888-765-9359 ext 7269



— — ————— —

CERTIFICATION SHEET  ome  sywmzns  POLY-FLEX, INC.

2000 W. Marshall Drive
PROJECT NO: 220677 ORDER NO: /I\ 483654 Grand Prairie, Texas 75051
TRIP NO: 149508 CERTIFIED BY: [y
) Sy 3

4 |z g o ® <3 :

S (85| =« | 5 | 3% | g3 | ¥ | §

= < <T < 2w ouw ' =4

TESTDESCRIPTION] &£ | I & W 2 W & X S8 W
ASTM METHOD| D5199 | D1603 | D1004 4833 D638 D638 D3015 D1505

(modifications) | min/avg
UNITS| mils % ib Ib ppi % gm/cc
SPECIFICATION| 54/60 | 2.0-3.0 33 84 228 560 A1,A2,B1 0.939
ROLL NUMBER BLEND

P9-6-02 28-5 8120674 54/ 62 2.7 46 118 276 885 A-2 0.937
P9-6-02 30-5 8120674 54/ 62 2.7 47 122 293 898 A-2 0.937
P9-6-02 34-5 8120674 54/ 62 2.7 A4 124 283 913 A-2 0.937
P9-6-02 35-5 8120674 54/ 62 2.7 44 124 283 913 A-2 0.937
P9-6-02 41-5 8120674 54/ 61 2.9 43 116 281 942 A-1 0.937
P9-6-02 42-5 8120674 54/ 61 2.3 44 122 272 828 A-1 0.937
P9-6-02 45-5 8120674 54/ 61 2.3 42 123 278 940 A-1 0.937
P9-6-02 46-5 8120674 54/ 61 2.3 42 123 278 940 A-1 0.937
P9-6-02 47-5 8120674 54/ 61 2.3 42 123 278 940 A1 0.937
P9-6-02 48-5 8120674 54/ 61 2.3 46 120 283 854 A-2 0.937
P9-6-02 49-5 8120674 54/ 62 2.3 46 120 283 854 A-2 0.937
P9-6-02 50-5 8120674 54/ 62 2.3 46 120 283 854 A-2 0.937




Poly-Flex Geomembrane Shipment Inspection
Tractor # Trailer # Date: 27-Aug-02 TRIP 149508
Drop # 1 Drop # 1 Drop # Orop #

- Poly-Flex # 220677(483654) Poly-Flex # 220677(484126) Poly-Flex # Poly-Flex #
Customer: ENVRO CONT. Customer: ENVRO CONT. Customer: Customer:
Destination: GRIFFITH, IN  Destination: GRIFFITH, IN Destination: Destination:
Carrier: Carrier: Carrier: Carrier:

Blend Roll Number Weight Roll Description
1 8120674 P9-6-02- 0034- 6 3,509 23' X 500" X .060LL
2 8120674 P9-6-02- 0030- 6 3,507 23' X 500" X .060LL
3 8120674 P9-6-02- 0047- 6 3,494 23' X 500" X .060LL
4 8120674 P9-6-02- 0042- 6 3,491 23' X 500" X .060LL
5 8120674 P9-6-02- 0041- 6 3,471 23' X 500" X .060LL
6 8120674 P9-6-02- 0048- 6 3,475 23' X 500" X .060LL
7 8120674 P9-6-02- 0050- 6 3,501 23' X 500" X .060LL
8 8120674 P9-6-02- 0028- 6 3,515 23' X 500" X .060LL
9 8120674 P9-6-02- 0035- 6 3,515 23' X 500" X .060LL
10 8120674 P9-6-02- 0045- 6 3,491 23 X 500" X .060LL
1 8120674 P9-6-02- 0049- 6 3,495 23' X 500" X .060LL
12 8120674 P9-6-02- 0046- 6 3,473 23' X 500" X .060LL
13 P56-05-(719- 724)- 5 180 5MM GEI - WELDONG ROD - LL
14
15
16
17
18
19 42,117
20 '
21
2
23
24
25
26
27
28

| certify that all loading requirements and roll conditions were inspected and approved.

Truck Loader




Chevron Phillips Che 8/10/2002 12:24 PAGE 1/1 RightFAX

June 10, 2002

Houston ical Complex PSN# 13415-02
P.O. Box 792, na, TX 77501

FAX: 972-337-7407

Poly America, Inc.
2000 West Marshall Drive
Grand Prairie, TX 75051

Dee Averitte
This letter will certify that the Marlex* resin shown below,

as supplied by Chevron Phillips Chemical Company, conforms
to our manufacturing specification.

Type: K203
Lot Number: 8120674

P.O. Number: 60039

Date Shipped: 06/10/02
Packiage: CHVX898197
Quantity: 178000 LBS.
Melt: Index, ASTM D1238: .210 G/10 MIN
Dendity, ASTM D1505: .923 G/cC
HLML Flow Rate,ASTM D1238: 16.8 G/10 MIN
Production Date: 05/11/02

Paul 8. Newbold _

Sr. Certification Systems Specialist

For COA questions call Carol Meza, 713-475-3625
* Reg. U.S. Pat. Off.

cc: QA-File-RC

Lisa Jim Nobert
FAX: 972-337-7233 FAX: 972-337-7356



SEP 04 2002

W’ '"60 2000 W. Marshall Drive Grand Prairie, Texas 75051 USA
— - -

888-765-9359 972-337-1113 FAX 872-337-7233

CERTIFICATION DOCUMENTS

To: Environmental Contractors of Illinois Date: 8/258/02
P.O. Box 2071 Poly-Flex Proj # : 220677
Loves Park, 1L61130 Customer PO: 15506
' Project Name: ECI

Attn: Dary! Streed
Fax No: 815-636-4304

Number of pages including cover: 4

Departure Date: 8/28/02 Trip No: 148509
Destination: Griffith, IN

Carrier:

Additional Notes:

Distribution of Documents:

Shipment Inspection Sheet: 1

Roll Certification: 1

Resin Certification: 1
- Other:

Attached please find documents for the above referenced shipment. Please let us know
if you have any questions.

Sincerely,

Russell Searcey
1-888-765-9359 ext 7269



EE RﬁF lé_AT |6N é-FI E E—T‘ DATE: August ;8, 2002 —bo LY'F L EX, I N C—-

2000 W. Marshall Drive

PROJECT NO: 220677 ORDER NO: [\ 483657 Grand Prairie, Texas 75051
TRIP NO: 149509 CERTIFIED BY:
v >
2 | = g a ® X3
BEE S| 3% | o% | % | &
| 3 € < = = 2y Sy @ Q >
TEST DESCRIPTION| & Sa = 2 M & T & 33 a
ASTM METHOD | D5199 | D1603 | D1004 4833 D638 D638 D3015 D1505
(modifications) | min/avg
UNITS | mils % Ib b ppi % gm/cc
SPECIFICATION| 54/60 | 2.0-3.0 | 33 84 228 560 | A1,A2B1| 0.939
ROLL NUMBER | BLEND
P9-6-02 165 | 8120674 | 54/61 | 24 43 119 286 940 A1 0.936
P96-02 205 | 8120674 | 54/61 | 2.3 44 117 294 907 A1 0.936
P9-6-02 215 | 8120674 | 54161 | 2.6 44 121 286 913 A1 0.936
P96-02 245 | 8120674 | 59/62 | 2.6 50 122 307 876 A1 0.936
P9602 255 | 8120674 | 55/63 | 2.6 50 122 307 876 A1 0.936
P9-6-02 265 | 8120674 | 54/62 | 2.6 50 122 307 876 A 0.936
PO.6-02 275 | 8120674 | 54/62 | 2.7 46 118 276 885 A2 0.937
P9602 29-5 | 8120674 | 54162 | 2.7 46 118 276 885 A2 0.937
P9.6-02 315 | 8120674 | 54162 | 2.7 47 122 293 898 A2 | 0937
P9.6-02 325 | 8120674 | 54/62 | 27 47 122 203 898 A2 0.937
P9-6-02 435 | 8120674 | 54/61 | 2.3 44 122 272 828 A1 0.937
P9-602 44-5 | 8120674 | 55/61 | 2.3 44 122 272 828 A1 0.937




Poly-Flex Geomembrane Shipment Inspection

Tractor # Trailer # Date: 28-Aug-02 TRIP 149509
Drop # 1 Drop # Drop # Drop #
Poly-Flex # 220677(483657) Poly-Flex # Poly-Flex # Poly-Flex #
Customer: ENVIRQ. CONT. Customer: Customer; Customer:
Destination: GRIFFITH, IN  Destination: Destination: Destination:
Carrier: Carrier: Carrier: Carrier:
Blend Roll Number Weight Roll Description
1 8120674 P9-6-02- 0016- 5 3,473 23 X 500" X .060LL
2 8120674 P9-6-02- 0020- 5 3,480 23 X'500" X .060LL
3 8120674 P9-6-02- 0021- 5 3,489 23' X 500" X .060LL
4 8120674 P9-6-02- 0024- 5 3,515 23' X 500" X .060LL
5 8120674 P9-6-02- 0025- 5 3,585 23' X 500" X .060LL
6 8120674 P9-6-02- 0026- 5 3,519 23' X 500" X .060LL
7 8120674 P9-6-02- 0027- 5 3,513 23' X500" X .060LL
8 8120674 P9-6-02- 0029- 5 3,511 23' X 500" X .060LL
9 8120674 P9-6-02- 0031- 5 3,503 23' X 500' X .060LL
10 8120674 P9-6-02- 0032- 5 3,505 23' X 500" X .060LL
11 8120674 P9-6-02- 0043- 5 3,483 23 X 500" X .060LL
12 8120674 P9-6-02- 0044- 5 3,477 23 X 500" X .060LL
13
14
15
16
17
18
19 42,053
20
2
22
23
24
25
26
27
28

1 certify that all loading requirements and roll conditions were inspected and approved.

Truck Loader



Chevron Phillips Che 68/10/2002 12:24 PAGE 1/1 RightFAX

June 10, 2002

Houslon sl Complex PSN# 13415-02
P.O. Bax 782, na, TX 77501

FAX: 972-337-7407

Poly America, Inc.
2000} West Marshall Drive
Grand Prairie, TX 75051

Dee Averitte
This letter will certify that the Marlex* resin shown below,

as supplied by Chevron Phillips Chemical Company, conforms
to our manufacturing specificatiom.

Typei: K203

Lot Number: 8120674

P.O. Number: 60039

Date Shipped: 06/10/02
Packiage: CHVX898197
Quantity: 178000 LBS.
Melt Index, ASTM D1238: .210 G/10 MIN
Dengity, ASTM D1505: .923 @/cc
HIMI Flow Rate,ASTM D1238: 16.8 G/10 MIN
Production Date: 05/11/02

Paul 8. Newbold

Sr. Certification Systems Specialist

For COA questions call Carcl Meza, 713-475-3625
* Reg. U.S. Pat. Off.

cc: QA-File~RC

Lisa ' Jim Nobert
FAX: 972-337-7233 FAX: 972-337-739%6



SEP 04 2002

W’ '"c. 2000 W. Marshall Drive Grand Prairie, Texas 75051 USA

888-765-93%9 972-337-71113 FAX 972-337-7233

CERTIFICATION DOCUMENTS

To: Environmental Contractors of lllinois Date: 8/30/02
P.O. Box 2071 Poly-Flex Proj # : 220677
Loves Park, IL61130 Customer PO: 15506
: Project Name: ECI

Attn: Daryl Streed
- Fax'No: 815-636-4304

Number of pages including cover: 4

Departure Date: 8/29/02 Trip No: 149661
Destination: Griffith, IN

Carrier:

Additional Notes:

Distribution of Documents:

Shipment Inspection Sheet: 1
Roll Certification: 1
Resin Certification: 1
Other:

Attached please find documents for the above referenced shipment. Please let us'know
if you have any questions.

Sincerely,

Russell Searc %ﬁ

1-888-765-9359 ext 7269



CERTIFICATION SHEET  oare  numsozs  POLY-FLEX, INC.

2000 W. Marshall Drive
PROJECT NO: 220677 ORDER NO: 483658 Grand Prairie, Texas 75051

TRIP NO: 149661 CERTIFIED BY: f}ZJ m___

v =
7] S
w | = S W 4 5@ >
g O x =~ d X O X QX
X Qo x 8 o < Z2< w v
Q © N < S 2 E ou o % =
TEST DESCRIPTION| & Sa W 5 w T 5 S8 &
ASTM METHOD | D5199 | D1603 D1004 4833 D638 D638 D3015 D1505
{modifications) | min/avg
UNITS | mils % ib Ib ppi % gm/cc
SPECIFICATION | 54/60 | 2.0-3.0 33 84 228 560 A1,A2,B1 0.939
ROLL NUMBER BLEND
P9-6-02 5-5 8120674 54/ 61 2.1 49 112 275 872 A-1 0.935
P9-6-02 6-5 8120674 54/ 61 2.9 47 124 272 850 A-1 0.937
P9-6-02 7-5 8120674 54/ 63 2.9 47 124 272 850 A-1 0.937

P9-6-02 36-5 8120674 54/ 62 2.7 46 121 285 872 A-1 0.937




Chevron Phililips Che 6/10/2002 12:24 PAGE 1/1 RightFAX

June 10, 2002

Houston Cherpical Complex PSN# 13415-02
P.O. Box 792, na, TX 77501

FAX: 972-337-7407

Poly America, Inc.
2000/ West Marshall Drive
Grand Prairie, TX 75051

Dee Averitte
This letter will certify that the Marlex* resin shown below,

as supplied by Chevron Phillips Chemical Company, conforms
to our manufacturing specification.

Type: K203

Lot Number: : 8120674

P.0O. Number: 60039

Date Shipped: 06/10/02
Packiage: CHVX898197
Quantity: 178000 LBS.
Melt: Index, ASTM D1238: .210 G/10 MIN
Densiity, ASTM D1505: .923 Gg/ccC
HIMI Flow Rate,ASTM D1238: 16.8 G/10 MIN
Production Date: 05/11/02

Paul 8. Newbold

Sr. Certification Systems Specialist

For 'COA questions call Carocl Meza, 713-475-3625
* Reg. U.S. Pat. Off.

¢c: QA-File-RC

Lisa Jim Nobert
FAX: 972-337-7233 FAX: 972-337-73%6



Poly-Flex Geomembrane Shipment Inspection

Tractor # Trailer # Date; 29-Aug-02 TRIP 149661
Drop # . 1 Drop # et itk Drop# Drop #
Poly-Flex # 220677(483658) Poly-Flex # 225132(474976) Poly-Flex # Poly-Flex #
Customer: ENVIRO:CONTR. Customer: C&C Customer: Customer:
Destination: GRIFFITH, IN  Destination: MARSHALL MI Destination: Destination:
Carrier: Carrier: Carrier; Carrier:
Bliend Roll Number Weight Roll Description
8120674 P9-6-02- 0005- 5 3,453 23' X 500" X .060LL
8120674 P3-6-02- 0006- 5 3,481 23' X 500" X .060LL
8120674 P9-6-02- 0007- 5 3,601 23' X 500" X .060LL
8120674 P9-6-02- 0036- 5 3,461 23' X 500" X .060LL
8101439 PR-6-01- 0122- X 3,628 23' X 375' X .060LLT
8101439 PR-6-01- 0123- X 3,558 23' X375 X .060LLT
8101439 PR-6-01- 0124- X 3,548 23' X 375' X .060LLT
8101439 PR-6-01- 0125- X 3,660 23' X 375' X .060LLT
8101439 PR-6-01- 0126- X 3,664 23' X 375' X .060LLT
8101439 PR-6-01- 0127- X 3,698 23' X 375' X .060LLT
8101439 PR-6-01- 0128- X 3,698 23' X 375" X .060LLT
8101439 PR-6-01- 0129- X 3,696 23' X 375' X .060LLT
15
16
17
18
19 43,146
20
21
22
23
24
25
26
27
28

| cerlify that al! loading requirements and roll conditions were inspected and approved.

Truck Loader



APPENDIX F

FIELD TEST RECORDS FOR FML INSTALLATION (MID-AMERICA LINING)

Certificates of Acceptance of Soil Subgrade Surface
Panel Placement Log

Panel Seaming Form

Non-Destructive Test Log

Field Destructive Test Log

Laboratory Destructive Test Results

Repair Log

Trial Weld Log

Quality Control (QC) Daily Field Report
Certificate of Acceptance for Installed FML



e Certificates of Acceptance of Soil Subgrade Surface



MD - AMERICA LINING CoO.

Certificate of Acceptance of Soil Subgrade Surface

Date: 9/05/02

Project Name: American Chemical Services
Project Location: Griffin, IN

Owners Representative: E.C.L

1, the understand, a duly appointed repersentative of Mid - America Lining Company (MAL),
have visually observed the soil subgrade surface described below, and found it to be an
acceptable surface on which to install geomembrane.

This certification is based on observations of the surface of subgrade only. No subterranean
inspections or tests have been performed by MAL, and MAL makes no representations or
warranties regarding conditions which must exist below the surface of the subgrade. MAL
accepts no responsibility for the conformance of the subgrade to this project's spefications.

Area Being Accepted : Paneis 1 - 18

Mid - America Lining Company Representative:

Date : 9/05/02
Print Name : Robertson, Eric, D.,
Signature - < S / _
Title: Field QC

Owners/Owners Representative:

Date : ) - (_— e

Print Name : §+ P ?K’\ )\A& v
Signature ,// ﬁa\ \/g/xw\

Title; St < szo v U .5 g




=
I - AMERICA LINING Co,

Certificate of Acceptance of Soil Subgrade Surface

Date: 9/06/02

Project Name: American Chemical Services
Projeci Location: Griffin, IN

Owners Representative: E.C.L

I, the understand, a2 duly appointed repersentative of Mid - America Lining Company (MAL),
have visually observed the soil subgrade surface described betow, and found it to be an
acceptable surface on which to install geomembrane.

This certification is based on observations of the surface of subgrade only. No subterranean
inspections or tests have been performed by MAL, and MAL makes no representations or
warranties regarding conditions which must exist below the surface of the subgrade. MAL
accepts no responsibility for the conformance of the subgrade to this project's spefications.

Area Being Accepted : Panels 15 - 37

Mid - America Lining Company Representative:

Dats : 9/06/02

Print Name : Robertson, Eric, D.
Signature : Q_% ﬁ&
Title; Field QC

Owners/Owners Representative:

Date : 9/06/02
Print Name : Palmer, Steve
Signature ﬁ:; i i [ﬁ.\,\

i -

Title:__ Site Superyisor




Certificate of Acceptance of Soil Subgrade Surface

Date: 9/07/02

Project Name: American Chemical Services
Project Location: Griffin, IN

Owners Representative: E.C.L

1, the understand, a duly appointed repersentative of Mid - America Lining Company (MAL),
have visually observed the soil subgrade surface described below, and found it to be an
acceptable surface on which to install geomembrane.

This certification is based on observations of the surface of subgrade only. No subterranean
inspections or tests have been performed by MAL, and MAL makes no representations or
warranties regarding conditions which must exist below the surface of the subgrade. MAL
accepts no responsibility for the conformance of the subgrade to this project's spefications.

Area Being Accepted : Panels 38 - 61

Mid - America Lining Company Representative:

Date : 9/07/02

Print Name : Robertson, Eric, D.
Signature QW
Title: Field QC
Owners/Owners Representative:

Date : 9/07/02

Print Name : Palmer, Steve

swao____ Jfe (1l

Title; Site Supervisor




e Panel Placement Log



Page: 1 of:

Project Name: American Chemical Services Date: 9/5/02
Project Location: Griffin, IN Material Description: 60 Mil L.L.D.P.E.
Panel Number Roll Number Panel Length :;::;: Square Footage Comments
1 0043 328 22; 7380
2 0043 12 225 2520
3 0043 240 225 5400
4 0049 240 225 5400
5 0050 136 225 3060
8 0050 346 225 7785
7 0045 34 225 765
8 0045 386 225 8685
S 0045 60 225 1125
10 0048 340 225 7650
11 0048 144 22.5 3240
12 0041 246 225 5535
13 0041 238 225 5355
14 0047 234 225 5265-
15 0047 332 225 7470
16 0034 68 225 1530
17 0034 408 225 9180 .
18 0030 414 225 9315
200- ZDR
Daily Square Footage 96,660
Square Footage to Date 96,660 Q.C. Initials: DR




MID - AMERIC.~ LINING CO.

_ e .Page: 2 of:
Panel Placement Log
Project Name: American Chemical Services Date: 9/6/02
Project Location: Griffin, IN Material Description: 60 Mil L.L.D.P.E.
Panel Number Roll Number Panel Length :\;E: Square Footage Comments
19 0030 68 225 1530
20 0035 364 225 8180
21 0035 128 225 2880
22 0042 306 225 6885
23 0042 182 225 4085
24 0046 250 - 225 5625
25 0045 220 225 4950
26 0005 172 225 3870
27 0005 240 225 5400
28 0036 182 22.5 4085
29 0036 306 225 6885
30 0006 112 225 2520
31 0006 374 225 8415
32 0028 40 225 900 -
33 0028 412 225 9270
34 0028 28 _ 225 630
35 0007 376 225 8460 _
36 0007 106 225 2385
37 0025 296 225 6660
12/00- Z22R
Daily Square Footage 93,645
Square Footage to Date 190,305 Q.C. Initials: EDR




MID - AMERICA LINING co.

Page: 3 of: 4

Panel Placement Log
Project Name: American Chemical Services Date; 9/71/02
Project Location: Griffin, IN Material Description: 60 Mil L.L.D.P.E.
Panel Number Roll Number Panel Length :\::;: Square Footage Comments
38 0025 154 22_5. 3465
39 0026 244 225 5490
40 0026 244 225 5490
41 0027 156 225 3510
42 0027 322 225 7245
43 0024 -82 225 -1845
44 0024 84 225 1890
45 0032 26 225 585
46 0032 406 225 9135
47 0032 44 225 990
48 0016 354 225 7965
49 0016 136 225 3060
50 0020 252 225 5670
51 0020 226 22,5 5085-
52 0029 144 225 3240
- 53 0029 310 225 6975
54 0031 14 225 315
55 0031 258 225 5805
56 0031 162 225 3645
12/00- ZD.R
Daily Square Footage Cont.
Square Footage to Date Cont. Q.C. Initials: DR




Page:__ 4 of:___ 4

Project Name: American Chemical Services Date: 9/7/02
Project Location: Griffin, IN Material Description: 60 Mil L.L.D.P.E.
Panel Number Roll Number Panel Length ;:_;1 Square Footage Comments
57 0044 34 225 765
58 0044 146 225 3285
59 0044 92 225 2070
60 0044 60 225 1350
61 0021 42 22 462

1200- ZD.R
Daily Square Footage 85,647

Square Footage to Date 275,952 Q.C. Initials: FDR




¢ Panel Seaming Form



PANEL SEAMING FORM Page: 1 of:
Project Name: American Chemical Services Project Location: Griffin, IN Material Description: 60 Mil H.D.P.E.
Date / Seam Seam Seamer | Machine T’Emp. Ambient | DS Test
T N Length | Initial Settin Weather| Winds I _ PIF Comments
9/05
OB 45H 112 104 MS c-1 750 Sunny | 5-156 75 P
9/05
iR 113 | 232 MS c-1 | 750 | sunny | 5-15| 75 P
/05 2/3 | 225 | Mso | c-4 | 750 | Sunny | 5-15] 75 P
09.05h ' y
9/05 214 | 122 | mso | c-4 | 750 | Sunny | 5-15| 75 P
09.49h
9/05 3/4 | 118 | mMso | c-4 | 750 | Sunny | 5-15| 75 P
09.55h y
/05 316 | 132 | mso | c-4 | 750 | sumy | 5-15| 75 P
10.10n
5/05
o 4/ | 25 | Mso | c-4 | 750 | Sumy | 5-15| 75 P
05 416 | 242 MS G-1 | 750 | Sunny | 5-15| 75 P
10.10h y
-------------- AN....d 816 | 110 | Ms | c-1 | 75 | Sunny | 5-15| 75 P
10.38h y
9/05
e 517 30 Ms c-1 | 750 | Sunny | 5-15| 75 P
............... 9 /05 6 ’ 7 22 5 Ms C - 1 750 Sunn 5 - 15 75 P
10.03h ' y
9/05 6/8 | 344 MSO | C-4 | 750 | Sunmny | 5-15| 75 P
10.36h y
9/05
rET 718 40 Mso | c¢-4 | 750 | Sunny | 5-15| 75 P
9/05 8/10 | 342 MS c-1 | 750 | Sunny | 5-15| 75 P
12.57h y
9/05
i 8/9 46 MS c-1 | 750 | Sumy | 5-15] 75 P
12/00 ~ E.D.'R.

Q.C.Initials______ZDR




%‘l Mit: - ARMERICA {03 SO,
= I

PANEL SEAMING FORM Page: 2 of:
Project Name:_American Chemical Services Project Location: Griffin, IN Material Description: 60 Mil H.D.P.E.
Date / Seam | Seam | Seamer | Machine| Temp. Weather| Wings | Ambient DS Test Comments
| Number] Length | Initials | Number | Setting Temp. PIE
0/05
o 8/10 | 225 | Mso | c-4 | 750 | Sunny | 5-15| 75 P
9105 10/11 | 148 Mso | c-4 | 750 | Sunny | 5-15| 75 P
13.22h Yyl °-
9/05
] 10712 190 MSO | C-4 | 750 | Sunny | 5-15] 75 P
9/05
T oh 9/12 | 54 MSO | c-4 | 750 | Sumny | 5-15| 75 p
9/05 11112] 225 | mso | c-a | 750 | sunny | 5-15| 75 p
13.14h ' y
9/05 11713 | 144 MS c-1 ] 750 | Sunny | 5-15| 75 P
13.55n y
9/05
] 12/13| %6 MS c-1 | 750 | Sunny | 5-15| 75 p
9/05 12114 | 154 MS c-1 | 750 | Sunny | 5-15| 75 P
14.23h
9/05 13/14 | 225 MS c-1 | 750 | Sumny | 5-15| 75 P
13.50h ' d
9/05
e 13/15| 238 MSO | c-4 | 750 | Sunny | 5-15] 75 P
9/05
o] 14115 | 98 MSO | C-4 | 750 | Sunny | 5-15| 75 P
9/05
o] 14116 | 64 Mso | c-4 | 750 | Sunny | 5-15| 75 P
9/05
ao ] 15/16| 225 | MSO | C-4 | 750 | Sumny | 5-15| 75 P
9/05 15717 | 330 MS c-1 | 750 | Sunmy | 5-15| 75 P
14.48h y
9/05 16117 74 MS c-1 | 750 | Sumy | 5-15) 75 p
15.30h y
12/00 - £ZD.R.

Q.C. Initials; FDR




e &L MID - AMERICA LiNING CO.

PANEL SEAMING FORM Page: 3 of:
Project Name: American Chemical Services  Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E.
Date / Seam | Seam | Seamer | Machine| Temp. Weather| Winds | Ambient DS Test Comments
Time Numberi Length | Initials | Number | Setting Temp. P/E
194f 1075h 15716 | 225 | MSO | C-4 | 750 | Sunny | 5-15| 75 P
9105 | 47/48| 414 | mso | c-4 | 750 | Sumny | 5-15| 75 P
15.30h d
9/06 | 43/19| 66 Ms | c-1 | 750 | Sunmny | 5-15| 85 P
08.00h
9/06 1 48/20| 362 ms | c-1 | 750 | Sumny | 5-15| 85 P
08.10h
9/06 | 49/20| 225 | mMso | c-4 | 750 | Sunny | 5-15| s P
08.07h :
9/ _149s21| 70 | Mso | c-4 | 750 | Sunny | 5-15| 85 P
08.48h
9/06
/5 20/21| 58 | MSO | C-4 | 750 | Summy | 5-15| 85 P
o951 20122 308 | MSO | C-4 | 750 | Sumy | 5-15| 5 P
9106 | 53723| 54 ms | c-1 | 750 | Sumny | 5-15| 85 P
09.58h
9106 | 72/24| 252 ms | c-1 | 750 | sumny | 5-15| 85 P
10.06h |
97106 | 51523| 130 ms | c-1 | 750 | sumny | 5-15| 85 P
09.45h |
9106 | »1/22| 225 | Mso | c-4 | 750 | Sunny | 5-15| 85 P
08.39h '
9% 1 23124| 225 | ms | c-1 | 750 | Sumny | 5-15| s P
09.36h '
9/06 | 53/25| 182 | mso | c-4 | 750 | Sumny | 5-15| s P
10.00h
9706 | 24125 20 ms | c-1 | 750 | sumny | 5-15| 85 P
10.21h
12/00- .D.R.

Q.C. Initials; FIDR




— j_mn M - AMERICA {1windG CO.

il e —

PANEL SEAMING FORM Page: 4 of:

Project Name: American Chemical Services  Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E.
Date / Seam | Seam | Seamer | Machine| Temp. Ambient | DS Test
Time Num! Lenath L, Num Settin Weather| Winds T PIF Comments
190{30;1 24/26| 196 | MSO | C-4 | 750 | Sunny | 5-15| 75 P
9106 | »g/28| 170 MS | C-1 | 750 | Sunny | 5-15| 75 P
12.55n
9106 | 25727 | 204 ms | c-1 | 750 | Sumny | 5-15| 85 P
10.46h
9/06  f o7/28| 20 ms | c-1 | 750 | Sunny | 5-15| 85 P
12.50h
9/06 | a7/30| 110 | mso | c-4 | 750 | sunny | 5-15| 85 P
13.06h
S/06 | 57/29| 130 | Mso | c-4 | 750 | Sumy | 5-15| s p
13.19n
19:; 307‘1 28/29| 180 | Mso | c-4 | 750 | Sunny | 5-15| 85 P
192f Sofh 20/30| 225 | MSO | C-4 | 750 | Sunny | 5-15| 85 P
8106 1 a5/31| 116 MS | C-1 | 750 | Sumny | 5-15| 85 P
13.28h
9706 | ,9/31| 268 Ms | C-1 | 750 | Sumy | 5-15]| 85 p
1338h |
9/06 | .9/32| 46 Ms | C-1 | 750 | Sunny | 5-15| 85 P
14.05h
9106 | a4y32| 225 | Ms | C-1 | 750 | Sunny | 5-15| &8s P
13.26h :
9/06 | 31/33| 376 | MSO | C-4 | 750 | Sunny | 5-15| 85 P
14.15h
9/06 1 33/33| 40 | Mso | C-4 | 750 | Sumny | 5-15| &5 P
15.12h
9/06 | 31/32| 225 | ms | c-1 | 750 | Sunny | 5-15| 85 P
13.26h :

12/00 - ED.R.

Q.C. Initials; EFDR




%@L_@ A - AMERIC A L20:NG 0,

PANEL SEAMING FORM Page: 5
Project Name: American Chemical Services Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E.
Date / Seam Seam | Seamer | Machine| Temp. . Ambient | DS Test
i Numi Lenath Initial Numt _Settinq Weather| Winds T PIF Comments
9/06
14 340 33/34 32 MS C-1 750 Sunny 5-15 75 P
9106 33/35 376 MS C-1 750 Sunny | 5-15 75 P
14.40h
9106 [ a4/35| 225 | wms c-1 | 750 | sunny | 5-15| 85 P
14.25h : y
9106 34137 26 MS C-1 750 Sunny | 5-15 85 P
15.30h
9/06
15.35h 351737 270 MS C-1 750 Sunny | 5-15 85 P
9/06 35/36 106 MS C-1 750 Sunn 5-15 85 P
16.16h y
9/06
16.13n 36/37 22.5 MS C-1 750 Sunny | 5-15 85 P
9/07 | 35739 | 114 Ms | C-1 | 750 | Sunny | 5-15| @0 P
08.25h y
9/07
58.10h 37139 128 MS C-1 750 Sunny | 5-15 90 P
9/07
07 52h .37138 162 MS C-1 750 Sunny | 5-15 90 P
9/07
08.11h 38/239 225 MSO C-4 750 Sunny | 5-15 90 P
9/07
08.18h 38/40 154 MSO C-4 750 Sunny | 5-15 90 P
9/07
08.40n 39/40 96 MSO cC-4 750 Sunny | 5-15 90 P
9/07
08.53h 39/ 41 150 MSO C-4 750 Sunny | 5-15 90 P
9/07
08.50n 40/ 41 22.5 MS Cc-1 750 Sunny 5-15 90 P
12/00 - ED.R.

Q.C. Initials; ZDR




== =L=_===_l] AT - ARERIC w4 oteeeiils 00,

hosin,d

PANEL SEAMING FORM Page: 6 of: 8
Project Name: American Chemical Services Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E.
Date / Seam | Seam | Seamer | Machine| Temp. . Ambient | DS Test] -
Time | Numper| Lenath | initials | Number | Setting| ""*®®T| 0% | omp | pip Comments
9/07
osson | 40/41| 225 MS | C-1 | 750 | Sunny | 5-15| 90 P
8/07 40/ 43 88 MS C-1 750 Sunny | 5-15 90 P
09.10h
9/07
oozan | 40/42| 192 MS | C-1 | 750 | Sumny | 5-15| 90 P
9/07
09.42h 41142 162 MS C-1 750 Sunny | 5-15 90 P
9/07
09.05h 42143 225 | MS C-1 750 Sunny | 5-15 90 P
27— 43048 82 | mso | c-4 | 750 | Sumny | 5-15| 90 P
9/07
Tooor | 42/44| 308 | MSO | C-4 | 750 | Sunny | 5-15| 90 P
9/07
10.50h 42145 22 MSO c-4 750 | Sunny | 5-15 90 P
9/07
11.02h 44/45 | 225 MS Cc-1 750 Sunny | 5-15 90 P
9/07
100on | 44/ 46 378 MS C-1 750 Sunny | 5-15 90 P
9/07 45/ 46 30 MS C-1 750 Sunn 5-15 90 P
10.55h y
193/ 10.,.7h 46/47 | 50 MSO C-4 | 750 | Sunny | 5-15 90 P
9/07
1308 | 46/48| 354 | MSO | C-4 | 750 | Sunny | 5-15| 90 P
9/07
13.06h 471 48 225 MS C-1 750 Sunny | 5-15 20 P
9/07 47/ 50 40 MS C-1 750 S 5-15 90 P
13.18h - unny -
12/00 - £D.R.

Q.C. Initials_ FDR




=L===-V
= MiDr - AMERICA LINING CO.

PANEL SEAMING FORM Page: 7 of: 8
Project Name:_American Chemical Services Project Location:; Griffith, IN Material Description: 60 Mil H.D.P.E.
Date / Seam | Seam | Seamer | Machine] temp. ) Ambient] DS Test
Length | Initial N Settin Weather| Winds T - PIF Comments
9/07
13.18h 48 /50 218 MS C-1 750 Sunny | 5-15 90 P
9107 | 4749 136 Ms | c-1 | 750 | sumny | 5-15] 90 P
13.45h ” Y i
9/07
13.03h 49 /50 225 MS cC-1 750 Sunny | 5-15 90 P
9/07
14.13h 50/ 51 232 MS C-1 750 Sunny | 5-15 a0 P
/07 | 55/52| 16 ms | c-1 | 750 | sunny | 5-15| 90 p
14.45h y
9/07
14.47h 49 /52 136 MS C-1 750 Sunny | 5-15 90 P
9/07
14 08h 51152 225 MS C-1 750 Sunny | 5-15 90 P
9/07
14350 51/54 22 MSO C-4 750 Sunny { 5-15 90 P
9/07 .
14 38h 5117563 198 MSO C-4 750 Sunny 5-15 90 P
9/07
15.04h .82153 138 MSO C-4 750 Sunny 5-15 a0 P
9/07
14.25h 53/54 22.5 MSO Cc-4 750 Sunny 5-15 Q0 P
9/07
15.10h 53/55 286 MS C-1 750 Sunny | 5-15 90 P
9/07 5455 6 MS C-1 750 Sunn 5-15 90 P
15.08h y
9/07
15340 55/ 56 168 MSO C-4 750 Sunny | 5-15 90 P
9/07
16.00n 55157 56 MSO C-4 750 Sunny | 5-15 90 P
12/00 - ED.R.

Q.C. Initials; FD.R.




=Lm“ M - AMERICA {INING CO.

PANEL SEAMING FORM Page: 8 of: 8
Project Name: American Chemical Services  Project Location: Griffith, IN__ Material Description: 60 Mil H.D.P.E.
Date / Seam | Seam | Seamer | Machine| Temp. Ambient | DS Test
! Length | Ini Settin Weather| Winds _ PIF Comments
9/07
15.55n 56/57 | 225 MSO Cc-4 750 Sunny | 5-15 90 P
9107 56/ 58 158 MS C-1 750 Sunny | 5-15 90 P
15.48h
9107 57158 14 MS C-1 750 Sunn 5-15 90 P
16.06h | un
9/07
16.17h 58/59 126 MSO C-4 750 Sunny | 5-15 90 P
9/07
16.160 59/60 80 MS C-1 750 Sunny | 5-15 90 P
9107
16.35h 60/61 42 MSO c-4 750 Sunny | 5-15 80 P
END
12/00 - £ED.R.

Q.C. Initials; EDR




¢ Non-Destructive Test Log



NON - DESTRUCTIVE TEST LOG

Page: 1 of:

Project Name; American Chemical Services Project Location: Griffin, IN Material Description: 60 Mil L.L.D.P.E.
Air Tesl Information
Pressure Time Results
| Date i&“;r m gt;"L ':E ‘- 131';; FT':‘[";" (PIF) Locations / Comments
9/05 112 ER 3 N 0 09.47 09.52 P
9/05 113 ER K} kY 0 09.47 09.52 P
9/05 113 ER (MWZE'(;:;N 28 -3 09.54 09.59 P
9/05 213 | er | w0 28 2 09.47 | 09.52 P
9/05 2/4 ER 31 30 -1 10.05 10.10 P
9/05 3/4 ER 3 29 -2 1_0.05 10.10 P
9/05 3/4 ER 31 30 -1 10.29 10.34 P
9/05 3758 ER 31 29 2 10.29 10.34 P
9/05 4/6 ER 31 31 0] 10.56 11.01 P
9/05 4/16 ER 31 29 -2 10.56 11.01 P
9/05 5/6 ER 31 30 -1 11.03 11.08 P
9/05 517 ER 31 29 -2 11.03 11.08 P
9/05 6/7 ER 31 30 -1 10.19 10.24 P
9/05 6/8 ER 31 28 -3 12.37 12.42 P
9/05 7/8 ER 31 28 -3 12.37 12.42 P
12/00- £D.R

Q.C. Initials: EDR




NON - DESTRUCTIVE TEST LOG

MID - BMERICA LINiNG L0,

Page: 2 of:

Project Name: American Chemical Services Project Location: Griffin, IN Material Description:; 60 Mil L.L.D.P.E.
Air Test Information
Pressure Time Results
| Date Seam Tes.ter gt;'lt ':E +/- '?lt:lr; F]!?':‘sgh (P/F) Locations / Comments

9/05 8/10 ER 3 29 -2 13.50 13.55 P

9/05 8/9 ER 31 31 0 13.50 13.55 e

9/05 9/10 ER 31 29 2 13.50 13.55 P

9/05 10711 ER N 28 -3 14.15 14.20 P

9/05 10712 ER 31 31 0 14.15 14.20 P

9/05 9/12 ER 31 29 -2 14.22 14.27 P

9/05 11712 ER 31 31 9] 14.15 14,20 P

9/05 11713 ER 31 30 -1 14.30 14.35 P

9/05 12/13 ER 31 3 0 14.30 14.35 P

9/05 12/14 ER 31 31 0 14.44 14.49 P e

9/05 13714 ER 31 30 -1 14.44 14.49 P

9/05 13715 ER 31 30 -1 14.45 14.50 P

9/05 14/15 ER 31 30 -1 15.45 15.5 P

9/05 141716 ER 31 29 -2 15.45 15.5 P}

9/05 15/ 16 ER 31 31 0 15.57 16,02 P

12000 - £ED.R

Q.C. Initials: EDR




- %ﬂl , RASD « AT R0 LI

NON - DESTRUCTIVE TEST LOG Page: 3 of:
Project Name: American Chemical Services Project Location: Griffin, IN Material Description: 60 Mit L.L.D.P.E.
Air Test Information
Pressure Time Resuits

Date Nmr I;E;;Ir gtgik ':';j': +/- %t:‘r; F_::’l:f;l {(P/F) Locations / Comments
9/05 15117 ER 31 30 -1 16.10 16.15 P

9/05 151717 ER 31 31 0 156.57 16.02 P

9/05 16717 ER 31 30 -1 15.57 16.02 P

9/05 17718 ER 31 29 2 16.26 16.31 P

9/06 18/19 ER K| 30 -1 09.58 10.03 P

9/06 18/18 ER 31 28 -3 09.58 10.03 P

9/06 18720 ER 31 28 -3 09.58 10.03 P

9/06 19720 ER 31 29 -2 10.05 10.10 P

9/06 191721 ER 31 30 -1 10.05 10.10 S

9/06 20/21 ER 31 29 -2 10.05 10.10 P

9/06 201722 ER 31 30 -1 10.12 10.17 P

9/06 221723 ER 31 31 0 10.44 10.49 P

9/06 221724 ER 31 29 -2 10.44 10.49 P

9/06 21723 ER 31 30 -1 10.15 10.20 P

9/06 21122 ER 31 31 0 10.12 10.17 P

12/00 - £D.R

Q.C. Initials: EFDR




NON - DESTRUCTIVE TEST LOG

F T B R T A TP
FeIE - LSRRI EFEHOLG A i

Page. 4 of:

Project Name: American Chemical Services Project Location:; Griffin, IN Material Description: 60 Mil L.L.D.P.E.
Air Test Information
Pressure Time Results
| Date Seam | Tester :_ta't g‘g‘i‘_ +i- %t::L _F;;::ls: (P/F) Locations / Comments

9/06 23/24 ER 31 30 -1 10.35 10.40 P

9/06 2317125 ER 31 3 0 10.35 10.40 P
9/06 24125 ER 31 31 0 10.35 10.40 P
9/06 24726 ER 31 30 -1 12.22 12.27 P
9/06 261728 ER 31 30 -1 14.08 14.13 P
9/06 25127 ER 31 31 0 12.22 12.27 P
9706 27128 ER 31 31 0 14.08 14.13 P
9/06 281/29 ER 31 30 -1 14.08 14.13 P
9/06 27129 ER 31 29 -2 14.25 14.30 P
9/06 27129 ER 31 28 -3 14.18 14.23 P
9/06 27130 ER 31 31 0 14.18 14.23 P
9/06 29/30 ER 31 30 -1 14.18 14.23 P
9/06 30/31 ER 31 28 -3 14.25 14.30 o
9/06 29/ 31 ER 31 28 -3 14.25 14.30 P
9/06 29/32 ER 31 30 -1 14.36 14.41 P

12/00- ZD.R.

Q.C. Initials: ZDR




NON - DESTRUCTIVE TEST LO

MID - ANMERICA LINIG 0,

Page: 5 of: 8

Project Name: American Chemical Services Project Location: Griffith, IN Material Description: 60 Mil L.L.D.P.E.
Air Test Information
Pressure Time Results

Date Seam Tester 2;1 ?;: +/- ?:::L m (P/F) Locations / Comments
9/06 311732 ER 31 30 -1 14.36 14.41 P

9/06 31/33 ER 31 K} 0 16.14 16.19 P

9/06 32133 ER 31 31 0 16.14 16.19 P

9/06 33/34 ER 31 31 0 16.22 16.27 S

9/06 33/35 ER 3 31 0 16.22 16.27 P

9/06 34/35 ER K} 31 0 16.22 16.27 P

9/06 341737 ER 31 31 0 16.30 16.35 P

9/06 35137 ER 31 31 0 16.30 16.35 P

9/06 35/36 ER 31 30 -1 16.41 16.46 P

9/06 36/37 ER 31 29 -2 16.41 16.46 P

9707 36/39 ER 31 29 2 09.31 09.36 P

91/07 371739 ER 31 30 -1 09.31 09.36 P

9/07 37138 ER 31 29 -2 09.31 09.36 P

9/07 38739 ER 31 31 0 09.38 09.43 P

9/07 40/ 41 ER 31 30 -1 09.45 09.50 P

12/00 - ZD.R

Q.C. Initials: ZEDR




M%L MID - ARERICA LINING 0.

NON - DESTRUCTIVE TEST LOG Page: & of: 8
Project Name: American Chemical Services Project Location: Griffith, IN Material Description: 60 Mil L.L.D.P.E.
Air Test Information
Pressure Time Results
Date Seam | Tester Start Finish ‘. Start Finish (P/F) Locations / Comments
_Tested | Number| initial | P.SL | PSl Time | Time
9/07 39/41 ER 31 30 -1 09.45 09.50 P
9/07 39/40 ER 31 31 0 09.45 09.50 P
9/07 38/40 ER 31 31 0 09.38 09.43 P
9/07 38/40 ER 31 31 0 09.38 09.43 P
9/07 40/43 ER 31 29 -2 09.55 10.00 P
9/07 407/ 42 ER 31 31 0 09.55 10.00 P
9/07 41/42 ER 31 31 0 10.36 10.41 P
9/07 42 /43 ER 31 30 -1 09.55 10.00 P
9107 43/ 44 ER 31 31 0 10.47 10.52 P
9/07 42/ 44 ER 31 31 0 10.47 10.52 P
9/07 421744 ER 31 30 -1 12.25 12.30 P
9/07 42/ 45 ER 31 30 -1 12.32 12.37 P
9107 44/ 45 ER Kh 31 0 12.32 12.37 P
9/07 44 ] 46 ER 31 30 -1 12.25 12.30 P
9/07 44/ 486 ER 31 30 -1 12.25 12.30 P

12/00 - D.R.
Q.C. Initials: ZDR




— MID - AMERICA LINING 0.
NON - DESTRUCTIVE TEST LOG Page: 7 of: 8

Project Name: American Chemical Services Project Location: Griffith, IN Material Description: 60 Mil L.L.D.P.E.
Air Test Information
Pressure Time Results
Date Seam J;E!t;lr ;_tgi g’g:‘ - Start FT'I’::;'L (PIF) Locations / Comments
9/07 45/ 46 ER 31 31 0 12.32 12.37 P
8/07 46/ 47 ER 31 30 -1 14.30 14.35 P
9/07 46/ 48 ER 31 31 0 14.30 14.35 P
9/07 46 /48 ER 31 30 -1 14.30 14,35 P
9/07 47 /48 ER K| 30 -1 14.38 14.43 P
9/07 47150 ER 31 31 0 14.38 14.43 P
91/07 48 /50 ER 3 30 -1 14.38 14.43 P
9/07 48/ 49 ER 31 31 0 14.45 14.50 P
9/07 49/50 ER 31 31 0 14.45 14.50 P
91707 50/51 ER 31 31 0 14.44 14.49 P
9/07 501752 ER 31 31 0 14.44 14.49 P
9/07 49/ 52 ER 31 31 0 15.05 15.10 P
8/07 51/52 ER 31 31 0 14.44 14.49 P
9/07 52153 ER 31 30 -1 15.22 15.27 P
9/07 51/53 ER Ky 30 -1 15.12 15.17 P

12/00 - ZD.R.
Q.C. Initials: EDR




LOG

MiID - AMERICA LINING CO.

NON - DESTRUCTIVE TEST Page: 8 of: 8
Project Name: American Chemical Services Project Location: Griffith, IN Material Description: 60 Mil L.L.D.P.E.
Air Test information
Pressure Time Results

Date Seam =T|.Ij§;r gt;l '2"51 +/- E ?_L':‘ (P/F) Locations / Comments

9/07 51/54 ER 31 30 -1 156,12 15.17 P

9/07 531754 ER 31 30 -1 15.12 16.17 P

9/07 53755 ER 3 31 0 16.05 16.10 P

9/07 54 1 85 ER 31 30 -1 16.05 16.10 P

9/07 55157 ER 31 31 0 16.18 1.23 P

9/07 55756 ER 31 31 0 16.18 1.23 P

91/07 56 /57 ER 31 31 0 16.18 1.23 P

9/07 57 158 ER 31 31 0 16.23 16.28 P

9/07 56 /58 ER 31 30 -1 16.23 16.28 P

9/07 58 /59 ER 31 31 0] 16.50 16.55 P

9/07 59760 ER 31 30 -1 16.50 16.55 P

9/07 60/ 61 ER 31 3 0 16.50 16.55 P

END

12000- ZD.R

Q.C. Initials: ZD.R




o Field Destructive Test Log



FIELD DESTRUCTIVE TEST LOG

MDD - AMERICA LINING &2

Page: 1 _of:_ 3

Project Name: American Chemical Project Location: Griffith, IN Material Description: 60 Mil L.L.D.P.E.
Date DS Seam | Mach. | Seamer “Peel Values - Shear Values - Fiold Lab

Number| Number{ Nymber | Initials Lbs./Inches Lbs./Inches Pgss Pass |
9/05 . 1 173 | c.1 ms 1971021 9711021 eerqo1 [ 125 | 128 [ 130 b o

102/113| 97/105 1227 127

o |+ [ora | o | wen [ OTE 2
9/05 3 4/6 C-1 MS 19;'//111202 g?ﬂ;g 105/108 1?(73 g; 127 p o
o105 | 4 | ais | o1 | WS FoiosTioomor] | 24| ies || P | P
o105 | 6 |tor11] c-4 | WSO PR o s s P |
sios | o || oo | we [l Lo i, |
905 | 7 |WI6) C-4 | MSO [y aeioo] | i e | P | °
sio5 | 8 || e | oW RBOG G e e P | °
T I K R N e e B B s I
oros | w0 [ eoa | weo RS g s T
9/06 M | 22/24| C-1 MS 190;//11005 19612//111:9 109/111 gg gg 125 b b
908 | 2 |ae1zs| co4 | WSO LSRG i T | P | P
ot | w0 mrm| oor | we [iwnchuosonel uo el |
oo | w [mrm] oor | weo [SSlmEe L R,
oo | Tovm] e o [Rmpemef i = |
e Q.C. Initials: ED.R.



FIELD DESTRUCTIVE

TESTLOG

TR

3

Page:

I O A Y

2 of: 3

Project Name: American Chemical Project Location:; Griffith, IN Material Description: 60 Mil L.L.D.P.E.
Date DS | Seam | Mach. | Seamer " Peel Vaiues - ~Shear Values - ~Field Lab
mmm Lbs./Inches . s Pass_ Pass
910 | 16 | 3%| G-t | MS pouiitbantol | e | tas ] P | °
9 /06 17 | 36/37] c-1 | wms 28:;:5; 13:2:? 1290129 ﬁg 1‘1?3 ----- 112 P P
v | w e w | B L ] e |
907 19 |a7/38| c.1 | ws BTN TAELL. L2 P P
9107 20 |39/41| Cc-4 | mso [0 2488, 0000 1. 98, 1. 101 .99 P P
9 /07 21 |43/44| C-4 | mso |-2204. 0088 902190, 1. 9099 P P
9107 22 |a4rae| c-1 | ms |2U07.1.0299.) 04891991100, L. 101 P P
9/07 22 |46r48| C-4 | mso [-20E0.| 0092 S4BT 081 90 L. 9. P P
9107 24 |4agrs0| c-1 | wms |-2009.) 9008 ) 8200 1. 91,192,109 P P
9 /07 26 | s2/83| C.4 | mso |22 090921 BOIR0 1 102 1. 108 1180 e P
9107 26 |s3/65| c-1 | wms | 204104000 0901 1. 2.1, 9. 1. 100 p P
AL RNt i ks SR AR I
9/07 28 | 58/69| C-4 | MSO 3332"" 'g:;gg e gg 19:6"' v P P
oo o [ e o [ 2% (TR TA | T lee | e
o [ [ e[ o (i BT B[ G1=] |-
12000- ED.R,

Q.C. Initials:

£D.R.

<SS



L — MID - AMERICA LINING CC.
FIELD DESTRUCTIVE TEST LOG Page: 3 of: 3

Project Name: American Chemical Project Location: Griffith, IN Material Description: 60 Mil L.L.D.P.E.
Dat DS Seam | Mach. | Seamer| _ Peel Values - ~ Shear Values - Field Lab
2 Number! Number | initals | Lbs/inches Lbs inche Pass | Pass |
oros | 20a [ RSO ux 0| ag f-iBt.f2..t.80..1 97 ) 98 1 69 P P
P24 75 84 83 88
R 50/ 73 75 77 75 85 a8
9/09 29B P 24 MX -0 AG 73 75 88 89 P P
12/00 - £D.R.

Q.C. Initials: E.D.R.
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ﬁ TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

September 9, 2002

Mail To:

Mr. Steve Palmer
E.C.l.

5290 Nimitz Rd.
Loves Park, IL 61111

fax: 219-924-4561

Dear Mr. Palmer:

Thank you for consulting TRI/Environmental, Inc. (TRI) for your geosynthetics testing needs.

TRI is pleased to submit this final report for laboratory testing.

TRI Job Reference Number: 2176-14-04

Date Received: 09-09-02

Material(s) Tested: 8 LLDPE heat fusion weld seams
Test(s) Requested: Peel & Shear Strength (ASTM D 6392)

If you have any questions or require any additional information, please call us at
1-800-880-8378.

Sincerely,

MOQWJA

Melissa Hunter
Project Manager
Geosynthetic Services Division

SEAMS RESULTS ATTACHED

SEAM TEST REPORT LEGEND

Seam Failure Modes ( as per NSF 54, Appendix A)
FT8: Flim Tearing Bond
BLF: Brittle Liner Failure
NON FTB: Non Film Tearing Bond

Locus/Break Codes: Dlelectric/Solvent Wekis

CL: Break in sheeting at damp edge.

BRK: Break in sheating.

SE: Break at seam edge.

AD-BRK: Break In sheeting after some adhesion faillure between sheets.
AD: Faliure (n adhesion between sheets.

SIP: Separation in plane.

L ocus/Break Codes: Fillet Weld Seams

AD1: Fallure In adhesion. Spacimans dalaminate under bead and break
through the extruded material in outer reglon.

AD2: Failure In agheslon.

AD-WL: Break through flliet weld.

SE: Break at seam edge.

AD-BRK: Break in bottom sheeting afier some adhesion fallure between
the fillet and the bottom sheet ( applicable to peel only ).

HT: Break at the edge of the hot tack for specimens which could not

be delaminated in the hot tack.

Locus/Break Codes: Fabric Reinforced Liner

AD: Adhesion fallure resulting in delamination in the plans of the
bond.

DEL: Delamination in the plane of the scim ( peel only ).

AD-DEL: Delamination in the plane of the scim afier soma delamination
in the plane of the bond ( peel only ).

BRK: Break in s heet through both the fabric and the plies of the
polymer.

P Fabric putlout. Pullout of threads parallel to the direction of test
followed by break in polymeric sheeting.

SiP; Saparation In ptane.

9063 Bee Caves Road / Austin, Texas 78733 /512 263 2101 /512 263 2558

1of5



ﬁ TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-14-04
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION INCURSION OF FAILURE SPEC. TENSION @ BREAK FAILURE SPEC.
NUMBER NUMBER (Ibfin) (%) FAILURE MODE (ib/in) (ib/in) (%) MODE (ib/in)

1A 107 <10 SE F18 NR 126 > 50 FT8 NR
2A 106 <10 SE FTB
3A 107 <10 SE FTB 129 > 50 FTB
4A 105 <10 SE FTB
5A 106 <10 SE FT8B 132 >50 FTB

DS-1 MEAN: 106
1B 109 <10 SE FiB 119 > 50 FTB
2B 112 <10 SE FTB
3B 95 <10 SE FTB 129 > 50 FTB
4B 121 <10 SE FTB
SB 106 <10 SE F1B

MEAN: 109 MEAN: 127

1A 129 <10 SE F1B NR 132 > 50 FTB NR
2A 120 <10 SE FTB
3A 124 <10 SE FTB 131 >50 F1B
4A 124 <10 SE FTB
5A 123 <10 SE F1B 131 >50 FTB

DS-2 MEAN; 124
1B 129 <10 SE FTB 127 > 50 FTB
2B 125 <10 SE FTB
3B 126 <10 SE FTB 127 > 50 FTB
4B 127 <10 SE FTB
5B 127 <10 SE F1B

MEAN: 127 MEAN: 130

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test resuits reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes clalm as to the final use and purpose of the material.

TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

9063 Bee Caves Road / Austin, Texas 78733/512 263 2101/ 512 263 2558
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ﬁ TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.l.. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRILOG #: E2176-14-04
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION INCURSION OF FAILURE SPEC. TENSION @ BREAK FAILURE SPEC.
NUMBER NUMBER (Ib/in) (%) FAILURE MODE (Ib/in) (Ib/in) (%) MODE (Ib/in)

1A 113 <10 SE FTB NR 132 > 50 FTB NR
2A 110 <10 SE FTB
3A 117 <10 SE FTB 124 >50 FTB
4A 114 <10 SE FTB
5A 113 <10 SE F1B 131 > 50 F1B

DS-3 MEAN: 113
1B 107 <10 SE F1B 131 >50 F1B
2B 107 <10 SE FTB
3B 107 <10 SE FTB 131 > 50 FTB
48 103 <10 SE FTB
58 103 <10 SE FT8

MEAN: 105 MEAN: 130

1A 105 <10 SE FTB NR 139 > 50 FTB NR
2A 100 <10 SE FTB
3A 106 <10 SE FTB 136 > 50 FTB
4A 106 <10 SE FTB
5A 102 <10 SE FTB 112 >50 FTB

DS4 MEAN: 104
1B 104 <10 SE FTB 135 > 50 F1B
2B 100 <10 SE FTB
3B 108 <10 SE FTB 134 > 50 F1B
4B 107 <10 SE FTB
5B 108 <10 SE FTB

MEAN: 105 MEAN: 131

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibllity for nor makes claim as to the final use and purpose of the material.

TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

9063 Bea Caves Road / Austin, Texas 78733 /512 263 2101/ 512 263 2558
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ﬁ TRIENVIRONMENTAL, INC.
A Texas Research Intarnational Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.L MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-14-04
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION INCURSION OfF FAILURE SPEC. TENSION @ BREAK FAILURE SPEC.
NUMBER NUMBER (lbfin) (%) FAILURE MODE (Ibfin) (Ib/in) (%) MODE (Ibfin)

1A 107 <10 SE FTB NR 134 > 50 FTB NR
2A 107 <10 SE FTB
3A 109 <10 SE FTB 131 > 50 F1B
4A 107 <10 SE FTB
5A 108 <10 SE F1B 130 > 50 F1B

DS-5 MEAN: 108
1B 112 <10 SE FTB 122 > 50 F18
28 112 <10 SE FTB
3B 113 <10 SE FTB 119 > 50 FTB
48 115 <10 SE FTB
58 107 <10 SE FTB

MEAN: 112 MEAN: 127

1A i <10 SE FTB NR 129 > 50 FTB NR
2A 109 <10 SE FT1B
3A 112 <10 SE FTB 107 > 50 F1B
4A 115 <10 SE FTB8
5A 124 <10 SE FTB 130 > 50 F18

DS-6 MEAN: 114
1B 109 <10 SE FTB 114 >50 F1B
2B 103 <10 SE FTB
38 116 <10 SE FTB 129 > 50 FT8
4B 110 <10 SE FTB
58 109 <10 SE FTB

MEAN: 109 MEAN: 122

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TR neither accepts responsibility for nor makes claim as to the final use and purpose of the material.

TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

9063 Bee Caves Road / Austin, Texas 78733 /512 263 2101 /512 263 2558
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% TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-14-04
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. | MAXIMUM ELONG. NSF54  PROJECT
SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.
NUMBER NUMBER (Ibfin) (%) FAILURE MODE (Ib/in) (Ibfin) (%) MODE (Ibfin)
1A 105 <10 SE FTB NR 129 > 50 FTB NR
2A 104 <10 SE FTB
3A 110 <10 SE FTB 127 > 50 FTB
4A 115 <10 SE FTB
5A 120 <10 SE FTB 129 > 50 FTB
DS-7 MEAN: 111
1B 104 <10 SE F1B 101 > 50 FTB
28 104 <10 SE FTB
3B 105 <10 SE FTB 128 > 50 FTB
4B 106 <10 SE FTB
5B 106 <10 SE FTB
MEAN: 105 MEAN: 122
1A 107 <10 SE Fr8 NR 131 > 50 FTB NR
2A 112 <10 SE FTB
3A 108 <10 SE FTB 128 > 50 FTB
4A 107 <10 SE FTB
5A 108 <10 SE FTB 131 > 50 FTB
DS-8 MEAN: 108
1B 115 <10 SE FT8 131 > 50 FT8
2B 109 <10 SE FTB
3B 114 <10 SE FT8 131 > 50 FTB
48 112 <10 SE FTB
58 107 <10 SE FTB
MEAN: 111 MEAN: 130

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibllity for nor makes claim as to the final use and purpose of the material.

TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

9063 Bee Caves Road / Austin, Texas 78733 /512 263 2101 /512 263 2558
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TRI/ENVIRONMENTAL, INC.
— A Texas Research International Company

September 10, 2002

Mail To:
'::: ?‘eve Palmer SEAM TEST REPORT LEGEND
5290 Nimitz Rd.
Loves Park, IL 61111 Seam Fallure Modes ( as per NSF §4, Appendix A )
. 210, FTB: Flim Tearing Bond
fax: 219-924-4561 BLF: Brittle Liner Falkre
Dear Mr. Palmer: NON FTB: Non Flim Tearing Bond

Locus/Break Codes: Dislectric/Solvent Welds
Thank you for consulting TRI/Environmental, Inc. (TRI) for your geosynthetics testing needs.

TRI is pleased to submit this final report for laboratory testing. cL: Break in sheeting &t damp edge.
K Break in sheeting.
SE: Break at ssam edge.
TRI Job Reference Number: 2176-16-07 AD-BRK: Break In sheeting after some adheslon fallure betwaen sheats.
AD: Failure in adhesion batwean sheets.
Date Received: 09-10-02 Sie: Separstion In plane.
ocu eak Codes: Flilst Weid Ssams
Material(s) Tested: 19 LLDPE heat fusion weld seams LocusiBroak Codes: Rllet
2 LLDPE single track extrusion weld seams AD*: Fallure in adhesion, Specimens delaminate under bead and break
through the extruded material In outer region.
Test(s) Requested: - Peel & Shear Strength (ASTM D 6392) ADZ Fatiure In adhesion.
AD-WL: Break through fillet weld.
SE: Break at ssam edge.
AD-BRK: Break in bottom sheeting after some adhesion fallure between
If you have any questions or require any additional information, please call us at : theflllet and the bottom shest { applicable to peel only ).
1-800-880-8378. HT: Break at the edge of the hot tack for specimens which could nol

be delaminated in the hot tack.

Locus/Break Codes: Fabric Reinforced Liner

Sincerely,
AD: Adhesion fallure resulting In delamination in the plane of the
bond.
M&L‘s Se +v C, 4 Lor DEL: Delemination In the plane of the scrim ( peel only ).
AD-DEL: Delamination in the plane of the saim afier some delamination
Melissa Hunter In he plane of the bond { peel only ). .
Project Manager BRK: Break In sheet through both the fabric and the piles of the
; N polymer.
Geosynthetic Services Division FP: Fabric pullout. Pullout of threads paralie! to the direction of tast
followed by break in polymeric sheeting.
SiP: Separation In plane.

SEAMS RESULTS ATTACHED

9063 Bee Caves Road / Austin, Texas 78733/ 512 263 2101/ 512 263 2558
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9 TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

CLIENT: E.C.I.
CONTACT: MR. STEVE PALMER

PROJECT: AMERICAN CHEMICAL SERVICES

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

MATERIAL: LLDPE
SEAM TYPE: HEAT FUSION WELD
TRILOG #: E2176-16-07

ASTM D 6392/4437

ANALYST: MPP

PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.
NUMBER NUMBER (Ibfin) (%) FAILURE MODE (Ibfin) (Ib/in) (%) MODE (Ibfin)
1A 12 <10 SE FTB NR 133 > 50 FTB NR
2A 118 <10 SE FTB
3A 111 <10 SE FTB 120 >50 FTB
4A 111 <10 SE FTB
5A 113 <10 SE FT8B 133 > 50 FTB
DS-9 MEAN: 13
1B 101 <10 SE FTB 132 > 50 FTB
28 103 <10 SE FTB
3B 103 <10 SE FTB 129 > 50 FTB
4B 104 <10 SE FTB
58 102 <10 SE FT8
MEAN: 103 MEAN: 129
1A 120 <10 SE FiB NR 135 >50 FTB NR
2A 119 <10 SE FTB
3A 124 <10 SE FTB 133 > 50 FTB
4A 110 <10 SE FTB
5A 74 <10 SE FTB 133 > 50 FTB
DS-10 MEAN: 109
1B 104 <10 SE F1B 132 > 50 FTB
2B 101 <10 SE FTB
3B 106 <10 SE FTB 133 > 50 FTB
4B 111 <10 SE FTB
5B 118 <10 SE FTB
MEAN: 108 MEAN: 133

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

9063 Bee Caves Road / Austin, Texas 78733 /512 263 2101/ 512 283 2558
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TRIVENVIRONMENTAL, INC.

A Texas Research International Company

CLIENT

CONTACT: MR. STEVE PALMER

:E.CL

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

MATERIAL: LLDPE
SEAM TYPE: HEAT FUSION WELD

ASTM D 6392/4437

ANALYST: MPP

PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.
NUMBER NUMBER (Ib/in) (%) FAILURE MODE (Ib/in) (1bfin) (%) MODE (ib/in)
1A 116 <10 SE F18 NR 129 > 50 FTB NR
2A 121 <10 SE FTB
3A 124 <10 SE FTB 127 > 50 FTB
aA 118 <10 SE FTB
5A 119 <10 SE FTB 129 > 50 FTB
DS-11 MEAN: 120
1B 108 <10 SE FiB 131 > 50 FTB
2B 119 <10 SE FTB
3B 110 <10 SE FTB 129 > 50 FTB
4B 111 <10 SE FTB
58 110 <10 SE FTB
MEAN: 112 MEAN: 129 :
1A 125 <10 SE F1B NR 135 > 50 FTB NR
2A 126 <10 SE FTB
3A 122 <10 SE FTB 136 > 50 FTB
4A 122 <10 SE FTB
5A 120 <10 SE FTB 121 > 50 FTB
DS-12 MEAN: 123
1B 130 <10 SE FTB 132 > 50 FTB
2B 128 <10 SE FTB
K] 124 <10 SE FTB 131 > 50 FTB
4B 123 <10 SE FTB
58 113 <10 SE FTB
MEAN: 124 MEAN: 131

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

8063 Bee Caves Road / Austin, Texas 78733 / 512 263 2101/ 512 263 2558
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A

TRI/ENVIRONMENTAL, INC.

A Texas Research international Company

CLIENT: E.C.I.

CONTACT: MR. STEVE PALMER
PROJECT: AMERICAN CHEMICAL SERVICES

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

MATERIAL: LLDPE
SEAM TYPE: HEAT FUSION WELD
TRI LOG #: E2176-16-07

ASTM D 6392/4437
ANALYST: MPP

PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.
NUMBER NUMBER (Ib/in) (%) FAILURE MODE (Ibfin) (Ibfin) (%) MODE (Ib/in)
1A 109 <10 SE F1B NR 135 > 50 FTB NR
2A 102 <10 SE FTB
3A 116 <10 SE FTB 130 > 50 FTB
4A 110 <10 SE FTB
5A 105 <10 SE FTB 133 > 50 FTB
DS-13 MEAN: 108
18 117 <10 SE FTB 128 > 50 FTB
28 112 <10 SE FTB
38 112 <10 SE FTB 125 > 50 FTB
4B 113 <10 SE FT8
58 113 <10 SE FTB
MEAN: 113 MEAN: 130
1A 107 <10 SE FTB NR 137 > 50 F1B NR
2A 112 <10 SE FTB
3A 107 <10 SE FTB 138 > 50 FTB
4A 107 <10 SE FTB
5A 100 <10 SE FTB 138 > 50 FTB
DS-14 MEAN: 107
1B 112 <10 SE FT8 135 > 50 FTB
28 113 <10 SE FTB
38 112 <10 SE FTB 136 > 50 FTB
48 112 <10 SE FTB
58 114 <10 SE FTB
MEAN: 113 MEAN: 137

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.
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o TRI/ENVIRONMENTAL, INC.
' A Texas Research Intemnational Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. | MAXIMUM  ELONG. NSF54  PROJECT

SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE  SPEC.

NUMBER NUMBER (Ibfin) (%) FAILURE MODE (Ib/in) (Ib/in) (%) MODE (Ibfin)
1A 116 <10 SE FTB NR 139 > 50 FTB NR
2A 104 <10 SE FTB
3A 105 <10 SE FTB 138 > 50 FTB
4A 107 <10 SE FTB
5A 104 <10 SE FTB 139 > 50 FTB

DS-15 MEAN: 107
18 113 <10 SE FTB 139 > 50 FTB
28 110 <10 SE FTB
3B 111 <10 SE FTB 139 > 50 FTB
4B 112 <10 SE FTB
58 106 <10 SE FT8
MEAN: 110 MEAN: 139
1A 107 <10 SE FTB NR 142 > 50 FTB NR
27 112 <10 SE FTB
3A 109 <10 SE : FTB 137 > 50 FTB
4A 103 <10 SE FTB
5A 107 <10 SE FTB 140 > 50 FTB
DS-16 MEAN: 108
1B 107 <10 SE FTB8 138 > 50 FTB
2B 109 <10 SE FTB
3B 129 <10 SE FTB 139 > 50 FTB
4B 106 <10 SE FTB
5B 108 <10 SE FTB
MEAN: 112 MEAN: 139

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply

to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.

TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

8063 Bee Caves Road / Austin, Texas 78733 /512 263 2101/ 512 263 2558
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, TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

CLIENT: E.C.L
CONTACT: MR. STEVE PALMER

PROJECT: AMERICAN CHEMICAL SERVICES

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

MATERIAL: LLDPE
SEAM TYPE: HEAT FUSION WELD
TRI LOG #: E2176-16-07

ASTM D 6392/4437
ANALYST: MPP

PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT

SAMPLE SPECIMEN TENSION INCURSION OF FAILURE SPEC. TENSION @ BREAK FAILURE SPEC.
NUMBER NUMBER (Ibfin) (%) FAILURE MODE (Ib/in) {Iblin) (%) MODE (ib/in)

1A 119 <10 SE FTB NR 142 > 50 FTB NR

2A 111 <10 SE FTB

3A 121 <10 SE FTB 143 > 50 FT8

4A 119 <10 SE FT8

5A 118 <10 SE FTB 144 > 50 FTB

DS-17 MEAN: 118

1B 117 <10 SE FTB 144 > 50 FTB

28 122 <10 SE FTB

3B 115 <10 SE F18 146 > 50 FTB

4B 123 <10 SE FTB

58 121 <10 SE F18

MEAN: 120 MEAN: 144

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the materic..
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

9063 Bee Caves Road / Austin, Texas 78733 /512 263 2101/ 512 263 2558
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TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: SINGLE TRACK EXTRUSION WELD SEA ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. | MAXIMUM ELONG. NSF54  PROJECT
SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.
NUMBER NUMBER (ibfin) (%) FAILURE MODE (Ibfin) (Ibfin) (%) MODE (ibfin)
1 101 <10 SE FTB NR 140 > 50 F1B NR
2 115 <10 SE FTB
3 118 <10 SE FT8 149 > 50 FTB
4 104 <10 SE FTB
5 100 <10 SE FTB 144 > 50 FTB
DS-18 MEAN: 108
143 > 50 FTB
141 > 50 FTB
MEAN: 143

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRL.
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AN TRI/ENVIRONMENTAL, INC.

ﬁ A Texas Research International Company

CLIENT: E.C.).
CONTACT: MR. STEVE PALMER

PROJECT: AMERICAN CHEMICAL SERVICES

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

MATERIAL: LLDPE
SEAM TYPE: HEAT FUSION WELD
TRI LOG #: E2176-16-07

ASTM D 8392/4437
ANALYST: MPP

PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION INCURSION OF FAILURE SPEC. TENSION @ BREAK FAILURE SPEC.
NUMBER NUMBER (Ibfin) (%) FAILURE MODE {Ib/in) {Ib/in) (%) MODE (ib/in)
1A 11 <10 SE FTB NR 139 > 50 FTB NR
2A 111 <10 SE FTB
3A 11 <10 SE FTB 139 > 50 FTB
4A 11 <10 SE FTB
5A 112 <10 SE FTB 143 > 50 FTB
DS-19 MEAN: 111
1B 105 <10 SE FT8 142 > 50 FTB
2B 105 <10 SE FTB
38 99 <10 SE FTB 143 > 50 FTB
4B 105 <10 SE F1B8
) 58 105 <10 SE__ - FTB
MEAN: 104 MEAN: 141
1A 107 <10 SE FTB NR 134 > 50 FTB NR
2A 117 <10 SE FTB
3A 119 <10 SE FTB 136 >50 FTB
4A 113 <10 SE FTB
5A 115 <10 SE F1B 135 >50 FTB
DS-20 MEAN: 114
1B 111 <10 SE FTB 135 > 50 FTB
2B 106 <10 SE FTB
3B 106 <10 SE FTB 134 > 50 F1B
4B 106 <10 SE F1B
5B 105 <10 SE FTB
MEAN: 107 MEAN: 135

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TR!.

9063 Bee Caves Road / Austin, Texas 78733 /512 2683 2101/ 512 283 2558
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' TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION  @BREAK  FAILURE SPEC.
NUMBER NUMBER (Ibfin) (%) FAILURE MODE (Ib/in) (Ibfin) (%) MODE (Ib/in)
1A 120 <10 SE FiB NR 133 > 50 FTB NR
2A 115 <10 SE FTB
3A 115 <10 SE FTB 136 > 50 FTB
4A 115 <10 SE FTB
5A 117 <10 SE FTB 135 > 50 FTB
DS-21 MEAN: 116
1B 116 <10 SE FT8 139 > 50 3]
2B 112 <10 SE FTB
3B 114 <10 SE FTB 133 >50 FTB
4B 116 <10 SE FT8
58 111 <10 SE FTB
MEAN: 14 MEAN: 136
1A 106 <10 SE F1B NR 140 > 50 F1B NR
2A 105 <10 SE FTB
3A 102 <10 SE FTB 140 > 50 FTB
4A 113 <10 SE FTB
5A 109 <10 SE FT8 139 > 50 FTB
DS-22 MEAN: 107
1B 100 <10 SE FT8 139 > 50 FTB
2B 107 <10 SE FTB
3B 108 <10 SE FT8 139 > 50 FTB
4B 106 <10 SE FTB
58 105 <10 SE FTB
MEAN: 105 MEAN: 139

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

9063 Bee Caves Road / Austin, Texas 78733 /512 263 2101 /512 283 2558
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TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I, MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION INCURSION OF FAILURE SPEC. TENSION @ BREAK FAILURE SPEC.
NUMBER NUMBER {Ib/in) (%) FAILURE MODE (Ibfin} (Ibfin} (%} MODE __(Ibfin)
1A 112 <10 SE FTB NR 120 > 50 FTB NR
2A 115 <10 SE FTB
3A 114 <10 SE FTB 122 > 50 FTB
4A 105 <10 SE FTB
5A 118 <10 SE FTB 121 > 50 FTB
Ds-23 MEAN: 113
18 105 <10 SE FTB 124 > 50 FTB
2B 115 <10 SE FT8
3B 122 <10 SE FT8 124 > 50 FTB
48 119 <10 SE FTB
5B 105 <10 SE FTB
MEAN: 113 MEAN: 122
1A 110 <10 SE FTB NR 125 > 50 F1B NR
2A 113 <10 SE FTB
3A 109 <10 SE FTB 129 >50 FTB
4A 110 <10 SE FTB
5A 111 <10 SE FTB 127 > 50 FTB
DS-24 MEAN: 11
1B 120 <10 SE FTB 129 > 50 FTB
28 118 <10 SE FTB
3B 120 <10 SE FTB 128 > 50 FTB
4B 109 <10 SE FTB
58 118 <10 SE FTB
MEAN: 117 MEAN: 128

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

8083 Bee Caves Road / Austin, Texas 78733 /512 2683 2101/ 512 263 2558
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AN TRI/ENVIRONMENTAL, INC.

m A Texas Research Intemational Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.L MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRILOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. | MAXIMUM ELONG. NSF54  PROJECT

SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.

NUMBER NUMBER (Ibfin) (%) FAILURE MODE (Ibfin) (Ibfin) (%) MODE (Ibfin)
1A 127 <10 SE F1B NR 129 > 50 FTB NR
2A 123 <10 SE FTB
3A 116 <10 SE FTB 135 > 50 FTB
4A 11 <10 SE FTB
5A 122 <10 SE F1B 133 > 50 FT8

DS-25 MEAN: 120
1B 120 <10 SE F1B 132 > 50 FTB
2B 114 <10 SE FTB
3B 116 <10 SE FTB 133 > 50 FTB
4B 124 <10 SE FTB
58 122 <10 SE FTB
MEAN: 119 MEAN: 132
1A 124 <10 SE F1B NR 130 > 50 F1B NR
2A 121 <10 SE FTB
3A 116 <10 SE FTB 134 > 50 FTB
4A 118 <10 SE FTB
5A 115 <10 SE FTB 132 > 50 FTB
DS-26 MEAN: 119
1B 107 <10 SE F1B 131 > 50 FTB
28 133 <10 SE FTB
3B 124 <10 SE FTB 122 > 50 FTB
4B 111 <10 SE FTB
5B 111 <10 SE FTB
MEAN: 17 MEAN: 130

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.

9063 Bee Caves Road / Austin, Texas 78733 /512 263 2101/ 512 263 2558
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TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: HEAT FUSION WELD ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. | MAXIMUM ELONG. NSF54  PROJECT

SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.

NUMBER NUMBER (ib/in) (%) FAILURE MODE (Ib/in) (Ibfin) (%) MODE (Ib/in)
A 107 <10 SE F1B NR 129 > 50 F1B NR
2A 110 <10 SE FTB
3A 106 <10 SE FTB 128 > 50 FTB
aA 107 <10 SE FTB
5A 113 <10 SE FTB 128 > 50 FT8

DS-27 MEAN: 109
18 109 <10 SE FTB 128 > 50 FTB
28 111 <10 SE FTB
3B 114 <10 SE FTB 126 > 50 FTB
4B 107 <10 SE FTB
58 106 <10 SE FTB
MEAN: 109 MEAN: 128
1A 104 <10 SE FTB NR 125 > 50 FTB NR
2A 107 <10 SE FTB
3A 105 <10 SE FTB 130 > 50 FTB
4A 107 <10 SE FTB
5A 104 <10 SE FTB 125 > 50 FTB
DS-28 MEAN: 105
1B 117 <10 SE FiB 128 > 50 FTB
2B 114 <10 SE FTB
3B 111 <10 SE FTB 124 > 50 FTB
4B 119 <10 SE FTB
5B 108 <10 SE FTB
MEAN: 114 MEAN: 126

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.
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- TRI/ENVIRONMENTAL, INC.
A Texas Research International Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: SINGLE TRACK EXTRUSION WELD SEA ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRILOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.
NUMBER NUMBER (Ib/in) (%) FAILURE MODE (Ibfin) (Ibfin) (%) MODE (Ibfin)
1 ) <10 SE FTB NR 131 > 50 FTB NR
2 98 50 AD-BRK FTB
3 100 <10 SE FTB 134 > 50 FTB
4 104 <10 SE FTB
5 100 40 AD-BRK FTB 133 > 50 FTB
DS-29 MEAN: 100
136 > 50 FT8
139 > 50 FTB
MEAN: 135
1 140 <10 SE FTB NR 124 > 50 FTB NR
2 137 <10 SE FTB
3 141 <10 SE FTB : 138 > 50 FTB
4 138 <10 SE FTB
5 136 <10 SE FTB 138 > 50 FTB
DS-30 MEAN: 138
140 > 50 FTB
139 > 50 FT8
MEAN: 136

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.
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o TRIJENVIRONMENTAL, INC.
¥ A Texas Research Intemational Company

SEP 16 2002

September 11, 2002

Mail To:

Mr. Steve Palmer
E.C.l.

5290 Nimitz Rd.
Loves Park, IL 61111

fax: 219-924-4561
Dear Mr. Palmer:

Thank you for consulting TRI/Environmental, Inc. (TRI) for your geosynthetics testing needs.

TRl is pleased to submit this final report for laboratory testing.

Project: American Chemical Services

TRI Job Reference Number: 2176-18-05

Date Received: 09-11-02

Material(s) Tested: 2 single track extrusion weld seams

Test(s) Requested: Peel & Shear Strength (ASTM D 6392)

If you have any guestions or require any additional information, please call us at
1-800-880-8378.

Sincerely,

Melissa Hunter
Project Manager
Geosynthetic Services Division

SEAMS RESULTS ATTACHED

SEAM TEST REPORT LEGEND

Seam Fallure Modes ( as per NSF 54, Appendix A)
FTB: Fllm Tearing Bond
BLF: Brittle Uner Failure
NONFTB: Non Fiim Tearing Bond

Locus/Break Codes: Dislectric/Solvent Welds

cL Break In sheeting at clamp edge.

BRK: Break In sheeting.

SE: Break at ssam edge.

AD-BRK: Break in sheeting afier some adhesion tailura batween sheats,
AD: Failure in adhesion batween sheets.

SIP: Separation in plana.

Locus/Break Codes: Flllet Welkd Seams

AD1: Failure In adhesion. Specimens delaminate under bead and break
through the exiruded material In outer region.

AD2: Fallure In adhesion.

AD-WL: Break through flilet weld.

SE: Break at seam edge.

AD-BRK: Break In bottom shesting after some adhesion fallure between
the fillet and the bottom sheet { spplicable to peel only ).

HT: Break at the adge of the hot tack for specimens which could not

be delaminated In the hot teck.

Locus/Break Codesa: Fabric Reinforced Liner

AD: Adhes|on failure resulting In delamination in the plane of the
bond.

DEL: Delamination In the piane of the scrim ( pasi only ).

AD-DEL: Deiamination in the plane of the scrim after some delamination
In the plane of the bond { peei only ).

BRK: Break in sheet through both the fabric and the plies of the
pol ymer.

FP: Fabric pullout. Pullout of threads parallel lo the direction of test
followed by break In polymeric sheeting.

SIP; Separation In plane,

8063 Bee Caves Road / Austin, Texas 78733 /512 263 2101/ 512 263 2558
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. TRI/ENVIRONMENTAL, INC.
y A Texas Research Intemational Company

QUALITY ASSURANCE TESTING
GEOMEMBRANE SEAM PEEL AND SHEAR TEST RESULTS

CLIENT: E.C.I. MATERIAL: LLDPE ASTM D 6392/4437
CONTACT: MR. STEVE PALMER SEAM TYPE: SINGLE TRACK EXTRUSION WELD SEA ANALYST: MPP
PROJECT: AMERICAN CHEMICAL SERVICES TRI LOG #: E2176-16-07
PEEL EVALUATION SHEAR EVALUATION
MAXIMUM PEEL LOCUS NSF 54 PROJ. MAXIMUM ELONG. NSF 54 PROJECT
SAMPLE SPECIMEN TENSION  INCURSION OF FAILURE SPEC. | TENSION @BREAK  FAILURE SPEC.
NUMBER NUMBER (Ibfin) (%) FAILURE MODE (Ibfin) (ibfin) (%) MODE (Ibfin)
1 122 <10 SE FTB NR 128 > 50 FiB8 NR
2 129 <10 SE FTB
3 119 <10 SE FTB 126 > 50 FTB
4 130 <10 SE FTB
5 127 <10 SE FT8 126 > 50 FT8
DS-29A MEAN: 125
136 > 50 FTB
123 > 50 FTB
MEAN: 128
1 127 <10 SE FTB NR 125 > 50 FT8 NR
2 137 <10 SE FTB
3 127 <10 SE FTB 130 > 50 FTB
4 129 <10 SE FT8
5 127 <10 SE FTB 126 > 50 FTB
DS-29B MEAN: 129
131 > 50 FTB
128 > 50 FTB
MEAN: 128

NR: Not Requested

The testing herein is based upon accepted industry practice as well as the test method listed. Test results reported herein do not apply
to samples other than those tested. TRI neither accepts responsibility for nor makes claim as to the final use and purpose of the material.
TRI observes and maintains client confidentiality. TRI limits reproduction of this report, except in full, without prior approval of TRI.
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20f2



e Repair Log



REPAIR LOG

M - ARMERNTCA LINING

1 off 10

Project Name:; American Chemical Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Welder | Machine Tester | Result| Seam Repair
Date Initial Date . P F | Numt Number Locations / Comments
9/06 AG | Mx-0 | 9/09 | us P 113 1 10°.0S - 01
(5 x4)
9107 AG | Mx-0 ] 9/09 JS P | Panel1 2 32 Boot
(4 x4 )
9/06 AG | Mx-0| 9/09 Js P | 17213 3 232 T
(2%}
9/07 AG | Mx-0 | 9/09 | Js P | Panel2 4 272 Boot
(4'x4')
9/07 AG | mx-0] 9709 | s P | Panel4 5 328 Boot
(4'x4)
9/06 AG | Mx-0| 9700 | Js p | 2/3/4 6 250.T.
(%)
9106 P | mx-o| g9/09 s P | Paneia 7 243 Boot
(4'x4")
9/06 AG | Mx-0 | 9/00 JS p 3/4 8 202’ Boot
(4'x4')
195 DS - 02
9/06 AG | Mx-0 | 9r09 JS P 374 9 S h)
9/06 AG | mx-0 | 9r09 | s P | ar4/5 10 1921
(2% 2"
30| "T"
9/06 AG | Mx-0 | 9/09 | Js P | 5/6/7 11 A
(7%x2)
9/06 AG | Mx-0| 9/00 | Js P | Panels 12 130 Boot
(4% 4
9/06 AG | Mx-0 | 9/09 JS P | 4/5/6 13 14071
(5%
9/06 AG | MX-0 1] 9/09 | Js P | Panel6 14 172 Boot
(4x4)
9106 AG | mx-0| 9/09 | s P | Panels 15 2(35‘, f;’,‘;‘
12100 - ED.R.

Q.C. Initials:

ZD.R.
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REPAIR LOG Page: 2 of: 10

Project Name: American Chemical Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Welder| Machine Tester | Result Seam Repair .
Date . Date Initial (P/F) ] Number Number Locations / Comments
9/06 AG | Mx-o0 | o9 JS P 416 16 300 DS - 03
{(2'x4')
9706 AG | Mx-0 | 909 Js P Panel 6 17 308 Boot
(4'x4")
9/06 AG | MX-0 | 909 JS P 6/7/8 18 40T
(2'%2)
9/07 AG MX - 0 9/09 JS P 8/9 19 30 ps '.°4
(2x4")
9/06 AG | Mx-0o | om0 s P | Panel9 20 20 B°(°;, (xc";.")’"“”
- 46' "'r"l
9/06 | AG | MX-0 | 9/09 Js p 8/9/10 21 (55
9/06 AG | mx-0 | o9 JS P | Panel10 22 1(4?. XB:,‘;'
9106 AG | Mx-o0 | o/9 JS P | Panels 23 210 Boot
(4 x4)
9/06 AG | MX-o0 | 909 JS P | Panel 10 24 249
(2'x2')
9/06 AG | Mx-0 | om0 JS P | Panel10 25 2(52 f;’,‘;t
9/06 AG | Mx-0 | o9 JS P | Panel8 26 2(85. XB:.‘;t
9/06 AG | Mx-0| 909 JS P 10/11 27 220.DS - 05
(2'x4")
9/06 AG | MX-0 | 909 JS P | 101112 28 244 T
(5% %)
9106 AG | Mx-0 | 909 JS P | Panel 10 29 96 Boot
(4'x4")
54! IIT"
9/06 AG | Mx-o | o909 JS P 9/10/12 30 ErES
12/00 - ED.R

Q.C. Initials. EFDR
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Page: 3 of. 10
Project Name: American Chemical Project Location: Griffith, IN Material Description; 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Welder| Machine Tester | Result Seam Repair
Date " ! Date . (P /E} Number Locations / Comments
9106 AG | Mx-0 | o9 JS P | 12113114 31 1241
(2'x2')
9706 AG | Mx-0 | o9 S p 12113 32 230.DS - 08
(2'x4')
9/06 AG MX-0 9/09 JS P 11/12/13 33 25,0 T
(22x2')
9/06 AG MX-0 9/09 JS P 13/14/15 34 16.2 T
(2'x2")
9/06 AG MX-0 9/09 JS P 14/15/16 35 64T
(2x2')
9/06 AG MX-0 9/09 JS P 14/16 36 20 I?S -, 7
(2'x4')
74T
/06 AG MX-0 9/09 JS P 15/116/17 37 e
(2'x2")
384' Boot (Manhole)
9/09 CS MX - 08 9/10 JS P Panel 15 38 (8x8)
- 396' DS - 08
9/06 AG MX-0 9/10 Js P 15/17 39 (5 x4
9707 " AG MX-0 9/09 JS P 18/20 40 12 l?S -. 99
(2'x4")
9/07 AG MX-0 9/09 JS P 18/19/20 41 (32.2 X ;F j
9/10 cS | mx-08| 9/10 JS P 18/19 42 409 B(°g,tx(';3’fa)”h°'e)
366" "T"
9/07 A -

/10 G MX-0 9/09 JS P 19/20/21 43 (%5
a/07 AG MX -0 9/09 JS P 20/21/22 44 (3 g.sx ;l" )
9/07 AG MX -0 9/09 JS P 20/22 45 30(0'2,254,’ )10

12/00 - ED.R.

Q.C. Initials; Z2D.R
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REPAIR LOG Page: 4 of: 10

Project Name: American Chemical Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E. Smooth
Woald Data Vacuum Test Data
Welder| Machine Tester | Result Seam Repair .
Date . Date ] il N Number Locations / Comments
9/07 AG | MX-0| 9/09 | JS P | 22r4 46 210.Ds - 11
(2'x4")
9/07 AG | MX-0 | 9/09 Js P | 22123124 47 2221
(2°x2")
9/07 AG | MX-0 ] g/09 JS P | 21122123 48 (33.6)( ;r ;
9107 AG | Mx-o0| 9/09 JS P | 2312425 49 (2;,8x gﬂ )
176' - 210'
9/09 AG | MX-0| 9/09 JS P | 24125126 50 (143345
9107 AG | mx-0| g/08 | s P 24126 51 16(02234,' )12
9/07 AG | Mx-0 | 9/09 JS p 26/28 52 1(35 f’:‘;f
9/07 AG | MX-0 | 9/09 Js P 27/28 53 1792184
(2'x14")
9/07 AG | MX-0 ] 9/09 Js P 25/27 54 180 .Ds =13
(2'x4")
9/07 AG | Mx-0 | 9/09 JS P | 27129/30 55 31.0 ik
(2'x2')
9/07 AG | MX-0| 9/09 Js P 27129 56 220
(2'x2")
9/07 AG | MX-0 | 9/09 JS P 27129 57 193,
(2'x2')
9/09 cs | mx-o8| g9s09 Js p | 27128120 58 183( I Xi,B)”t
9/07 AG | Mx-0| 909 | Js P | 2820 59 ?i, '3‘;?;
9/07 AG | MX-0 | 9/09 JS P 28/29 60 15"2'.)3 i 1)4
12/00 - TD.R.

Q.C. Initials: FDR
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Page: 5 of: 10
Project Name: American Chemical Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Welder| Machine Tester | Result Seam Repair .

Date . Date . ®/El N Number Locations / Comments

9/07 AG | Mx-0 | 9/09 JS P | 20/31/32 61 8T
(2x2")

9/09 cs | mx-o08| 9/09 JSs P | Panel 31 62 1(35,' XBZ‘;t

9109 cs | mx-o8| 9/09 | Js P | Panel 31 63 2(33. fj’.‘;t

9/07 AG | Mx-0 | 9r/09 JS P | 20/30/31 64 3041
(2'x2')

9/09 AG | Mx-0 | o9r10 | s P | Panel33 65 4(03 f;’.‘;t

9/07 AG MX-0 | 9/09 JS P 31/33 86 35152,334: )15

9/09 cs | Mx-o08| 9/09 | Js P | Panel 31 67 1(95, fj’,")t

9/07 AG | Mx-0 | 9/09 | s P | Panel 31 68 72. Boot
(4'x4")

40 T

9/07 AG | Mx-0 | 9/09 Js P | 3132133 89 (FRF

9/07 AG | Mx-0 ) 9/10 | s P | Paneias 70 119 Boot
(4'x4")

9/09 cs | mx-o8| 9710 JS P 33/35 71 160.DS - 18
(2'x4')

9/09 cs | Mx-o8| 9/10 JS P | 33/34/35 72 3781
(2'x2)

9/09 cs | Mx-o08]| 9/10 JS P | 3435137 73 (3;.6 x 21" )

9/09 cs | mx-o8| 9/10 | us P | Panel 37 74 2(25’. f;’.")t

9/09 CS | mMx-08| 9/10 | JS P | 357 75 16(52.234.' ; !

12/00 - ED.R
Q.C. Initials,___ ZD.R
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REPAIR LOG Page: 6 _of: 10
Project Name:; American Chemical Project Location: Griffith, IN Materia!l Description: 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Date W.el.der Machine Date Tt?ster Result] Seam Repair Locations / Comments
(P/F)I N Number

9709 cs | mx-o08| 9/10 | Js P | Panel 35 76 1(52 f;’.‘;‘

9/07 AG | mMx-o ] 9710 | s P | 35637 77 (12.6; ; )

9/07 AG | mx-0| 9/10 JS P | Panel3s 78 29.Boot
(4'x4')

9/07 AG | Mx-0 | 9/09 JS P | R29P10 79 Ex"‘;szif’;' 3 ? =18

9/07 AG | Mx-o0 | 9/09 JS p 18120 80 38
(2'x2')

9/09 AG | Mx-0| 9/09 JS p 24126 81 179
(2% 2)

9109 cs | mx-o8| 9/09 Js P 37/38 82 4342284 )1 2

9/09 cs | mx-08| 9710 IS p | a7/38/39 83 (2 ;2)( ;r )
114 T

9109 AG | mx-o0 | 9s10 JS p | 3em37/39 84 e
(2x2")

9/10 AG | mx-o0| 9/10 | s P | Panel 39 85 1(05. ):3;’,‘;'

9/09 AG | Mx-0 | 9/10 JS P 39/41 86 22,09 -.20
(2%x4)

9/10 AG | Mx-o| 9r10 | s P | Panel 41 87 77. Boot
(4%x4)

9/09 AG | Mx-0 | 9/10 JS P | 39140141 88 (1;0,( ;r )

9/09 AG | Mx-0| 9710 JS P | Panel39 39 1(73 f;’,‘;t

9/09 cs | mx-08| 9/10 | S P | Panel39 90 1(93 f;’.‘;t

12/00- ED.R.
Q.C. Initials: __ ZD.R
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REPAIR LOG Page: 7 of: 10
Project Name:; American Chemical Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Welder | Machine Tester | Result Seam Repair ,
Date Initial Date Initjal (P F) | Number Number Locations / Comments
9/09 cs | mx-o08| 9710 JS P | 3839140 91 (2;16)( ;r )
9/09 cs | mx-08| 9/10 JS P 38/40 92 211 Boot
(4'x4")
314 T
9/09 cs | Mx-08| 9/10 JS p | 40/42/43 93 TN
9/09 AG | Mx-o{ 9/10 JS P | 40141142 94 1621
(2'%x2")
9/09 AG | Mx-0 ] 9/10 JS P | 42144145 95 22T
(2'x2')
9/10 AG | Mx-0 ] 9/10 JS P | Panei 44 96 90 Boot
(4'x4')
9/10 AG | mx-0] 9/10 JS P | Panel 42 97 1(43 f;’.‘;t
9/10 cs | mx-o8| 9/10 | Js P 42/44 98 2(13' f;’.‘;t
9/10 cs | mx-o08| 9/10 JS P | Panel42 99 258 Boot
(%4
9/09 cs | mx-o08| 9710 JS P | 42/43/44 100 (32.0)( ;r ;
9/09 Ccs | Mx-08| 9/09 IS P 43/44 101 33(52.254.' )2 L
9/09 cs | mx-08| 9/00 | us P | Panel44 102 332 B("ztx(if‘;a""“‘)
9/10 cs | mx-o8| 9/10 JS P | Panel 44 103 3(13 ff;.‘;‘ '
9/10 cs | mx-o8| 9/10 s P 44146 104 2(442. f;‘;t
9/10 AG | Mx-o0 | 9/10 JS P | Panel46 105 1(82 fj’.")t
1200- ED.K

Q.C. Initials:

EDR
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Page: 8 of: 10
Project Name; American Chemical Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Welder | Machine Tester | Result Seam Repair
Date X umt Date /el N Number Locations / Comments
9109 AG | Mx-o| 9/10 | s P 44146 106 15508 - 22
(2'x2')
9/10 AG | Mx-o | 9r/10 | s P | Panelas 107 118 Boot
(4% 4
. 30’ 'rr“
9/10 AG | mx-o| er10 | s p | 4445146 108 2T
(5%x2)
9710 AG | mx-o] /10| s P 46/48 109 1(02, f;’,‘;’
9/10 AG | mx-o| 9/10 | s P | Panel 46 110 1(61, f;’,‘;'
9/09 AG | Mx-0 | 9/10 | s p | aem8 111 17(52,?(54,' )23
9/10 AG | Mx-0| 9710 Js P | Panel 48 112 2(11, XB;’.';t
9/10 cs [ mx-o8| o710 | s P | panel4s 113 2(6;‘, f;’,‘;t
9/10 AG | MX-0 | 9/10 | s P | pPanelas| 114 3(11, f;’,‘;t
9/10 cs | mx-os| 9/10 | s p | a6/47/48 115 (325,4)(; )
9/10 cs | mx-os| 9/10 | Js p | a7/48/50 116 (334; ;r ')
9/10 AG | Mx-0 ) ar10 | s P 48/50 117 31505 -24
(5 %43
9109 AG | Mx-0| 9/10 | Us p | 48450 | 118 (12'6x ;r )
9/10 AG | Mx-0] 9/10 | s P | Panel 49 119 1(33 f;’,‘;t
9109 AG | Mx-o0 | 9/10 | s p | 49s50i52 120 (1 :236x ;r )
00" EDE

Q.C. Initials;

EDR.




Page:

9

of: 10

Project Name: American Chemical Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Welder| Machine Tester | Result Seam Repair

Date .. Date o ®el N Number Locations / Comments

152 T
] /

9/09 AG | Mx-0| 9/10 | Js p | soi51/52 121 s

9/10 AG | Mx-o | 9/10 | s P | Panel 51 122 181. Boot
(4% 4

9710 AG | mMx-0| 9/10 Js P | Panel 51 123 234 Boot
(4'x4')

9710 AG | Mx-0] 9/10 | Js P | Panel 50 124 2(82, f:,‘;‘

9710 cs | mx-o8| /10 | s p | 5153154 125 (336)(2'1" )

9109 cs | mx-o8| 9/10 | Js P | Panel 53 126 320 B(";’.tx('g‘;"m'e)

9710 AG | Mx-0 | 9710 | s p | 515253 127 138
(2'x2')

9109 AG | mMx-0 | 9/10 | Js P 52/53 128 30.DS - 25
(2'x4')

9/10 AG | Mx-0 | 9/10 | Js P 53/55 129 120.DS - 26
(5% 4)

9110 cs | mx-os| sr/10 | s p | sasai55 430 286 T
(x5

9710 AG | mx-0o| 9/10 | us p | ssise/57 131 67T
(2%x2)

9/10 AG | mMx-o| 9/10 | s p | sers7s8 132 (12?;; )

9/10 AG | mx-o| 9710 | s p | =68 133 50.DS 21
(5% &

9/10 AG | mx-o | 9/10 | s P 58/59 134 3‘() 2',’34', 2)’8

9/09 AG | mx-o| g/09 | s P |rRsop2a] 138 E""‘:’;‘f’: 4[,’? =29

12/00 - £D.R.
Q.C. Initials: FDR
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Page: 10 of: 10
Project Name: American Chemical Project Location: Griffith, IN Material Description: 60 Mil H.D.P.E. Smooth
Weld Data Vacuum Test Data
Welder| Machine Tester | Result Seam Repair .
Date Date | (P | E) Numbe Locations / Comments
9/09 AG | Mx-0 | 9r10 | s p |R76P35| 138 E"“‘zsz'f’:f? =30
9/09 AG | Mx-0 | 9/10 Js P 39/41 137 112,
(22x2')
9/09 AG | Mx-o | 9r10 | s p 41/42 138 6 A’E";‘i’;r)emh
9710 AG | mx-o | 9/10 | s P | Panel 61 139 6 Anchor Trer(‘%’,‘ : g,“;e’ Optic Boot
9/10 AG | Mx-0 ]| 9/10 JS P 59/60 140 8 A’Eg‘,‘i’;’)""d‘
9/10 AG | mx-o{ 9/10 | s P 53/55 144 8.
(2'x2')
9/10 AG | mx-of 9/10 | us p 53/55 142 6 A‘z";‘;’;')emh
9/10 AG | Mx-0| 9710 | us p 46148 143 23 A’z";,‘;’;rf""h
9/09 AG | Mx-0 | 9/10 | Js P 35/36 144 6 Arzcg‘:;’;amh
9709 cs | mx-o8]| 9/00 | s p 18/20 145 & A’zcg‘;';';’m“
9/09 cs | mx-o08| 9/00 | Js p 16/17 146 o) A’Z"Zh‘;' ;’;’""h
9/10 AG | mx-o | 9/10 JS p | Panel 53 147 4 Anchor Tr °"°? 35";’ foc Power Boot
9/10 AG | mMx-0| 9r/10 | s P 5556 148 220 Anchor Trench
{2'x3)
9/10 AG | Mx-0| 9710 | Js P | Panel &1 149 25,
(5%
9/10 cs | mx-o8) 9/10 | us p |Rsop24| 150 0(52: fgg‘;"
12/00 - ED.R.

Q.C. Initials; Z2D.R
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Project Name:

TRIAL

ELD LOG

American Chemical

Project Location:

Griffith, IN

. RA1r - DARAFEZIT A F SN T

Page:

1

of:

2

Extrusion Welds

Fusion Welds

Material Description:

60 Mit L.L.D.P.E.

D?tel Ambient Se'a.mer Machine| Barrel | Preheat| Wedge Spe.ed Peel Values Shear Values (P/F)
Time Temp. | Initials | Number| Temp. | Temp. | Temp. | Setting Lbs. / Inch Lbs. / Inch
e T [or [on s [ e | oo [ e i
S o w0 et [ [ | | ea [t o
P2 T [ o [wn [wn [ e [ e
A 85 | MSO | C-4 | N/A | N/A [ 750 | so |-2081.4 9791 909398\ 8010 P
ST [ e [wn [oon | o | we [ e e e
S o o [ e [ win [ n | o | we [ 8 e
2L 65 a6 | mx-o| 30 | 270 [ nsa | N/A et IO 000 L 10810 L T P
2L 85 ms | c-1 | N/A | N/A | 750 | as [-20EA1B8R L BO0O0 L. 2Rt B b R P
213 85 | Mso | c-4 | N/A | N/A | 750 | a5 [-D208.0 00803 B0z 1. 98 %2190 P
28 85 | AG | Mx-0| 300 | 270 [ N/a | nya peBSdoBdop 1041 IOT S TO0 P
ST e | e | o [wn [ | | we [ s
S e o [ oe [ wn i | o | we [emimlmm i e
2197 75 | ac | mx-o| 300 | 270 | N/A | N/a (i@t IORLI0D. L ISR 100 I P
T o | e | win [ | o | we [Sm s pwer o e
8 o [ e [ a0 | e [ e e
12000 ED.R

Q.C. Initials: EDR.
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Page: 2 of: 2
Project Name: American Chemical Project Location: Griffith, IN Material Description: 60 Mil L.L.D.P.E.
Extrusion Welds Fusion Welds
Date / Ambient | Seamer| Machine| Barrel | Preheat| Wedge | Speed Peel Values Shear Values
Time Temp. | Initials | Number | Temp. | Temp. | Temp. | Settin Lbs. / Inch Lbs. / Inch (P/F)
i g ey R TS DS I T o S o v e
19; oogh 9% | mso | mx-o0| 300 | 220 | N/A | N/A 1(1)2) Hl 112 1?‘7’ 1?8 1 P
;{::h 80 AG | mx-o| 300 | 260 [ N/A | N/A pR 1%92 199 1;8 1;: 119 P
208 80 | cs |mx-08| 270 | 275 | N/A | NjA |11 2020 108 LML UG L T20 e
22 100 | ac | mx-0| 300 | 20 | N/A | N/A |28 R e e I
2Bl 100 | cs [mx-o8| 20 | 215 | N/A | N/A fRRf e et S
097{2150h 75 cs |mx-08| 270 | 215 | N/a | N/A Hi gg 111 gg gg 132 P
2418, 75 AG | mx-o| 300 | 260 [ N/A | N/A 00008 82 197 12 197 P
AL 95 AG | mx-o| 300 | 260 [ N/A | N/A f-22 2 9 2 Bl B P
192f S 95 cs | Mx-08| 270 | 215 | N/A | N/A 2 2 87 2 2 92 P
12000 ED.R
Q.C. Initials: EDR




o Quality Control (QC) Daily Field Report



MID - AMERICA LINING CO.

T
QC Daily Field Report
Date: 9/4/02 Project Name: American Chemical Services
Project Number: N/A
Day #: 1 Client: E.C...
Location:; Griffith, IN
QC ID: E.D.R. Ambient Temperature Range: 70 To 85
Installed Today Instalied To Date:
Saq. Ft. 60 Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other.  Smooth 0 0
Sq. Ft. N/A  Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: N/A N/A N/A
Linear Feet Seamed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: _Smooth 0 0
Linear Feet Reconstructed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: __ Smooth 0 0
Percentage Detailed Today 0 % Total To Date 0 %
Percentage Air-Tested Today 0 % Total To Date 0 %
Percentage V-Boxed Today 0 % Total To Date 0 %
Type Installed Today Installed To Date
PVC N/A N/A N/A
Geonet N/A N/A N/A
Geocomposite N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 150' N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 230° N/A N/A N/A
Fallure Rate = Initial Failures 100
Initial Samples
# Today % Today # To Date %To Date
Initial Destruct Samples 0 0
Initial Destruct Failures 0 0 0 0
Tracked Destructive Samples 0 0
Comments: Set - Up
QC Print Name: Robertson, Eric, D. Signature /w Date; _9/4/02



e —— L MiD - AMERICA LINING Co.

QC Daily Field Report

Date: 9/5/02 Project Name: American Chemical Services
Project Number: N/A
Day #: 2 Client; EC.L
Location: Griffith, IN
QC ID: E.D.R. Ambient Temperature Range: 70 To 85
Installed Today Instalied To Date:
Sq. Ft. 60 Mil Liner Primary N/IA N/A
Secondary N/A N/A
Textured N/A N/A
Other: _ Smooth 96,660 96,660
Sq. Ft. N/A Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: N/A N/A N/A
Linear Feet Seamed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other.  Smooth 4,021 4021
Linear Feet Reconstructed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: ___Smooth 0 0
Percentage Detailed Today 0 % Total To Date 0 %
Percentage Air-Tested Today 100 % Total To Date 100 %
Percentage V-Boxed Today 0 % Total To Date 0 %
Type Installed Today installed To Date
PvC N/A N/A N/A
Geonst N/A N/A N/A
Geocomposite N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 150’ N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 230 N/A N/A N/A
Failure Rate = Initial Failures
e 100
Initial Samples
# Today % Today # To Date %To Date
Initial Destruct Samples 8 8
Initial Destruct Failures 0 0 0 0
Tracked Destructive Samples 0 0
Comments: Deployed Around Several Boots
b
QC Print Name: Robertson, Eric, D. Signature C_%’ﬁ{?mte: 9/5/02




MID - AMERICA LINING CoO.

 ———
QC Daily Field Report
— m‘—'—‘ m=—— - - = r _:vi £ — - - =~ - - T m—— = o - B ———" R——
Date: 9/6/02 Project Name: American Chemical Services
Project Number: N/A
Day #: 3 Client: ECL
Location: Griffith, IN
QC iD: E.D.R. Ambient Temperature Range: 70 To 85
Installed Today Installed To Date:
Sq. Ft. 60 Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: Smooth 93,645 190,305
Sq. Ft. N/A Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: N/A N/A N/A
Linear Feet Seamed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other:  Smooth 4,546 8,567
Linear Feet Reconstructed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other. __ Smooth 0 0
Percentage Detaited Today 40 % Total To Date 0 %
Percentage Air-Tested Today 100 % Total To Date 100 %
Percentage V-Boxed Today 0 % Total To Date 0 %
Type Installed Today Installed To Date
PVC N/A N/A N/A
Geonet N/A N/A N/A
Geocomposite N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 150 N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 230' N/A N/A N/A
Failure Rate = Initial Fallures X 100
Initial Samples
# Today % Today # To Date %7To Date
Initial Destruct Samples 10 18
Initial Destruct Failures 0 0 0 0
Tracked Destructive Samples 0 0
Comments: Deployed Around Several Boots & Structures

QC Print Name: Robertson, Eric, D. Signature QQWD Date, _9/6/02



MiID - AMERICA LINING CO.

-
QC Daily Field Report
Date: 8/7/02 Project Name: American Chemical Services
Project Number: - N/A
Day #: 4 Client. E.C.I
Location: Griffith, IN
QC ID: E.D.R. Ambient Temperature Range: 70 To 90
Installed Today Installed To Date:
Sq.Ft ___60 Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other:  Smooth 85,647 275,952
Sq. Ft. N/A Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: N/A N/A N/A
Linear Feet Seamed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other:  Smooth 4,705 13,272
Linear Feet Reconstructed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: _ Smooth 0 0
Percentage Detailed Today 20 % Total To Date 50 %
Percentage Air-Tested Today 100 % Total To Date 100 %
Percentage V-Boxed Today 0 % Total To Date 0 %
Type Installed Today Installed To Date
PVC N/A N/A N/A
Geonet N/A N/A N/A
Geocomposite N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 150 N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 230" N/A N/A N/A
Fallure Rate = Initial Fallures 100
Initial Samples
# Today % Today # To Date %To Date
Initial Destruct Samples 12 30
Initial Destruct Failures 0 0 0 0
Tracked Destructive Samples 0 0
Comments: Deployed Around Several Boots & Structures

QC Print Name: Robertson, Eric, D. Signature fg' ZZ? - "Date;___9/7/02




L MID - AMERICA LINING Co.

QC Daily Field Report

= e rm o2
Date: 9/8/02 Project Name: American Chemical Services
Project Number: N/A
Day #: 5 Client: E.C.l
Location: Griffith, IN
QC iDb: E.D.R. Ambient Temperature Range: 70 To 100
Installed Today Installed To Date:
Sq. Ft. 60 Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other:  Smooth 0 275,952
Sq. Ft. N/A Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: N/A N/A N/A
Linear Feet Seamed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other.  Smooth 0 13,272
Linear Feet Reconstructed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: ___Smooth 0 0
Percentage Detailed Today 25 % Total To Date 75 %
Percentage Air-Tested Today 0 % Total To Date 100 %
Percentage V-Boxed Today 50 % Total To Date 50 %
Type Installed Today Installed To Date
PVC N/A N/A N/A
Geonet N/A N/A N/A
Geocompaosite N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 150" N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 230' N/A N/A N/A
Failure Rate = Initial Failures 100
Initial Samples :
# Today % Today # To Date %To Date
Initial Destruct Samples 0 30
Initial Destruct Failures o 0 0 0
Tracked Destructive Samples 0 0
Comments: Detailed & V-Boxed
QC Print Name: Robertson, Eric, D. Signature Mate: 9/9/02




MID - AMERICA LINING Co.
QC Daily Field Report

Date: 9/10/02 Project Name: American Chemical Services
Project Number: N/A
Day #: 6 Client, E.C.L
Location; Griffith, IN
QCID E.D.R. Ambient Temperature Range: 70 To 100
. .
Installed Today Installed To Date:
Sq. Ft. 60 Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other.  Smooth 0 275,952
Sq.Ft.  N/A  Mil Liner Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: N/A N/A N/A
Linear Feet Seamed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: _Smoath 0 13,272
Linear Feet Reconstructed: Primary N/A N/A
Secondary N/A N/A
Textured N/A N/A
Other: __ Smooth 0 0
Percentage Detailed Today 25 % Total To Date 100 %
Percentage Air-Tested Today 0 % Total To Date 100 %
Percentage V-Boxed Today 50 % Total To Date 100 %

Type Installed Today Installed To Date
PVC N/A N/A N/A
Geonet N/A N/A N/A
Geocomposite N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 150' N/A N/A N/A
Geo-Synthetic Clay Liner (GCL) 230' N/A N/A N/A

Fallure Rate = Initial Failures 100
Initial Samples

# Today % Today # To Date %To Date
Initial Destruct Samples 0 30
Initial Destruct Failures 0 o 0 0
Tracked Destructive Samples ¢] 0
Comments: Detailed & V-Boxed
QC Print Name: Robertson, Eric, D. Signature C—\_%’Z{#L Date,__9/10/02



Certificate of Acceptance for Installed FML



Acceptance For Work As Completed

Date; _Sept 11,2002  Type: [_]Partial [] substantial Final
Project Name: American Chemical Service Project Location: Griffith, IN
Billing Information:

Owners Representative: £.C.I./ MWH

Owner;

Description Of Lined Area: Panels 1 - 61

Material Type: 60 Mil L.L.D.P.E. Smooth Total th: 275,952
Material Type; Total (h:

Material Type: Total (A:

Material Type: Total g

The undersigned, as owner or authorized representative for the owner states that he has
inspected the above described project and has found it completed in accordance with

plans and specifications of the project.

Comments: 3 Manholes - 2 Perforated Cleanouts - 1 Fiberoptic Boot

1 EW 20 C Power Conduit Boot - 48 Evaporation Extraction Boots

1 - Power Conduit @ Pump House - 1 Power Supply @ Manhole Boot
MAL Representative: Robertson, Eric, D. Title: Field QC
Signature: ®W

Owner / Representative:

Palmer, Stve Title: Site Superintendent

Signature; Zﬁ' up &éxv«

CQA Engineer:

Signature:

Title:




APPENDIX G

Chemical Analytical Testing of Borrow Source Material (First Environmental)
e Merrillville Source Sample



e Merrillville Source Sample
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MEMORANDUM
27755 Diehl Road, Suite 300

MWH Warrenville, IL 60555
MONTGOMERY WATSON HARZA Tel: (630)836-8900
Fax: (630)836-8959

To: Daryl Streed Date: September 30, 2002

From: Jon Pchl

Subject: Off Site Root Zone Material Acceptance

Upon review of the ECI Off-Site Root Zone Material submittals and the ECI Imported Soil
Certification Letter (dated September 9, 2002), the material is acceptable for use as the root
zone material for the Final Cover in the Off-Site Area of the ACS NPL Site. The only issues
of note on this material are as follows:

1. The arsenic result (6.8 mg/kg) exceeds the U.S. EPA Region IX screening critenia of 2.7
mg/kg. However, this arsenic result is within the regional background concentration
range (1.1 to 24 mg/kg) established by a 1994 IEPA study.

2. The reporting limits for several semi-volatile compounds (noted on Table 1) exceed
either the Region IX PRG or the IDEM RISC Default screening value. This is due to the
fact that the instrumentation at the laboratory used could not achieve these levels.
However, the results for these compounds are *“non-detect” at the instrument detection
limit, so that the material is found to be acceptable.

Attachments

Cc: Todd Lewis, MWH
Rob Adams, MWH

JA209\0601 ACS\0119 Final Off-SiteCover\Off Site Matl Accept.doc
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Environmental Contractors of lliinals, Inc.

September 9, 2002

Todd Lewis
MWH Americas, Inc.
27755 Diehl Rd, Suite 300

e Warrenville, IL 60555
condiacling
¢ iling
RE: Imported Soil Certification
Off-Site Containment Area Engineered Cover
American Chemical Service, Inc. (ACS)
National Priority List (NPL) Site
420 South Colfax Avenue, Griffith, Indiana
; : s Dear Mr. Lewis:
Loves Park
Iinofs 61111 This letter will serve as certification that all imported material will meet

MWH's specifications. If you have any questions please contact me.
Sincerely,

ENVIRONMENTAL CONTRACTORS OF ILLINOIS, INC.
PO, Bax 2071 Q #MIQ
....10is 51130 Dary[ Streed

Vice President

DLS:Iw

<ol 4726
Fax 818.654.4736

A William Charles Company
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FIRSLT ENVIRONMENTAL LABS + ECI

First
Environmental
Laboratories, Inc.

A

ool

" IEPA Certification #100292

July 26, 2002

Mr. Randy Price

ENVIRONMENTAY, CONTRACTORS OF ILLINOIS
5290 Nimtz Road

Loves Park, IL 61111

Project ID: ACS Superfund Site
First Environmental File ID: 63491-92
Date Received: July 19, 2002

Dear Mzr. Price:

The above referenced samples were analyzed as directed on the enclosed chain of custody
record.

All apalyses were performed in accordance with methods from the USEPA publication,

Test Methods for Bvaluating Solid Wagtg, Physical/Chemical Methods, SW-846, 3™
Edition, December, 1996. The specific method references are listed on the Analytical

Report.

Results have been expressed on a dry weight basis per method protocol.

All analyses were performed within established holding times, and all Quality Control
criteria as outlined in the methods have been met. QA/QC documentation and raw data
will remain on file for future reference.

I thapk you for the opportunity to be of service to you and look forward to working with
you again in the future. Should you have any questions regerding any of the enclosed
analytical data or need additional information, please contact me at 630-778-1200.

Sincerely,

\oerzzcha Kw
Stan Zaworski ,
Project Manager

= 1600Shore Road ¢ Naperville, Illinois 60563 ¢ Phone (630) 778-1200 » Fax(630)778-12§3

1&36



07/26/2002 13:08 FAX 830 778 1233 FIRST ENVIRONMENTAL LABS + ECI 1002

% First
gﬁ Environmental

—==—= ,aag | .aboratories, Inc.
‘4—- ——~e== 1600Shorc Road * Naperville, Minois 60563 « Phone (630) 778-1200  Fax (630)778-1233
IEPA Certification #100292

Analytical Report
Client: ENVIRONMENTAL CONTRACTORS OF I, INC.
Project ID: ACS Superfund Site; P.0O. #15506 Date Received: 07/19/02
Sample Number: 63491 Date Taken: 07/18/02
Sample Description: V & H Yard Time Taken: 1 pm
Lab File ID: 63491-92 Date Reported: 07/26/02
Analyte Result Units Date Analyzed Method
Cyanide <0.10 mg/kg 07/26/02 9010B/9014
Aluminum 14,500 mg/kg 07/26/02 3050B/60108
Antimony : <1.0 mg'kg 07/26/02 3050B/6010B
Arsenic 6.8 mg’kg 07/26/02 3050B/6010B
Barium 104 mg/kg 07/26/02 3050B/6010B
Beryllium 0.6 mg/kg 07/26/02 3050B/6010B
Cadmium <0.1 mg/kg 07/26/02 3050B/6010B
Calcium 5220 mg/kg 07/26/02 3050B/6010B
Chromium 201 mg/kg 07/26/02 3050B/6010B
Cobalt 9.1 mg/kg 07/26/02 3050B/6010B
Copper 134 mg/kg 07/26/02 3050B/6010B
Iron 21,000 mg/kg 07/26/02 3050B/6010B
Lead 211 mg/kg 07/26/02 3050B/6010B
Magnesium 4,540 mg/kg 07/26/02 3050B/6010B
Manganese 464 mg/kg 07/26/02 3050B/6010B
Mercury <0.05 mg/kg 07/24/02 7470A
Nickel 19.1 mg/kg 07/26/02 3050B/6010B
Potassium 1,910 mg/kg 07/26/02 3050B/6010B
Selenium 1.0 mg/kg 07/26/02 3050B/6010B
Sitver <0.1 mg/kg 07/26/02 3050B/6010B
Sodium 168 mg/kg 07/26/02 3050B/6010B
Thallium <1.0 mg/kg 07/26/02 3050B/6010B
Vanadum 25.8 mg/kg 07/26/02 3050B/6010B
Zinc 63.2 mg/kg 07/26/02 3050B/6010B



07/26/2002 15:10 FAX 830 778 1233

E First

Client:

Project ID:

mmullll

FIRST ENVIRONMENTAL LABS + ECI

Environmental

Laboratoms, Inc.

ool

: 1600 Shore Road ® Naperville, llinois 60563  Phonc(630) 778-1200  Fax (630) 778-1233
" IEPA Certification #100292

Analytical Report

ENVIRONMENTAL CONTRACTORS OF IL, INC.
ACS Superfund Site; P.O. #15506
Sample Number: 63491
Sample Description: V & H Yard
Lab File ID: 63491-92

Analyte
Solids, Total

Volatile Organic Compounds Method 8260B
Analysis Date: 07/25/02

Acetone

Benzene
Bromodichloromethane
Bromoform
Bromomethane
2-Butanone

Carbon disulfide
Carbon tetrachloride
Chlorobenzene
Chlorodibromomethane
Chloroethane
Chloroform
Chloromethane
1,1-Dichloroethane
1,2-Dichloroethane
1,1-Dichloroethene
cis-1,2-Dichloroethene
trans-1,2-Dichloroethene
1,2-Dichloropropane
cis-1,3-Dichloropropene
trans-1,3-Dichloropropene
Ethyl benzene
2-Hexanone
4-Methyl-2-pentanone
Methylene chloride
Styrene
1,1,2,2-Tetrachloroethane
Tetrachloroethene
Toluene
1,1,1-Trichloroethane
1,1,2-Trichloroethane
Trichloroethene

Vinyl Acetate

Vinyl Chlonde

Xylenes (total)

Date Received:
Date Taken:
Time Taken:
Date Reported:
Result Units
97.63 %
<10.0 ug’kg
<5.0 ug’kg
<5.0 ugrkg
<5.0 ug/kg
<10.0 ug/kg
<10.0 ug’kg
<5.0 ug’kg
<5.0 ug/kg
<35.0 ug/kg
<50 ug/kg
<10.0 ug/kg
<5.0 ug/’kg
<10.0 ug/kg
<5.0 ug/kg
<5.0 ug/kg
<5.0 ug’kg
<5.0 ug/kg
<35.0 ug/kg
<5.0 ug/kg
<5.0 ug’kg
<50 ug’kg
<5.0 ug/kg
<100 ug/kg
<10.0 ug/kg
<5.0 ug/kg
<50 ug/kg
<35.0 ug/kg
<5.0 ug/kg
<5.0 ug/ke
<5.0 ug’kg
<5.0 ug/kg
<5.0 ug/kg
<10.0 ug/kg
<10.0 ug’kg
<50 ug/kg

07/19/02
07/18/02
1pm

07/26/02

Flags
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FIRST ENVIRONMENTAL LABS -+ ECI

Q1004

:——g— Laboratories, Inc.

1600 Shore Road ® Naperville, Hlinois 60563 * Phone (630) 778-1200  Fax (630) 778-1233

Client:
Project ID:
Sample Number:

" IEPA Certification #100292

Analytical Report

ENVIRONMENTAL CONTRACTORS OF IL, INC.
Date Received:

ACS Superfund Site; P.O. #15506

63491

Sample Description: V & H Yard

Lab File ID:

63491-92

Analyte

Basce-Neutral/Acid Compounds Method 3540C/8270C
Preparation Date: 07/24/02
Analysis Date: 07/25/02

Acenaphthene
Acenaphthylene
Anthracene

Benzidine
Benzo[a]anthracene
Benzo[b)fluoranthene
Benzo{k]fluoranthene
Benzo(g,h,i]perylene
Benzo[a]pyrene

Benzoic Acid

Benzyl alcohol
bis(2-Chloroethoxy)methane
bis(2-Chloroethyl)ether
bis(2-chloroisopropyl)ether
bis(2-Ethylhexyl)phthalate
4-Bromophenyl-phenylether
Butylbenzylphthalate
Carbazole

4-Chloroaniline
4-Chloro-3-methylphenol
2-Chloronaphthalene
2-Chlorophenol
4-Chlorophenyl-phenylether
Chrysene
Dibenz[a,h]anthracene
Dibenzofuran
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene
3,3'-Dichlorobenzidine
2,4-Dichlorophenol
Diethylphthalate

Date Taken:
Time Taken:

Date Reported:

Result

< 330
<330
<330
<330
< 330
< 330
<330
< 330
< 90

< 330
< 330
< 330
< 330
< 330
<330
<330
< 330
< 330
< 330
<330
<330
<330
<330
<330
<90

<330
<330
< 330
<330
< 660
< 330
<330

Units

uglkg
ug/kg
ug’kg

ug’ke
ug’kg
ug/kg
ug’kg
ug/kg
ug/kg
ug’kg

ug’kg
ug’kg
ug’kg
ug/kg
ug/kg
ug/ke
ug/kg
ug’kg
ug/kg
ug’kg
ugkg
ug’kg
ugkg

ughkg
ug/kg
ug/kg
ug/kg
ug/kg
ng/kg

07/19/02
07/18/02
1 pm

07/26/02

Flags
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==~ = Environmental

— )

Client:
Project ID:

FIRST ENVIRONMENTAL LABS -+ ECI

«aa Laboratories, Inc.

1005

T 7 [EPA Certification #100292

Analytical Report
ENVIRONMENTAL CONTRACTORS OF IL, INC.

ACS Superfund Site; P.O. #15506

Sample Number: 63491
Sample Description: V & H Yard
Lab File ID: 63491-92

Analyte

2,4-Dimethylphenol
Dimethylphthalate
Di-n-butylphthalate
4,6-Dinitro-2-methylphenol
2,4-Dinitrophenol
2,4-Dinitrotoluene
2,6-Dinitrotoluene
Di-n-octylphthalate
Fluoranthene

Fluorene
Hexachlorobenzene
Hexachlorobutadiene
Hexachlorocyclopentadiene
Hexachloroethane
Indeno[1,2,3-cd]pyrene
Isophorone
2-Methylnaphthalene
2-Methylphenol
3&4-Methylphenol
Naphthalene
2-Nitroaniline
3-Nitroaniline
4-Nitroaniline
Nitrobenzene
2-Nitrophenol
4-Nitrophenol
N-Nitrosodimethylamine
N-Nitroso-di-n-propylamine
n-Nitrosodiphenylamine
Pentachlorophenol
Phenanthrene

Phenol

Pyrene
1,2,4-Trichlorobenzene
2,4,5-Trichlorophenol
2,4,6-Trichlorophenol

Date Received:

Date Taken:

Time Taken:

Date Reported:

Result Units

<330 ug/kg
<330 ug/kg
<330 ug’kg
< 1,600 ug’kg
< 1,600 ug/kg
<250 ug/kg
< 260 ug/ke
<330 ug/kg
<330 ug/kg -
<330 ug/kg
<330 ug’kg
<330 ug’kg
<330 ug/kg
<330 ug/kg
<330 ug/kg
< 330 ug/kg
<330 ug/kg
<1330 ug/kg
<330 ug/kg
<330 ug/kg
< 1,600 ug/kg
< 1,600 ug/kg
< 1,600 ug/kg
<260 ug/kg
< 1,600 ug’kg
< 1,600 ug/kg
<330 ug/kg
<330 ug/kg
<330 ug/kg
<330 ug/kg
<330 ug/kg
<330 ug/kg
<1330 ug/ke
<330 ug/kg
< 660 ug/kg
<330 ug/kg

1600Shore Road ¢ Naperville, Illinois 60563 ¢ Phone (630) 778-1200 » Fax (630)778-1233

07/19/02
07/18/02

1 pm.
07/26/02

Flags
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First

FIRST ENVIRONMENTAL LABS + ECI

== £ LEnvironmental

_é 1600Shore Road ® Naperville, Minois 60563 = Phone

Client:
Project ID:

Laboratories, Inc.

doos

" IEPA Certification #100292

Analytical Report

ENVIRONMENTAL CONTRACTORS OF IL, INC.
ACS Superfund Site; P.O. #15506
Sample Number: 63491
Sample Description: V & H Yard
Lab File ID: 63491-92

Anzlyte

Pesticides/PCBs Method 3540C/3081A/8082
Preparation Date: 07/24/02
Date Analyzed: 07/26/02

Aldrin

Aroclor 1016
Aroclor 1221
Aroclor 1232
Aroclor 1242
Aroclor 1248
Aroclor 1254
Aroclor 1260
alpha-BHC
beta-BHC
delta-BHC
Lindane (gamma-BHC)
alpha-Chiordane
gamma-Chlordane
4,4-DDD
4.4-DDE
4,4-DDT

Dieldrin
Endosulfan I
Endosulfan I
Endosulfan sulfate
Endrin

Endrin aldehyde
Endrin ketone
Heptachlor
Heptachlor epoxide
Methoxychlor
Toxaphene

Date Received:
Date Taken:
Time Taken:
Date Reported:
Result Units
<80 ugkg
< 80.0 ug/kg
< 80.0 ug/kg
< 80.0 ug/kg
< 80.0 ug/kg
< 80.0 ug/kg
< 160 ug’kg
< 160 ug’ke
<20 ug/kg
< 8.0 ug/kg
< 8.0 ug/kg
<8.0 ug/kg
< 80.0 ug/kg
< 80.0 ug/kg
< 16.0 ug/kg
<16.0 ug/kg
< 16.0 ug/kg
< 16.0 ug’kg
<8.0 ug/kg
<16.0 ug/kg
<16.0 ug/kg
<160 ug/kg
<16.0 ug’kg
<16.0 ug/kg
< 8.0 ug/kg
< 8.0 ug’kg
< 80.0 ug’kg
<160 ug/kg

(630) 778-1200 » Fax (630)778-1233

07/19/02
07/18/02
1 pm

07/26/02

Flags
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Client:

Project ID:

Sample Number:
Sample Description:
Lab File ID:

11 FAX 830 778 1233

First

e

FIRST ENVIRONMENTAL LABS + ECI

Environmental
Laboratories, Inc.

o007

IEPA Certification #100292

Analytical Repo’rt

ENVIRONMENTAL CONTRACTORS OF IL, INC.
ACS Superfund Site; P.O. #15506

63492
V & H Soil
63491-92

Analyte

Solids, Total

BTEX Mcthod 5035/8260B

Analysis Date:

Benzene
Toluene
Ethyl benzene
Xylenes (total)

07/25/02

Polynuclear Aromatic Compounds Method 3540C/8270C

Preparation Date:
Analysis Date:

Naphthalene
Acenaphthylene
Acenaphthene
Fluorene
Phenanthrene
Anthracene
Fluoranthene

Pyrene
Benzo[a]anthracene
Chrysene
Benzo[blfluoranthene
Benzo[k]fluoranthene
Benzo[a]pyrene
Indeno(1,2,3cd]pyrene
Dibenz(a, hjanthracene
Benzo[g,h,i]perylene

07/24/02
07/25/02

<25
<50
<50
< 50
<50
<50
97
96
59
59
83
39
77
48
<20
<50

Date Received:
Date Taken:
Time Taken:

Date Reported:
Result Units
81.91 %
<20 ug/ke
<50 ug/kg
<5.0 ug/kg
< 5.0 ug/kg

ug’kg
ug/kg
ug/kg
ug/kg
ug’kg
ug/kg
ug/kg
ug/kg
ug’kg
ug’kg
ug/kg
ug’kg
ugkg
ug/kg
ug/kg
ug’kg

1600 Shore Road # Naperville, Illinois 60563 * Phone(630) 778-1200 * Fax(630) 778-1233

07/19/02
07/19/02
8:30

07/26/02

Flags
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Environmental AUG 30 2002

Laboratories, Inc.

1600 Shore Road ® Naperville, Illinois 60563 ® Phone (630) 778-1200 * Fax (630)778-1233
IEPA Certification #100292

August 27, 2002

Mr. Randy Price

ENVIRONMENTAL CONTRACTORS OF ILLINOIS
5290 Nimtz Road

Loves Park, IL 61111

Project ID: ACS Superfund Site; P.O. #15506
First Environmental File ID: 63491-92
Date Received: July 19", 2002

Dear Mr. Price:

Enclosed is an amended report for the above referenced samples. A change has been
made to the reporting limits for three Base-Neutral/Acid (semi-volatile) compounds.
These results have been flagged with an “M”. These reporting limits are based on our
laboratory’s Method Detection Limit (MDL) Study, which is a statistically derived and
theoretical value based upon multiple spiked samples. These represent the lowest values
that we can report for this sample. One compound, Benzidine, does not meet the EPA
Region 9 PRG for industrial soil samples.

All analyses were performed in accordance with methods from the USEPA publication,

Test Methods for Evaluating Solid Waste, Physical/Chemical Methods, SW-846, 3™
Edition, December, 1996.

If future work on this site requires the PRGs to be met, we may consider using alternate
methods or seek guidance from Region 9 on methodology.

I thank you for the opportunity to be of service to you and look forward to working with
you again in the future. Should you have any questions regarding any of the enclosed
analytical data or need additional information, please contact me at 630-778-1200.

Sincerely,
Stan Zaworsi %
Project Manager



s First
Environmental
Laboratories, Inc.

1600 Shore Road ® Naperville, Illinois 60563 ¢ Phone (630) 778-1200 ® Fax (630)778-1233
IEPA Certification #100292

Analytical Report
Client: ENVIRONMENTAL CONTRACTORS OF IL, INC.
Project ID: ACS Superfund Site; P.O. #15506 Date Received: 07/19/02
Sample Number: 63491 Date Taken: 07/18/02
Sample Description: V & H Yard Time Taken: 1 pm
Lab File ID: 63491-92 Date Reported: 08/27/02
Analyte Result Units Flags

Base-Neutral/Acid Compounds Method 3540C/8270C
Preparation Date: 07/24/02

Analysis Date: 07/25/02

Acenaphthene <330 ug’kg
Acenaphthylene <330 ug/kg
Anthracene <330 ug/kg
Benzidine ' <30 ug/kg M
Benzo[a)anthracene <330 ug/kg
Benzo[b}fluoranthene < 330 ug’kg
Benzo[k]fluoranthene < 330 ug/kg
Benzo[g,h,i]perylene <330 ug/kg
Benzo[a]pyrene <90 ug’kg
Benzoic Acid < 330 ug’kg
Benzyl alcohol <330 ug’kg
bis(2-Chloroethoxy)methane < 330 ug’kg
bis(2-Chloroethyl)ether < 330 ug’kg
bis(2-chloroisopropyl)ether < 330 ug/kg
bis(2-Ethylhexyl)phthalate <330 ug/kg
4-Bromophenyl-phenylether <330 ug’kg
Butylbenzylphthalate <330 ug/kg
Carbazole <330 ug’kg
4-Chloroaniline < 330 ug’kg
4-Chloro-3-methylphenol < 330 ug’kg
2-Chloronaphthalene <330 ug/kg
2-Chlorophenol < 330 ug/kg
4-Chlorophenyl-phenylether <330 ug’kg
Chrysene <330 ug’kg
Dibenz[a,h]anthracene <90 ug/kg
Dibenzofuran < 330 ug/kg
1,2-Dichlorobenzene <330 ug/’kg
1,3-Dichlorobenzene < 330 ug/kg
1,4-Dichlorobenzene <330 ug/kg
3,3'-Dichlorobenzidine < 660 ug/kg
2,4-Dichlorophenol <330 ug’kg

Diethylphthalate <330 ug/kg
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——— ,mug [ aboratories, Inc.
1600 Shore Road ® Naperville, Illinois 60563 ® Phone (630) 778-1200 o Fax (630)778-1233
_ IEPA Certification #100292

Analytical Report

Client: ENVIRONMENTAL CONTRACTORS OF IL, INC.

Project ID: ACS Superfund Site; P.O. #15506 Date Received: 07/19/02

Sample Number: 63491 Date Taken: 07/18/02

Sample Description: V & H Yard Time Taken: 1 pm

Lab File ID: 63491-92 : Date Reported: 08/27/02
Analyte Result Units Flags
2,4-Dimethylphenol <330 ug/kg
Dimethylphthalate < 330 ug/kg
Di-n-butylphthalate < 330 ug/kg
4,6-Dinitro-2-methylphenol < 1,600 ug/kg
2,4-Dinitrophenol < 1,600 ug/kg
2,4-Dinitrotoluene < 250 ug/kg
2,6-Dinitrotoluene < 260 ug/kg
Di-n-octylphthalate <330 ug/kg
Fluoranthene <330 ug/kg
Fluorene <330 ug/kg
Hexachlorobenzene < 330 ug/kg
Hexachlorobutadiene <330 ug’kg
Hexachlorocyclopentadiene <330 ug/kg
Hexachloroethane < 330 ug/kg
Indeno[1,2,3-cd]pyrene < 330 ug/kg
Isophorone <330 ug/kg
2-Methylnaphthalene <330 ug/kg
2-Methylphenol <330 ug/kg
3&4-Methylphenol <330 ug/kg
Naphthalene <330 ug/kg
2-Nitroaniline < 1,600 ug/kg
3-Nitroaniline < 1,600 ug/kg
4-Nitroaniline < 1,600 ug/kg
Nitrobenzene < 260 ug/kg
2-Nitrophenol < 1,600 ug/kg
4-Nitrophenol < 1,600 ug/kg
N-Nitrosodimethylamine <45 ug/kg M
N-Nitroso-di-n-propylamine <35 ug/kg M
n-Nitrosodiphenylamine <330 ug/kg
Pentachlorophenol <330 ug/kg
Phenanthrene <330 ug/kg
Phenol < 330 ug/kg
Pyrene <330 ugkg
1,2,4-Trichlorobenzene < 330 ug/kg
2,4,5-Trichlorophenol < 660 ug’kg

2,4,6-Trichlorophenol < 330 ug/kg



APPENDIX H

Geotechnical Laboratory Testing Results of
Root Zone Source Material (K&S Engineers, Inc. [K&S])
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®K&S Engineers, Inc.

9715 KENNEDY AVENUE * HIGHLAND, INDIANA 48322
(219) 924-5231 « (773) 734-5800 » FAX (219) 924-5271

September 11, 2002
File No. 6783

Environmental Contractors of Illinois
5290 Nimtz Road

P. 0. Box 2071

Loves Park, IL 61111

Attn: Mr. Randy Price
LABORATORY TEST REPORT
TESTS ON SANDY LEAN CLAY(MMERRILLVILLE) AND SAND
AMERICAN CHEMICAL SERVICES
410 S. COLFAX
GRIFFITH, INDIANA
Dear Mr. Price:

At your request, K & S Engineers, Inc. (K & S), has completed the laboratory testing of the
samples collected at the above referenced site.

The results of the laboratory tests, which were performed on the samples, are presented

below.

» Geotechnical and Environmental Consultants «



Table 1: Laboratory Test Results on Samples for ACS Site

| Classification -

‘Moisture | Atié
Content

[ standard Proctor - |

etive

(Merrillville)

Sample # 1

Dark gray,
trace black,
Sandy Lean

Clax -CL

Sample # 2

112 %

19

Opt. Moist. = 17.5 %
(Figure 2)

- Sample at
94.7% of

Proctor Density

Figure 1

|

Grayish brown
Fine Sand

Y ay = 109 pcf
Opt. Moist. =11.0%
(Figure 3)

SE
(" File No. 6783

Page -2-



We appreciate the opportunity to be of service to you. If you have any questions regarding this
information, please do not hesitate to call our office.

Very truly yours,
K & S Engineers, Inc.

Gt

ad ar Srivastava, Ph.D./PE. Dibakar Sundi, P.E.
Project Engineer Senior Engineer
CA:PS:DS/cam
Attachment(s): Plots for particle-size distribution tests and Standard Proctor test results
File No. 6783 Page -3-

KsS
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: GRAIN SIZE IN MILLIMETERS
COBBLES GRAVEL. . .SAND - . SILT OR CLAY
coarse | fine |coarse] medium |  fine

Specimen ldentification ' Classification MC%| LL PL Pl Cc | Cu
¢ MERRILL 0.0 SANDY LEAN CLAY CL 31 19 | 12
Specimen |dentification| D100 D60 D30 D10 %Gravel! %Sand | %Silt [ % Clay

e MERRILL 0.0 12.50 0.06 0.019 0.0028 0.6 324 52.3 14.7

PROJECT ACS - 410 S Colfax, Griffith, IN JOB NO. 6783

DATE 09/04/02
K & S TESTING AND
\ GRADATION CURVES ENGINEERING INC.J

Figure 'l



Ei_gure 2

@ K & s Engineers, Inc. | REPORT ON

8713 Kennedy Avenue - Hightand IN 46322 (219} 924-5231 MOISTURE — DENSITY 'RELATIONSHlF

C Environm-ental Contractors

mer ACS FILE No. 6783
Lof Illinois, Inc. (ECI) =/°:

410 S. Colfax .

-“OM<0ODv

E5290 Nimtz Road Griffith, Indiana DATE 8-31-02
Ny P.0. Box 2071
REF. NO. 2

T Loves Park, IL 61111

SOURCE OF MATERIAL Borrow Merriville Source

CLASSIFICATION OF MATERIAL _Dark gray, trace black sandy lean Clay

METHOD OF COMPACTION Standard Proctor ASTM D 698, Method A

HAMMER WEIGHT 5.5 LBS. FALL 12.0 IN NO. OF LAYERS___ 3
MoLD SIZE _ 4.0  INCHES MAX. DENSITY ____107.5 PCF OPT. MOISTURE __17.5 2
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= - i :
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® K & s B .neers' Inc. REPORT ON

9715 Kennedy Avenue - Hightand IN 46322 (19 823-5231 | MOISTURE — DENSITY RELATIONSHIP

¢ Environmental Contractors P acs 783
L of Illinois, Inc. (ECI) R 410 s. Colfax FILE No. 6
| 5290 Nimtz Road J Griffith, Indiana A 8-31-02
P.0. Box 2071 E TE
T Loves Park, IL 61111 ¢ REF. NO. 1
- Wetland Sand Material

SOURCE OF MATERIAL Borrow

CLASSIFICATION OF MATERIAL _Crayish brown fine Sand, trace gravel and silt

METHOD OF COMPACTION Standard Proctor ASTM D 698, Method A

HAMMER WEIGHT 5.5 LBS. FALL 12.0 IN NO. OF LAYERS 3
MOLD SIZE 4.0  INCHES MAX. DENSITY _ 109.0 PCF OPT. MOISTURE _ 11.0 »
<]
[ &)
[-¥]
]
E 110
5 %
D
-]
(=
105
100
0 5 ' 10 15 20 25 30

MOISTURE CONTENT - PERCENT OF DRY WEIGHT
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@K&S Engineers, Inc.

9715 KENNEDY AVENUE « HIGHLAND, INDIANA 46322
(219) 924-5231 « (773) 734-5800 * FAX (219) 924-5271

September 30, 2002
File No. 6783-B

Environmental Contractors of Illinois
5290 Nimtz Road

P. 0. Box 2071

Loves Park, IL 61111

Attn: Mr. Steve Palmer

LABORATORY TEST REPORT
TESTS ON TOPSOIL
GRIFFITH AND MERRILVILLE SAMPLES
AMERICAN CHEMICAL SERVICES
410 S. COLFAX
GRIFFITH, INDIANA

Dear Mr. Palmer:

At your request, K & S Engineers, Inc. (K & S), has completed the laboratory testing of the
topsoil samples from Griffith and Merrillville. The sample from Griffith was furnished by
you and the sample from Merrillville was collected at the above referenced site.

The results of the laboratory tests, which were performed on the samples, are presented

below.

» Geotechnical and Environmental Consultants «



Table 1: Laboratory T

FO

est Resﬁlts on Samples for ACS Site

Griffith
(Sample # 2)

‘SampleID .| Moisture | Atterberg . . 6. | Grain:Size.
. o ion | Conitent . |Limits ; curve - '

Merrillville | Dark gray, 253 % 37 121 |16 |Yay=99 pef 2.53 76.9 % Figure 4
(Sample #2) | black Lean Opt. Moist. =22.5 %

Clay with (Ref # 3 - Figure 5)
== ia&(;l‘t=———— — ——
Griffth Dark gray, 19.0% 31 |20 |11 ]Yay=97pcf 243 7.8 x 10% 67.3% Figure 6
(Sample # 1) | black sandy Opt. Moist. =21.5% (Compacted at

Clay - CL (Ref#4 - Figure 7 93.6%)

Y dy = 97.5 pef
Opt. Moist. =22.0 %
(Ref#5 - Figure 8)

ST
" FileNo.6783-B

Page -2-




We appreciate the opportunity to be of service to you: If you have any questions regarding this
information, please do not hesitate to call our office at (219) 924- 5231.

Very truly yours,
K&S ineers, Inc.

Yoyt e G

eter Kostur, LPG Dibakar Sundi, P.E.
Project Engineer Project Engineer
CA:PX:DS/cam
Attachment(s): Plots for particle-size distribution tests and Standard Proctor test results
File No. 6783-B Page -3-
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[ U.S. SIEVE OPENING IN INCHES | U.S. SIEVE NUMBERS | HYDROMETER )
100 6 43 215 131412383 é 6 810941620 3049 50 7010040200
, | | T I T T

N

700 —0 1 : 0.1 5.01 0.00]

GRAIN SIZE IN MILLIMETERS
COBBLES GRAVEL. .SAND — SILT OR CLAY
coarse l fine coarse| medium | fine
Specimen ldentification Classification MC%| LL PL Pl Cc | Cu
e MERR-2ND 0.0 LEAN CLAY with SAND CL 37 | 21 | 16
Yo
Specimen ldentification] D100 D60 D30 D10 %Gravel| %Sand % Silt % Clay
e MERR-2ND 0.0 9.50 0.04 0.009 0.1 23.4 53.6 22.9
PROJECT ACS - 410 S Colfax, Griffith, IN JOB NO. 6783
DATE 09/23/02
K & S TESTING AND
\ GRADATION CURVES ENGINEERING INC.)

Figure 4



® K & s Engineers, Inc. REPORT ON Figure 5

9718 Kennedy Avenue - Hightand IN 45322 219) 9285251 | MOISTURE — DENSITY RELATIONSHIP

CEnvironm‘ental Contractors P ACS

L of Illinois, Inc. (ECI) R410 S. Colfax FILE NO. _ 6783
1 5290 Nimtz Road O Griffith, Indiana © 4-19-02
EP.0. Box 2071 : DATE

'.}‘_Loves park, IL 61111 $ REF. NO. 3

Merriville Source Duplicate Sample

SOURCE OF MATERIAL Merrillville (2nd sample)

CLASSIFICATION OF MATERIAL _ Dark gray, black sandy Clay (Topsoil)
METHOD OF COMPACTION Standard Proctor ASTM D 698, Method A

HAMMER WEIGHT 5.5 LBS.  FALL 12.0 IN NO. OF LAYERS____3
MOLD SIZE __2-0_ INCHES MAX. DENSITY 99.0 PCF OPT. MOISTURE _ 22.5 %
[T]
(&)
Y]
]
[
= :
@ 100
g2
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(=1
A
95
J |
90

0 5 10 15 20 25 30

MOISTURE CONTENT - PERCENT OF DRY WEIGHT

2c: Client
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GRAIN SIZE IN MILLIMETERS
COBBLES GRAVEL SAND SILT OR CLAY
coarse | fine |coarse] medium | fine
Specimen ldentification Classification MC%| LL PL PI Cc Cu
®| GRIFFITH 0.0 SANDY LEAN CLAY CL 31 20 11
Specimen Identification| D100 D60 D30 D10 %Gravel | %Sand | %Silt | %Clay
® GRIFFITH 0.0 19.00 0.06 0.032 0.0035 1.4 30.8 54.1 13.7
PROJECT ACS - 410 S Colfax, Griffith, IN JOB NO. 6783
DATE 09/23/02
K & S TESTING AND
\ GRADATION CURVES ENGINEERING INC.J

Figure 6



Figure 7

@ K & S ensineers, inc. RePoRT O

9713 Kennedy Avenue - Hightand IN 36322 (219 9245231 | MOISTURE — DENSITY 'RELATIONSHIP

¢ Environmental Contractors P ACS

L of Illinois, Inc. (ECI) R 410 .s. Colfax FILE NO. _6783
| 5290 Nimtz Road ? Griffith, Indiana " 9=19-02
Ep.0. Box 2071 E DATE

T Loves Park, IL 61111 $ REF. NO. 4

. N itfi rce
SOURCE OF MATERIAL Griffith Griffith Sou

CLASSIFICATION OF MATERIAL Dark gray, black sandy Clay (Topsoil)
METHOD OF COMPACTION Standard Proctor ASTM D 698, Method A

HAMMER WEIGHT 3.5 LBS. FALL 12.0 IN NO. OF LAYERS__3
MoLD SIZE ___ 4.0 _ INCHES MAX. DENSITY 97.0 PCF OPT. MOISTURE _21.5 2
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2c: Client



@ K & s “gineers, inc. REPORT ON Figure 8

9715 Kennedy Avenue - Highland IN 46322 2191 824-5251 | MOISTURE — DENSITY "RELATIONSHIP

ACS

¢ Environmental Contractors P

L of Illinois, Inc. (ECI) R 410 s. Colfax FILE Mo. 6783
| 5290 Nimtz Road g 6riffith, Indiana " 9-25-~02
ﬁp.o. Box 2071 E DATE

Tt Loves Park, IL 61111 _cr: REF. NO. 5

Attn: Mr. Rand;( Price

Gritfith Source Duplicate Sample
SOURCE OF MATERIAL Borrow

CLASSIFICATION OF MATERIAL Black, dark gray silty Clay Top Soil

METHOD OF COMPACTION _Standard Proctor ASTM D 698, Method A

HAMMER WEIGHT 5.5 LBS. FALL 12.0 IN NO. OF LAYERS 3
MOLD SIZE ___ 4.0 _ INCHES MAX. DENSITY _97.5 PCF OPT. MOISTURE 22.0 2
100
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e 95
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MOISTURE CONTENT -~ PERCENT OF DRY WEIGHT

2c: Client



APPENDIX I

Compaction and Moisture Testing Results of Root Zone Material (K&S)
e Nuclear Density Testing Results
¢ Sand Cone Method Testing Results



¢ Nuclear Density Testing Results



K & S Engineers, Inc.

i 9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

FIELD COMPACTION TEST

¢ |Environmental Contractors|p|ACS FILE NO. 6783
L |of Illinois, Inc, (ECI) rR{ 410 S. Colfax
‘I 5290 Nimtz Road o{Griffith, Indiana DATE: 9-10-02
E |p.0. Box 2071 J
: Loves Park, IL 61111 E REPORT NO. 2A
‘ Attn: Mr. Randy Price T SHEET 1 OF 1
I TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
! STONE MOIST FROZEN VIBRATING PLATE X
| SAND X DAMP X SOFT VIBRATING ROLLER X
rCLAY WET LOOSE SHEEPS FOOT ROLLER
| SLAG DRY FIRM X RUBBER TIRE ROLLER
—
LABORATORY DATA AND PROCEDURES FIELD TEST METHOD
] ASTM D 1557 -91 METHOD ASTM D 1556 - 90
ASTM D 698 - 91 X METHOD A ASTM D 3017-93 X
| PROJECT SPECIFICATIONS OTHER
REFERENCE TEST No.: 1 \Wetiand Sand Material __ SPECIFICATON REQUIREMENTS

MAXIMUM DENSITY pcF  109.0 90.0 % MAXIMUM DENSITY
OPTIMUM MOISTURE% 11.0 % RELATIVE DENSITY
owre [ e [ e | one [ wowmae | couri. | e
i % AT _|SQUTH EAST AREA (PRACTICE)
3-10 1 1 101.0 11.2 92.6 P |4.0"
9-10 1 1Al 103.9 11.0 95.3 P |8.0"
l3—10 1 2 101.7 13.0 93.3 P |4.0"
r9—10 1 2A| 101.8 13.0 93.3 P {8.0"
l_9-10 1 3 106.1 11.2 97.7 P |4.0"
I9—10 1 3A| 109.5 11.2 100+ P |8.0"
19—10 1 4 106.0 11.6 92.3 P |4.0"
r9—10 1 4A] 102.5 10.1 94.0 p |8.0"
|
T

c: Client



K & S Engineers, Inc.

9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

FIELD COMPACTION TEST

Environmental Contractors| p|ACS FILE NO. 6783
of Illinois, Inc, (ECI) rl 410 S. Colfax
5290 Nimtz Road o|Griffith, Indiana DATE: 9-10-02
P.0O. Box 2071 J
Loves Park, IL 61111 (F; REPORT NO. 2B
Attn: Mr. Randy Price T SHEET 1 OF 1
TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
' TONE MOIST FROZEN VIBRATING PLATE
LSAND X DAMP X | SOFT VIBRATING ROLLER X
" LAy WET LOOSE SHEEPS FOOT ROLLER
LSLAG DRY FIRM X RUBBER TIRE ROLLER
LABORATORY DATA AND PROCEDURES FIELD TEST METHOD
ASTM D 1557-91 METHOD ASTM D 1556 - 90
\STM D 698 - 91 X METHOD A ASTM D 3017 - 93 X
LVROJECT SPECIFICATIONS OTHER
| REFERENCE TEST No.: 1 Wetland Sand Material __ SPECIFICATON REQUIREMENTS
FMAXIMUM pEnsITY pcF 109.0 % MAXIMUM DENSITY
| IPTIMUM MOISTURE% 11.0 % RELATIVE DENSITY
b T T oo, [ | e [ o ——
PCF % FAL {SQUTH EAST AREA
k-lo 1| 1 |102.0 10.8 | 93.6 TEST NO. 1
9-10 1 2 NOT TQ BE RE&ORDED TEST NO. 2
LB—IO 1 3 107.6 11.9 98.7 TEST NO. 3
»9-10 1 4 102.3 12.1 93.9 TEST NO. 4

b
b
h
h
o
b

hc: Client




K & S Engineers, Inc.

9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

FIELD compacTiBRTEST 2007

~ |Environmental Contractors| p|ACS FILE NO. 6783

L |of Illinois, Inc, (ECI) Rl 410 S. Colfax ,

1 |5290 Nimtz Road o{Griffith, Indiana DATE: 9-11-02

E |P.O. Box 2071 J

{ |Loves park, IL 61111 c REPORT NO. 3

Attn: Mr. Randy Price T SHEET 1 OF 1
TYPE OFFILL COMPACTION OF GRADE METHOD OF COMPACTION

STONE MOIST FROZEN VIBRATING PLATE

SAND b.¢ DAMP SOFT VIBRATING ROLLER n
TeoLay WET X LOOSE SHEEPS FOOT ROLLER

SLAG DRY FIRM RUBBER TIRE ROLLER

LABORATORY DATA AND PROCEDURES

FIELD TEST METHOD

ASTM D 1557-91 METHOD ASTM D 1556 - 90
ASTM D 698 - 91 X METHOD A ASTM D 3017 -93 X
2ROJECT SPECIFICATIONS OTHER

REFERENCE TEST No.: 1 Woetland Sand Material

SPECIFICATON REQUIREMENTS

MIAXIMUM DENsITY pcF 109.0

% MAXIMUM DENSITY

OPTIMUM MOISTURE% 11.0 *% RELATIVE DENSITY
owre | | e | e | s | coune | e Locationorres
PCF Ye FAIL
I-11 1 1 110.3 12.5 100+ LOCATION #2
9-11 1 2 109.1 13.4 100+ LOCATION #5
I-11 1 3 111.3 13.6 10)+ LOCATION #7
9-11| 1} 4 | 116.2| 14.0 | 100+ LOCATION #6
I-11 1 5 110.0 10.0 100+ LOCATION #8
c: Client



SEP 1 g 20ps
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K & S Engineers, Inc. FIELD COMPACTION TEST
9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

¢ |Environmental Contractors| p|ACS FILE NO. 6783

L |[of Illincis, Inc, (ECI) rR| 410 S. Colfax

1 |5290 Nimtz Road olGriffith, Indiana DATE: 9-12-02

E |pP.O. Box 2071 J
h? Loves Park, IL 61111 c REPORT NO. 4

Attn: Mr. Randy Price T SHEET 1 OF 1

k TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION

STONE MOIST FROZEN VIBRATING PLATE
hSAND X DAMP SOFT VIBRATING ROLLER

CLAY WET LOOSE SHEEPS FOOT ROLLER

SLAG DRY X FIRM RUBBER TIRE ROLLER

LABORATORY DATA AND PROCEDURES FIELD TEST METHOD

ASTM D 1557 -91 METHOD ASTM D 1556 - 90

ASTM D 698 -91 X METHOD A ASTM D 3017-93 X

PROJECT SPECIFICATIONS OTHER

REFERENCE TEST No.: 1 Wetland Sand Material SPECIFICATON REQUIREMENTS

i
FMAXIMUM DENSITY pCcF 109.0 : % MAXIMUM DENSITY

OPTIMUM MOISTURE% 11.0 % RELATIVE DENSITY
PCF % FAIL
9-12 1 1 115.9{ 4.9 100+ LOCATION #5
9-12 1 2 117.7| 5.4 100+ LOCATION #5
9-12 1 3 107.3 B.5 98.4 LOCATION #7
9-12 1 4 119.5| 6.8 100+ LOCATION #6
*9;12 1} 5 |[114.5| 8.4 | 100+ LOCATION #9
9-12 1 ) 116.4 5.1 100+ LOCATION #10
3-12 1 7 115.9] 6.2 100+ LOCATION #11
3-12| 1| 8 | 116.7] 7.7 100+ LOCATION #12
h9—12 1 9 113.0| 6.4 100+ LOCATION #13
'9—12 1 10 115.9{ 5.1 100+ LOCATION #$14
h9—12 1 11| 117.1 4.9 100+ LOCATION #15
';—12 1| 12| 116.4| 4.0 | 100+ LOCATION #16

c: Client

-



K & S Engineers, Inc.

9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

FIELD coMPACTION ARst

- |Environmental Contractorsjp|ACS FILE NO. 6783

L |of Illinois, Inc, (ECI) Rl 410 S. Colfax

I |5290 Nimtz Road O|Griffith, Indiana DATE: 9-13-02

E |P.O. Box 2071 J

; Loves Park, IL 61111 (E: REPORT NO. 5
Attn: Mr. Randy Price T SHEET 1 OF 1

TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION

STONE MOIST FROZEN VIBRATING PLATE

SAND X DAMP SOFT VIBRATING ROLLER

TLAY WET LOOSE SHEEPS FOOT ROLLER

SLAG DRY FIRM RUBBER TIRE ROLLER

LABORATORY DATA AND PROCEDURES

FIELD TEST METHOD

ASTM D 1557 -91

METHOD

ASTM D 698 - 91 X

METHOD A

PROJECT SPECIFICATIONS

REFERENCE TEST No.:

MAXIMUM DENSITY pcF 109.0

1 Wetland Sand Material __

ASTM D 1556 - 90

ASTM D 3017-93 : X

OTHER

SPECIFICATON REQUIREMENTS

% MAXIMUM DENSITY

. DPTIMUM MOISTURE% 11.0 *% RELATIVE DENSITY
owre | aer | veen | omy | o | cour | e Locarionor v
PCF % FAIL
3-13 1 1 115.7 8.0 100+ LOCATION #2
9-13 1 2 115.8| 8.8 100+ LOCATION #5
( 9-13 1 3 119.7 6.4 100+ LOCATION #7
;9—13 1 4 122.1 6.2 100+ LOCATION #6
3-13 1 5 113.8) 7.9 100+ LOCATION #8
z: Client

————-—---_—i‘—‘——i——;—-—ﬁ



K & S Engineers, Inc.

9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

FIELD COMPACTION TEST

=

——
mmental Contractors| p|ACS FILE NO. 6783
of Illinois, Inc, (ECI) R{ 410 S. Colfax
5290 Nimtz Road o{Griffith, Indiana DATE: 9-16-02
p.0. Box 2071 J —]
Loves Park, IL 61111 E REPORT NO. 6
Attn: Mr. Randy Price T SHEET 1 OF ]
TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
MOIST FROZEN VIBRATING PLATE
DAMP SOFT VIBRATING ROLLER
X WET X LOOSE SHEEPS FOOT ROLLER
DRY FIRM RUBBER TIRE ROLLER

LABORATORY DATA AND PROCEDURES

FIELD TEST METHOD

'FxSTM P 1557-91
)

ASTM D 1556 - 90

METHOD
. ASTM D 698 -9} X METHOD A ASTM D 3017-93 X
i PROJECT SPECIFICATIONS OTHER

REFERENCE TEST No.: 2 Merriville Source Material _

SPECIFICATON REQUIREMENTS

% MAXIMUM DENSITY

l’ VAXIMUM DENSITY pcF 107.5

| OPTIMUM MOISTURE% 17.5 % RELATIVE DENSITY
rD”E e | o' | oewsiv | pemcent | (mon | OR. LOCATION OF TEST
PCF % FATL
|9-16| 2| 1 | 92.6 | 18.8 | 86.1 LOCATION #17
9-16 | 2 | 2 | 94.7 | 15.3 | 88.1 RETEST OF TEST -#17
l[ 9-16| 2 | 3 | 96.9 | 17.7 | 90.1 LOCATION #18
9-16 | 2 | 4 | 89.4 | 17.9 | 83.2 LOCATION #19
l 9-16 | 2 | 5 | 94.7 | 18.3 | 88.1 LOCATION #20
o-15! 2| 6 l87.9 | 20.5 | 81.8 LOCATION #21
l 9-16{ 2 | 7 { 89.0 20.8 | 82.8 LOCATION #21
9-16| 2| 8 |95.2 | 17.9 | 88.6 RETEST OF LOCATION #20
"oo16| 2| 9 | 90.7 | 17.8 | 84.4 RETEST OF LOCATION £19
9-16 | 2 | 10] 89.9 | 19.7 | 83.6 RETEST OF LOCATION #19
"9-16| 2 | 11]91.2 | 24.3 | s4.8 RETEST OF LOCATION #21
19-16 | 2 | 12| 90.0 | 19.3 | 83.7 RETEST OF LOCATION #21
!' 9-16 | 2 | 13]92.6 | 17.1 ] 86.1 RETEST OF LOCATION 17
!I ~
.

@2c: Client



K & S Engineers, Inc.
9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 S231

FIELD COMPACTION TEST

- |Environmental Contractors| p|ACS FILE NO. 6783

. |of Illinois, Inc, (ECI) Rl 410 S. Colfax

I |5290 Nimtz Road o Griffith, Indiana DATE: 9-17-02

T |p.0. Box 2071 J

; Loves Park, IL 61111 E REPORT NO. 7
Attn: Mr. Randy Price T SHEET 1 OF 1

TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION

STONE MOIST FROZEN VIBRATING PLATE

SAND DAMP X SOFT VIBRATING ROLLER X

LAY X WET LOOSE SHEEPS FOOT ROLLER

SLAG DRY FIRM X RUBBER TIRE ROLLER

LABORATORY DATA AND PROCEDURES

FIELD TEST METHOD

[ ASTM D 1557 -91 METHOD ASTM D 1556 - 90
ASTM D 698 - 91 X METHOD A ASTM D 3017 -93 X
PROJECT SPECIFICATIONS OTHER

EFERENCE TEST No.: 2_Meriville Source Material _

JAXIMUM DENSITY pCF 107.5

SPECIFICATON REQUIREMENTS

% MAXIMUM DENSITY

JPTIMUM MOISTURE% 17.5 *% RELATIVE DENSITY
DATE RriF' TE:T DEE{I;:W ';S.'(S.‘:TE‘LT“ C°15.“(',’£°' PS?;S LOCATION OF TEST
PCF % FAL |OFF SITE - LANDFILL
3-17 | 2 1 | 95.1 | 22.6 | 88.4 TEST NO. 22
9-17 2 2 87.1 26.4 81.0 TEST NO. 23
b )-17 | 2| 3| 91.7 | 22.3 ] 85.3 TEST NO. 24
9-17 2 4 99.6 20.7 92.6 TEST NO. 25

- -

2: Client



h K & S Engineers, Inc. FIELD COMPACTION TEST
9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231
C Enviror}mer}tal Contractors| p| ACS FILE NO. 6783
hL of Illinois, Inc, (ECI) Rl 410 S. Colfax
I |5290 Nimtz Road o|Griffith, Indiana DATE: 9-24-02
E |P.O. Box 2071 J
h? Loves Park, IL 61111 g REPORT NO. 8
Attn: Mr. Randy Price T SHEET 1 OF 2
h TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
STONE MOIST FROZEN VIBRATING PLATE
SAND X DAMP X SOFT VIBRATING ROLLER
CLAY WET LOOSE SHEEPS FOOT ROLLER
LSLAG DRY FIRM X RUBBER TIRE ROLLER
; LABORATORY DATA AND PROCEDURES FIELD TEST METHOD
hASTM D 1557 -91 METHOD ASTM D 1556 - 90
ASTM D 698 - 91 X METHOD A ASTM D 3017-93 X
hPROJECT SPECIFICATIONS OTHER
REFERENCE TEST No.: 2 Merriville Source Material SPECIFICATON REQUIREMENTS
hMAXIMUM pENSITY pcF 107.5 % MAXIMUM DENSITY
JPTIMUM MOISTURE% 17.5 % RELATIVE DENSITY
po Too T [ om, Tooommne T oome T ——
PCF % FAIL
h9-24 2 1]91.7 | 21.5 ] 85.3 TEST NO. 22 - RETEST
9-24 2 2 97.3 21.1 | 90.5 TEST NO. 23 - RETEST
L9—24 2 3 93.4 20.8 | 86.9 TEST NO. 24 - RETEST
9-24 2 4 96.1 18.2 ] 89.4 TEST NO. 25 - RETEST
h9—24 2 5 92.0 18.2 | B5.6 TEST NO. 26
9-24 2 6 87.3 17.5 | 81.2 TEST NO. 27
L9—24 2 7 99.4 18.1 | 92.5 TEST NO. 28
[ I-~-24 2 8 92.3 18.2 | 85.9 TEST NO. 29
h9-—24 2 9 94.3 20.0 | 87.7 TEST NO. 30
’ 9-24 2 10} 94.5 15.7 | 87.9 TEST NO. 31
h9-24 2 11| 92.9 17.5 | 86.5 TEST NO. 32
3-24 2 12] 93.3 17.5 | 86.8 TEST NO. 33
9-24 2 13] 105.2 16.5 | 97.9 TEST NO. 34
F—24 2 141 98.7 15.2 91.8 RETEST OF TEST NO. 34
3-24 2 15] 87.3 15.6 | 81.2 TEST NO. 35
: Client




19/28/2083 18:81 8156354384 ECI PAGE B82/82
- . ) ' ¥ A CTION
K & S Engineers, Inc. IELD COMPACTION TEST
9715 Kennedy Avenue, Hightand, [N 46322, Phoae (219) 924 323)
T ——
Environmental Contractors| p|2CS | FILE NO. 7
c S ! 6783
, |of Iliinocis, Inc, (ECI) Rl 410 S: Colfa.x_ —
1 {5290 MNimtz Road ol Griffith, Indiana DATE: 9-25-(2
E |p.0. Box 2071 J '
N |Loves Park, iL 61111 c _REPCRT No. 8
Attn: Mr. Randy Price T | SHEET 2 OF 2
TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
STONE MOIST FROZEN VIBRATING PLATE
SAND DaMP X | SOFT VIBRATING ROLLER
,f CLAY X WET LOOSE SHEEPS FOOT ROLLZR
SLAG DRY FIRM X RUBRER TIRE ROLLER

LABORATORY DATA AND PROCEDURES

FIELD TEST METHQOD

ASTM D 1557 -91 METHOD

ASTM D 698 - 91 X METHOD A

'PROJECT SPECIFICATIONS

ASTM D 1556 -90

ASTMD 3017-93 X

OTHER

| REFERENCE TESTNo: 4 Grifith Source Material _ SPECIFICATON REQUIREMENTS

MAXIMUM DENSITY pCF 37 -0 % MAXIMUM DENSITY

OPTIMUM MOISTURE% _22.0 % RELATIVE DENSITY

DATE | RER | TE5T '? A e | Comrac: Pais LOCATION OF TEST
XF % FAIL

9-24 4 l6| 87.0 21.2 189.6 TEST NO. 36

9-24 | 4 | 17| 95.4 | 16.9 |gg.3 TEST NO. 37

9-24 | 4 | 18] 86.3 | 13.8 [88.9 TEST NO. 38

9-24 | 4 19| 87.0 | 14.7 {g9.5 TEST NO. 39

W > ——rd

2c: Client ’

0CT-28-2083 29:57AM  FAX:B156364304

ID: MWH

PRGE:PB2 R=S6%



| K&S Engineers, Inc. aca 97 2[]02 FIELD COMPACTION TEST
r 9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231
- |Environmental Contractorsjp ACS FILE NO. 6783
of Illinois, Inc, (ECI) R| 410 S. Colfax
1 |5290 Nimtz Road o|Griffith, Indiana DATE: 9-26-02
' T |P.O. Box 2071 J
F Loves Park, IL 61111 g REPORT NO. 9
| |Attn: Mr. Randy Price T SHEET 1 OF 1
TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
STONE MOIST FROZEN VIBRATING PLATE
;AND DAMP SOFT VIBRATING ROLLER
“LAY X WET LOOSE SHEEPS FOOT ROLLER
LAG DRY FIRM RUBBER TIRE ROLLER
LABORATORY DATA AND P?OCEDURES FIELD TEST METHOD
& &
STM D 1557 -91 Mr‘@@‘ 0 & . | ASTM D 1556 - 90
‘ > i '\
' STM D 698 - 91 X bqo“ LHOD o° A W | AsTMD3017-93 X
o N o
ROJECT SPECIFICATIONS & & o OTHER
? W &
~EFERENCE TEST No.: 1 2 SPECIFICATON REQUIREMENTS
L-IAXIMUM pensiTy pcp 109.0 107.5  97.0 % MAXIMUM DENSITY
APTIMUM MOISTURE% 11.0 17.5 21.5 *% RELATIVE DENSITY
LDATE REF. TEST DRY MOISTURE COMPAC- PASS
No. No. DENSITY PERCENT TION OR LOCATION OF TEST
PCF % FAIL
L—zs 2| 1{97.9 19.0 | 91.1 RETEST OF TEST #22
9-26 2 2 95.4 17.7 88.8 RETEST OF TEST #25
-26 2 3 96.1 21.2 89.4 RETEST OF TEST #23
9-26 2 4 99.0 18.0 92.1 RETEST OF TEST #24
-26 2 5 95.7 17.6 | 89.0 RETEST OF TEST #30
9-26 1 6 102.0 11.9 | 93.6 RETEST OF TEST #34
-26 4 7-191.8 23.4 [ 94.6 RETEST OF TEST #37
L—ZG 4 8 88.4 20.2 91.1 TEST #42
l : Client







K & S Engineers, Inc. FIELD COMPACTION TEST —|
, 9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231
! :
c |Environmental Contractors| p|ACS FILE NO. 6783 —'
L |of Illinois, Inc, (ECI) rR| 410 S. Colfax
| t [5290 Nimtz Road O|Griffith, Indiana DATE: 9-27-02
E |P.O. Box 2071 J
? Loves Park, IL 61111 f; REPORT NO. 10
\ Attn: Mr. Randy Price T SHEET 1 ofF 1
TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
I—STONE MOIST FROZEN VIBRATING PLATE
_ SAND DAMP x| sofT VIBRATING ROLLER
rCLAY X WET LOOSE SHEEPS FOOT ROLLER
| SLAG DRY FIRM X RUBBER TIRE ROLLER
I LABORATORY DATA AND PROCEDURES FIELD TEST METHOD
ASTM D 1557 -91 METHOD ASTM D 1556 - 90
ASTM D 698 - 91 X METHOD A ASTM D 3017-93 X
PROJECT SPECIFICATIONS OTHER
REFERENCE TEST No.: 4 Griffith Source Material ___ SPECIFICATON REQUIREMENTS l
VIAXIMUM DENsITY pcF_97.0 % MAXIMUM DENSITY
OPTIMUM MOISTURE%  _21.5 % RELATIVE DENSITY |
DATE REF. TEST DRY MOISTURE COMPAC- PASS '
No No. DENSITY PERCENT TION OR LOCATION OF TEST
PCF % FATL
1-27 4 1 90.7 13.1 93.5 TEST #41 l
9-27 4 2 98.0 11.7 100+ TEST #48
C =27 | 4 3 190.7 19.8 | 93.5 TEST #49 l
9-27 | 2 4 186.9 17.7 | 80.8 RETEST OF TEST #23 l
| I
Z : Client |



K & S Engineers, Inc.

FIELD COMPACTION TEST

9715 Keanedy Avenue, Highland, IN 46322, Phone (219) 924 5231
c |Environmental Contractorsjp|ACS FILE NO. 6783
L |of Illinois, Inc, (ECI) r| 410 S. Colfax
I 15290 Nimtz Road o|Griffith, Indiana DATE: 9-30-02
E |pP.0. Box 2071 J
N |Loves Park, IL 61111 g REPORT NO. 11
Attn: Mr. Randy Price T SHEET 1 OF 1
TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
STONE MOIST FROZEN VIBRATING PLATE
 SAND DAMP X SOFT VIBRATING ROLLER
ELAY X WET LOOSE SHEEPS FOOT ROLLER
SLAG DRY FIRM X RUBBER TIRE ROLLER
I LABORATORY DATA AND PROCEDURES FIELD TEST METHOD
ASTM D 1557 -91 METHOD ASTM D 1556 - 90
ASTM D 698 - 91 X METHOD A ASTM D 3017 - 93 X
PROJECT SPECIFICATIONS OTHER
‘ REFERENCE TEST No.: 4 _ Griffith Source Material SPECIFICATON REQUIREMENTS l
MAXIMUM DENSITY PCF _97. 0 % MAXIMUM DENSITY
OPTIMUM MOISTURE%  _21.5 % RELATIVE DENSITY
e | ner | e | par | o | e | e Locationor et
PCF % FAIL
3-30 4 1 92.8 20.4 | 95.6 TEST #38
9-30 4 2 90.6 20.3 | 93.4 TEST #37
3-30 4 3 85.3 19.8 | 87.9 TEST #36
9-30 4 4 92.6 22.0 | 95.4 TEST #43
{ 3-30 4 5 78.8 21.1 | 81.2 TEST #46
9-30| & 6 | 88.8 20.2 | 97.5 TEST #54
»-30| 4 | 7 |83.0 | 20.1] 85.5 TEST #53

Client

Ny




h K & S Engineers, Inc.

9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

FIELD COMPACTION TEST

c |Environmental Contractors| p|ACS FILE NO. 6783
H L |of Illinois, Inc, (ECI) |r|410 S. Colfax
I |5290 Nimtz Road O|Griffith, Indiana DATE: 9-30-02
E [pP.0O. Box 2071 J :
h¥ Loves Park, IL 61111 g REPORT NO. 12
Attn: Mr. Randy Price T SHEET 1 OF 1
k TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
STONE MOIST FROZEN VIBRATING PLATE
hLSAND DAMP X SOFT VIBRATING ROLLER
LAY X WET LOOCOSE SHEEPS FOOT ROLLER
L SLAG DRY FIRM X RUBBER TIRE ROLLER
f LABORATORY DATA AND PROCEDURES FIELD TEST METHOD
~ ASTM D 1557 -91 METHOD ASTM D 1556 - 90
ASTM D 698 - 91 X METHOD A ASTM D 3017-93 X
# PROJECT SPECIFICATIONS OTHER
REFERENCE TEST No.: __ 4 Griffith Source Material SPECIFICATON REQUIREMENTS
FMAXIMUM DENSITY PCF 97.0 % MAXIMUM DENSITY
IPTIMUM MOISTURE% 21.5 *% RELATIVE DENSITY
o | e | | ony | omme | coune | e Locxrion o Tes
PCF % FAIL
)-30 | 4 1 |89.1 19.9 | 91.8 TEST #39
9-30 | 4 2 | 89.3 19.7 [ 92.1 TEST #40
=30 4 | 3 |89.0 | 19.9 | 91.7 TEST #41
9-30 | 4 4 | 78.0 21.0 | 80.4 TEST #48
1-30 | 4 5 | 78.3 21.8 | 80.7 TEST #49
a-30| 4 6 | 87.1 20.6 | 89.7 TEST #50
J-30| 4 7 | 82.0 21.1 | 84.5 TEST #42
ir: Client




K & S Engineers, Inc.

9715 Kennedy Avenue, Highland, IN 46322, Phone (219) 924 5231

FIELD COMPACTION TEST

Environmental Contractors| p|ACS FILE NO. 6783
. |of Illinois, Inc, (ECI) r| 410 S. Colfax
1 5290 Nimtz Road o|Griffith, Indiana DATE: 10-1-02
P.0O. Box 2071 J
, |Loves Park, IL 61111 g REPORT NO. 13
) Attn: Mr. Randy Price T SHEET 1 OF 1
TYPE OF FILL COMPACTION OF GRADE METHOD OF COMPACTION
“TONE MOIST FROZEN VIBRATING PLATE
>AND DAMP SOFT VIBRATING ROLLER
LAY X WET X LOOSE X SHEEPS FOOT ROLLER
lm_AG DRY FIRM 'RUBBER TIRE ROLLER

LABORATORY DATA AND PROCEDURES

FIELD TEST METHOD

lASTM D 1557 -91

METHOD ASTM D 1556 - 90
STM D 698 - 91 X METHOD A ASTM D 3017 -93 X
'rROJECT SPECIFICATIONS OTHER
EFERENCE TEST No.: __4 Griffitn Source Materia! SPECIFICATON REQUIREMENTS
lmAXlMUM DENSITY PCF 97. 0 - . “% MAXIMUM DENSITY
“PTIMUM MOISTUREY 21.5 % RELATIVE DENSITY
b T T oo, e o [ s PO
_ PCF % FAIL
0-1 | & 1| 90.4 23.3 193.1 TEST #35
lﬂ)—l 4 2 [ 92.1 23.4 {97.4 TEST #45
fo-1]4 3 | 84.3 22.0 (87.0 TEST #44
10-1 | 4 4 | 92.2 23.5(95.0 TEST #56
L)-l 4 5 | 94.2 21.6 [97.1 TEST #52
to-11| 4 6 | 86.1 23.2 | 88.7 TEST #51
1] 4 7 | 78.8 21.7 {81.2 TEST #47

Client

|
;




¢ Sand Cone Method Testing Results



l K & S Engineers, Inc. DATA SHEET
I 9715 Kennedy Avenue - Highland, IN 46322 FIELD COMPACTION TESTS
(219)924-5231 - (773)734-5900 = Fax (219)924-5271
l c|Environmental Contractors p |ACS FILENO. 6783
115290 Nimtz Road o0|Griffith, Indiana SHEET 1 OF 1
E|P.0O. Box 2071 J REPORT NO. i
i N| Loves Park, IL 61111 E INSPECTOR
l T _ $ Rajesh Malik
L Attn: Mr. Randy Price
l TYPEOF FILL CONDITION OF GRADE METHOD OF COMPACTION
STONE DRY FROZEN VIBRATING ROLLER
SAND X DAMP X SOFT VIBRATING PLATE __
CLAY MOIST LOOSE X SHEEPSFOOT ROLLER
SLAG WET FIRM. RUBBER TIRE ROLLER
I TEST NUMBERS
1 WT. OF SAND + CONT. BEFORE TEST (LBS) 13.41
2 WT. OF SAND + CONT. AFTER TEST (LBS) 6.33
3 WT. OF SAND - (1) - (2) (LBS) 7.08
4 WT. OF SAND TO FILL CONE (LBS) 3.83
5 WT. OF SAND TO FILL HOLE (3) - (4) (LBS) 3.25
iy WT. OFEXCAVATED SOIL + CONT. (LBS) 3.85
t 7 WT. OF CONTAINER (L.BS) .61
T s WT. OFEXCAVATED SOIL (6) - (7) 3.24
t 9 DENSITY OF CONTROL SAND (PCF) 96.2
ﬁo WET DENSITY OF SOIL (8) X (9)4(5) (PCF) 95.9
10A | TIN NO. KS~-27
11 | WET WT. OF SAMPLE + TIN (GMS) 142.27
12 | DRY WT. OF SAMPLE + TIN (GMS) 134.57
13 | WT. OF WATER (11) - (12) (GMS) 7.7
14 | WT. OF TIN (GMS) 31.08
‘ 15 | DRY WI. OF SOIL (12) - (14) (GMS) 103.49
[I6 MOISTURE (13) X (100)/(15) (%) 7.44
‘ 17 | DRY DENSITY (10) X 100/100 + (16) (PCF) 89.3
{—l 8 | MAXIMUM DENSITY (PCF) 109.0
t 19 | OPTIMUM MOISTURE (%) 11.0%
mo REFERENCE: LAB NUMBER 41  Wetland Sand Material
l 21 | COMPACTION (17) X 100/(18) (%) 81.9
21 | COMPACTION REQUIRED (%)
| 23 | PASS-FAIL
24 | LOCATION
#1

l 2c:Client




K & S Engineers, Inc.

I 9715 Kenaedy Avenue - Highland, [N 46322

(219)924-5231 - (773)734-5900 « Fax (219)924-5271

DATA SHEET
FIELD COMPACTION TESTS

c|Environmental Contractors p |ACS FILENO. 6783 j
.L|of Illinois, Inc. (ECI) R [410 S. Colfax DATE 9-24-02
| 1]5290 Nimtz Road o |Griffith, Indiana SHEET 1 OF 1
E|P.O. Box 2071 ! REPORT NO. 2 l
NlLoves Park, IL 61111 E INSPECTOR
| T . < RAJESH MALIK
Attn: Mr. Randy Price I
1 TYPEOF FILL CONDITION OF GRADE METHOD OF COMPACTION B
' sTonE DRY _  FROZEN VIBRATING ROLLER
SAND DAMP X  SOFT — ] VIBRATINGPLATE __
CLAY X MOIST LOOSE _ X | SHEEPSFOOT ROLLER
SLAG WET FIRM. RUBBER TIRE ROLLER
TEST NUMBERS 2 1
r 1 | WT. OF SAND + CONT. BEFORE TEST (LBS) 13.35
2 | WT. OF SAND + CONT. AFTER TEST (LBS) 7.21
[ 3 | WT.OF SAND- (1) - (2) (LBS) 6.14
4 | WT. OF SAND TO FILL CONE (LBS) 3.83
{ 5 | WT.OFSANDTO FILL HOLE (3) - (4) (LBS) 2.31
' 6 | wT. OFEXCAVATED SOIL + CONT. (LBS) 3.25
. 7 | WT. OF CONTAINER (LBS) .62 !
| 8 | wT.OFEXCAVATED SOIL (6) - (7) 2.63
9 | DENSITY OF CONTROL SAND (PCF) 96.2 .
r 10 | WET DENSITY OF SOIL (8) X (9¥(5) (PCF) 109.5
10A | TINNO. KS-44 i
l 11 | WET WT. OF SAMPLE + TIN (GMS) 130.96
2 DRY WT. OF SAMPLE + TIN (GMS) 115.46
[ 13 | WT.OF WATER (11) - (12) (GMS) 15.50
' 1a | wr.oF TN (oMs) 31.88
{ 15 | DRY WT.OF SOIL (12) - (14) (GMS) 83.58 ’
| 16 | MOISTURE (13) X (100)/(15) (%) 18.6
| 17| DRY DENSITY (10) X 100/100 + (16) (PCF) 92.3 ‘h
[ 18 | Maxivum DEnsITY PCF) 107.5
19 | OPTIMUM MOISTURE (%) 17.5 Ah
20 | REFERENCE: LAB NUMBER 4 2 Mermiville Source Material
21 | COMPACTION (17) X 100/(18) (%) 85.9 th
22 | COMPACTION REQUIRED (%)
23 | PASS-FAIL
24 | LOCATION $22

REMARKS:

2c:Client




K& S- Engineers, Inc.

DATA SHEET
L 9715 Kennedy Avenue - Highland, IN 46322 FIELD COMPACTION TESTS
I (219)924-5231 * (773)734-5900 - Fax (219)924-5271
clEnvironmental Contractors p |ACS FILENO. 6783
L Llof Illinois, Inc. (ECI) R |410 S. Colfax DATE 10-1-02
| 115290 Nimtz Road O |Griffith, Indiana SHEET 1 OF 1
E|P.0. Box 2071 I REPORTNO. 3
L NlLoves Park, IL 61111 E INSPECTOR
| T C
. T Venkat
Attn: Mr. Randy Price
LI TYPEOF FILL CONDITION OF GRADE METHOD OF COMPACTION
F
STONE DRY FROZEN VIBRATING ROLLER
SAND DAMP SOFT " VIBRATING PLATE __
CLAY X MOIST LOOSE SHEEPSFOOT ROLLER
SLAG WET X FIRM . RUBBER TIRE ROLLER
L TEST NUMBERS
r 1 | WT. OF SAND + CONT. BEFORE TEST (LBS) 13.87
L 2 | WT. OF SAND + CONT. AFTER TEST (LBS) 8.55
l 3 | WT.OF SAND - (1) - (2) (LBS) 5.32
4 | WT. OF SAND TO FILL CONE (LBS) 3.80
Ll s | WT. OF SAND TO FILL HOLE (3) - (4) (LBS) 1.52
"6 | WT OFEXCAVATED SOIL + CONT. (LBS) 2.05
: : BS
L.l 7 | WT. OF CONTAINER (L ~) 0.45
I s | wr orexcavateDsoIL 6)-(7) 1.60
L 9 | DENSITY OF CONTROL SAND (PCF) 96.2
' 10 | WET DENSITY OF SOIL (8) X (9)(5) (PCF) 101.3
L 10A | TINNO. KS-23
| 11 | WET WT.OF SAMPLE + TIN (GMS) 82.29
12 | DRY WT OF SAMPLE + TIN (GMS) 73.50
L‘l 13 | WT.OF WATER (11) - (12) (GMS) 8.79
e | wr OF TIN (GMS) 31.47
Ll 15 | DRY WT.OF SOIL (12) - (14) (GMS) 42.03
s MOISTURE (13) X (100)/(15} (%) 20_'9
LL 17 | DRY DENSITY (10) X 100/100 + (16) (PCF) 83.8
| 18 | MAXIMUM DENSITY (PCF) 97.0
19 | OPTIMUM MOISTURE (%) 21 .'5
20 | REFERENCE: LAB NUMBER o
21 | COMPACTION (17) X 100/(18) (%) 85.9
22 | COMPACTION REQUIRED (%)
23 | PASS-FAIL
h 24 | LOCATION Test No. 44

H REMARKS:

h 2c:Client




APPENDIX J

Air Monitoring Logs for Trench Installation Activities



ENVIRONMENTAL CONTRACTORS OF ILLINOIS, INC.

FUGITIVE AIR EMISSIONS MONITORING LOG

Date: ?" 3 -0 Z Temp/Wind Speed & Direction: ég F /- / O /?7/0 'L/ /\/
/ N

q Am / 0{ Q / / /
l O A m / 7 |/Q / / /
uAm | ool T
,2 Nm f‘) / 0(0 / / /

[ Pn\ / 0_/0 / / /
ZP m / 0/ / / /
2Pm T oio] 7 7 7
L* Pm / 0‘/& / / /
~om T1gio| 7 7 /

/ / / / /

ompltSpoms S
NONE
Chemieats/Equipment in Use: _

ID 7100

Engineering Controls:

U RAY 14 LID e T7ER

PPE in Use:

Lkl D

Observation/Comments:

No PETECTABLE Yde'S At 4.

Analyst: %y /% Cg

" Health & Safety Officer
Environmental Contractors of lllinois, Inc.
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ENVIRONMENTAL. CONTRACTORS OF ILLINOIS, INC.

FUGITIVE ATR EMISSIONS MONITORING LOG

Date: ﬁ* é/-OZ_ Temp/Wind Speed & Direction: 5=! UF / g-:ﬂ ) QZPH N }
—— ﬁi .

Fo
' /
ﬁﬁ— / 0‘/ / / /
J0AM ‘ool | T
11Am oo / /
2N 2] ldiol 7 / /
ipm 7 10l0] 7 7 /
7] pm oo 7 / /
5 Pm / 0‘/0 / / /
l_i pm / J/O / / /
Spm -’_L* / 0[0 / / /
/ / / / /

Complaints/Symptoms:

AINE
Chemieets'Equipment in Use:

JD 7/00

Engineering Controls:

Mt RAY 1 PID MmeETREr

PPE in Use:

(et O

Observation/Comments:

no DETECTABLE Vac!s Aw DAY,

e ABu) AAUCE

Health & Safety Officer
Environmental Contractors of Illinois, Inc.




TRERG

7T

\ A

7

s e

N

b =g

el )

NG

X=9A




ENVIRONMENTAL CONTRACTORS OF ILLINOIS, INC.

FUGITIVE AIR EMISSIONS MONITORING LOG

Temp/Wind Speed & Direction: 6, 2 02 / g“zs [7[/012

Complamts/Symptoms |

ANE

Am / 0\/0 / / /
OAIM FloB ! ! !
“ An\ I oo / / /
n Nm’;\ / 010 / / /
IPM | [/ ~ / S I I R I
zpm 7/ ‘/ 4 / / / / / /
apm N EAT JRene " pio| T " |
qom ool 7 / /
52l 0 1207] A A I

/ / / / /

Chemicals/Equipment in Use:

3D 700

Engineering Controls:
P RYY 14 P10 AIETETL

PPE in Use:

(as V)

Observation/Comments:

AT L/ Y6 pm an THE EASY TReNcN A&m‘
A Ly NG /P(wMMID’ N VA =

Health &'Safety Officer

/775 LAY f/mv\ TS so47H

Cweecel) TUe RuppisiPlE

Environmental Contractqrs ?f Hlim_)is, Inc. I~ GO-‘?" O, 2__, 6 . 6 p p )ﬂ /Q;D m N}é

L CHECRE) ol PrRAmm)Ng
ZINE & BID NI GET Awy
SOOIN &3,
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ENVIRONMENTAL CONTRACTORS OF ILLINOIS, INC.
NICOR - FREEPORT IL — JOB #15503
FUGITIVE AIR EMISSIONS MONITORING LOG
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9 - é -0 Z Temp/Wind Speed & Direction: [A.S ’- 90 L um\;/ ,uc'.c//~0/
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, / 0/0 / / / 3
Complaints/Symptoms:
NoNe
Chemicals/Equipment in Use:
3D 7o 9 v I RAE .
Engineering Controls:
thml' RAE PID “WV
PPE in Use:

Leve/ D.

Observation/Comments:  Ase n-0{ % Am  we ht  Debrd -’/ Ve ~ch abeoul
AN loy. From avowdd ['.F/f~ 2 w5 we hit cesevetT. fFrom
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T also  poniteresd  <the cab ofF machit  Fr 15 mia, M hidS

N /Y

Health & Safety Officer
Environmental Contractors of lllinois, Inc.




ENVIRONMENTAL CONTRACTORS OF ILLINOIS, INC,
NICOR - FREEPORT IL - JOB #15503
FUGITIVE AIR EMISSIONS MONITORING LOG

Date: ?" 7 ‘02- Temp/Wind Speed & Direction: 20 Y- 90 U N WI"—’/(
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Engineering Controls:
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Observation/Comments: Mo+ a.w/ hifs . No f/a‘y kr—L_S o~

all,
e _ Yl (Tl

"> Health & Safety Officer
Environmental Contractors of Illinois, Inc.

PPE in Use:
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ENVIRONMENTAL CONTRACTORS OF ILLINOIS, INC.
NICOR - FREEPORT IL - JOB #15503
FUGITIVE AIR EMISSIONS MONITORING LOG
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Chemicals/Equipment in Use:
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Analyst: Z£ ‘2 L
~  Health & Safety Officer

Environmental Contractors of lllinois, Inc.



ENVIRONMENTAL CONTRACTORS OF ILLINOIS, INC.

FUGITIVE AIR EMISSIONS MONITORING LOG

Date: q/ ?\ /’ & Temp/Wind Speed & Direction:
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Chemicals/Equipment in Use:

Engineering Controls:

PPE in Use;

Observation/Comments;

e Yol

Health & Safety Officer
Environmental Contractors of Illinois, Inc.




APPENDIX K

Manufacturer/Supplier Specification Sheets
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8156364384 ECI
crRU-IRA
L1NQ INDUETRIAL FABRICE

14:24

LY s L T

AUC 22 '©02 (THW 08 32 843 975 8237

GEOTEXTILE DIVISION
2550 WEST FIFTH NORTH STREET

SUMMERVILLE
SOUTR CAROLINA 19483-9659
GEOTEXTILE QA LINE: 1-300-543-9956
FAX: 1-83-475-827%

i
|
|
1
1
f
|
|
I

INDUSTRIAL | WEBSITE: www liagind-com
FABRICS, INC. | E-MAIL: Nng@lingind.com
August 22, 2002

Dear Sir or Madam:

This letter is to certify that Style 3S0EX, a nonwoven polypropylene fabric supplied by LINQ
Industrial Fabrics, Inc., meets the fabric properties listed below:

ENGLISH

RACE

PROFERTY TEST METRIT
PROCEDURE .
MARY MARY

Grab Tenslle Stre D-4532 1890 { N 380 | Ibs

Grab E o ASTM D832 50 | % 60| %

T id Tear ASTM D-4533 G4S I N 145 | (ba

Punctura ASTM D-4833 1088 I N 240 | Ibe

Mutien Burat ASTM D-3788 5812 J kPa 800
| Permi J ASTM D-44581 0.5 | asc’ 0.5 | coc’
| Permeabilit ASTM D-4481 0.28 § crvsee 0.25 | cm/ane
1LAOS. ASTM D-4751 0.150 | mm 100 | U.S. Sieve
LUV Resistancs (500 hes ASTM D4355 70 £ 5% 701 %
| Water Fiow Rate ASTM D-4431 1428 § Ipm/m as|

MARV: Minimum Average Roll Value

Sincerely,

el

Juy Wilson
Technical Services Engineer
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10/11/2000 FRI 15:16 FAX 815 332 3130 JOE COOLING & SONS, INC 4002/003

Cooling Landscape Contractors
PO. Box 506 * Cherry Valloy, 11.61016 * Phone: 815.332.2380 * Fax: 815.332.3130

October 11, 2002

Environmental Contractors of IL

Attn: Daryl Streed

5290 Nimtz Road

Loves Park, IL 61111

Re: American Chemical Service Seed
Daryl:

The special seed mix that was required for the above referenced project was applied at a
rate of 225 lbs per acre. The seed mixture specs are also included with this letter.

If you have any questions, please feel free to call me at 815-332-2144,

Sincerely,

Chris Cooling
Cooling Landscape Contractors, LLC.
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8156364384 . s !
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= Olds
Seed Soluﬁons

Seeds for G

S
‘The Following Seed Lots Were Supplied To: Cooling Landscape Contractors
For use in: American Ch2mical Mixture, Lot: CLC72 '

T RO ORETRD 7, ] Fo . T FED T RGN« L o] 3eL 0T OBy
Vibrant Perennial Ryegr ass Liyn eul‘ruhn‘ 1.39-0-1’13
vEurESeed o) fa@&ﬂ#ﬁ?{a‘, iTrert Matterssl iWesd Seily- . | (Geriaifion” X Test Date « f
99.14% 00} 86% 50% 202

ERST KINDDESERD,y R TRSING AGENCY 28 1 4L OT Otwm.}%

Fawn Tall Fescue _ Smith Seed Service
Y¥Rare St 3 SO R & *ﬁiﬂ“ﬁ?‘*‘*l*"ﬂﬂd Seed < | Gericifefion 2] i Test DAt §
98.76% 20% 4% 20% 85%
TS R NDA L] E,;c:"z#:-s A KGENCY: 76 S7LOT e
Jasper Crseplnz Rnd Fes -u! Oregon State’ University 1 7-6-Cil-$
R T R ﬂ CROSTERL | UBG] TR Dl
99.36% 00% 35%,

feureSed Z ROmPDRE

L KD ORBEED - e, 78 KESTING:
e Grop S| AReriMagter 7} een Seed. | GotSisfion ], € Test HAE %

'“. "’d"&d . N ‘-

BN i, TESTINGAGENCY 253 21, HLOT OR'REFERENCE J" .....
Gz} Test Date. . f SulPpTIGIGY

) ) mmc;mq» T o
¥ fﬂﬁukw Aot Makier 5| Weed Seeds

Date: September 24, 2002
William Kunzelman} R.S.T. 022

The accaracy of the Information upplied is the respondbility of the testing ageacies listed.
Copies of the individusl reports | sted are on fie.

P.O. Bax 7790 » Mea jison, W] 53707 - 608-248-9291 « EB00-356-7333 * Fax 608-249-0695
Shipping: 2301 Packers Ave « Madison, W1 53704
T00[@ dVYOSANVT DNITO0D +++ $dq3gs sqlo §690 BF2 809 YV 6V:07 IWI 2Z0/:12/B0



